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This document has important 
legal consequences. Consultation 
with an attorney 
is encouraged with respect to 
its completion or modification.

AIA Document A201™–2017, 
General Conditions of the 
Contract for Construction, is 
adopted in this document by 
reference. Do not use with other 
general conditions unless this 
document is modified.

AGREEMENT made as of the    day of    in the year   
(In words, indicate day, month, and year.)

BETWEEN the Owner:
(Name, legal status, address, and other information)

    
  
  
  

and the Construction Manager:
(Name, legal status, address, and other information)

    
  
  
  

for the following Project:
(Name, location, and detailed description)

  
  
  

The Architect:
(Name, legal status, address, and other information)

    
  
  
  

The Owner and Construction Manager agree as follows.SAMPLE
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EXHIBIT A   GUARANTEED MAXIMUM PRICE AMENDMENT
EXHIBIT B   INSURANCE AND BONDS

ARTICLE 1   INITIAL INFORMATION
§ 1.1 This Agreement is based on the Initial Information set forth in this Section 1.1.
(For each item in this section, insert the information or a statement such as "not applicable" or "unknown at time of 
execution.")

§ 1.1.1 The Owner’s program for the Project, as described in Section 4.1.1:
(Insert the Owner’s program, identify documentation that establishes the Owner’s program, or state the manner in which 
the program will be developed.)

  

§ 1.1.2 The Project’s physical characteristics:
(Identify or describe pertinent information about the Project’s physical characteristics, such as size; location; 
dimensions; geotechnical reports; site boundaries; topographic surveys; traffic and utility studies; availability of public 
and private utilities and services; legal description of the site, etc.)

  

§ 1.1.3 The Owner’s budget for the Guaranteed Maximum Price, as defined in Article 6:
(Provide total and, if known, a line item breakdown.)
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§ 1.1.4 The Owner’s anticipated design and construction milestone dates:

.1 Design phase milestone dates, if any:

  

.2 Construction commencement date:

  

.3 Substantial Completion date or dates:

  

.4 Other milestone dates:

  

§ 1.1.5 The Owner’s requirements for accelerated or fast-track scheduling, or phased construction, are set forth below:
(Identify any requirements for fast-track scheduling or phased construction.)

  

§ 1.1.6 The Owner’s anticipated Sustainable Objective for the Project:
(Identify and describe the Owner’s Sustainable Objective for the Project, if any.)

  

§ 1.1.6.1 If the Owner identifies a Sustainable Objective, the Owner and Construction Manager shall complete and 
incorporate AIA Document E234™–2019, Sustainable Projects Exhibit, Construction Manager as Constructor Edition, 
into this Agreement to define the terms, conditions and services related to the Owner’s Sustainable Objective. If 
E234–2019 is incorporated into this agreement, the Owner and Construction Manager shall incorporate the completed 
E234–2019 into the agreements with the consultants and contractors performing services or Work in any way associated 
with the Sustainable Objective.

§ 1.1.7 Other Project information:
(Identify special characteristics or needs of the Project not provided elsewhere.)

  

§ 1.1.8 The Owner identifies the following representative in accordance with Section 4.2:
(List name, address, and other contact information.)

  
  
  
  
  
  

§ 1.1.9 The persons or entities, in addition to the Owner’s representative, who are required to review the Construction 
Manager’s submittals to the Owner are as follows:
(List name, address and other contact information.)
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§ 1.1.10 The Owner shall retain the following consultants and contractors:
(List name, legal status, address, and other contact information.)

.1 Geotechnical Engineer:

    
  
  
  
  

.2 Civil Engineer:

    
  
  
  
  

.3 Other, if any:
(List any other consultants retained by the Owner, such as a Project or Program Manager.)

  

§ 1.1.11 The Architect’s representative:
(List name, address, and other contact information.)

  
  
  
  
  
  

§ 1.1.12 The Construction Manager identifies the following representative in accordance with Article 3:
(List name, address, and other contact information.)

  
  
  
  
  
  

§ 1.1.13 The Owner’s requirements for the Construction Manager’s staffing plan for Preconstruction Services, as required 
under Section 3.1.9:
(List any Owner-specific requirements to be included in the staffing plan.)

  

§ 1.1.14 The Owner’s requirements for subcontractor procurement for the performance of the Work:
(List any Owner-specific requirements for subcontractor procurement.)

As defined in Article 3.1.11 and Article 9 herein.  

§ 1.1.15 Other Initial Information on which this Agreement is based:

SAMPLE
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§ 1.2 The Owner and Construction Manager may rely on the Initial Information. Both parties, however, recognize that 
such information may materially change and, in that event, the Owner and the Construction Manager shall appropriately 
adjust the Project schedule, the Construction Manager’s services, and the Construction Manager’s compensation. The 
Owner shall adjust the Owner’s budget for the Guaranteed Maximum Price and the Owner’s anticipated design and 
construction milestones, as necessary, to accommodate material changes in the Initial Information.

§ 1.3 Neither the Owner’s nor the Construction Manager’s representative shall be changed without ten days’ prior notice 
to the other party.

ARTICLE 2   GENERAL PROVISIONS
§ 2.1 The Contract Documents
The Contract Documents consist of this Agreement, Conditions of the Contract (General, Supplementary and other 
Conditions), Drawings, Specifications, Addenda issued prior to execution of this Agreement, other documents listed in 
this Agreement, and Modifications issued after execution of this Agreement, all of which form the Contract and are as 
fully a part of the Contract as if attached to this Agreement or repeated herein. Upon the Owner’s acceptance of the 
Construction Manager’s Guaranteed Maximum Price proposal, the Contract Documents will also include the documents 
described in Section 3.2.3 and identified in the Guaranteed Maximum Price Amendment and revisions prepared by the 
Architect and furnished by the Owner as described in Section 3.2.8. The Contract represents the entire and integrated 
agreement between the parties hereto and supersedes prior negotiations, representations or agreements, either written or 
oral. If anything in the other Contract Documents, other than a Modification, is inconsistent with this Agreement, this 
Agreement shall govern. An enumeration of the Contract Documents, other than a Modification, appears in Article 15.

§ 2.2 Relationship of the Parties
The Construction Manager accepts the relationship of trust and confidence established by this Agreement and covenants 
with the Owner to cooperate with the Architect and exercise the Construction Manager’s skill and judgment in furthering 
the interests of the Owner to furnish efficient construction administration, management services, and supervision; to 
furnish at all times an adequate supply of workers and materials; and to perform the Work in an expeditious and 
economical manner consistent with the Owner’s interests. The Owner agrees to furnish or approve, in a timely manner, 
information required by the Construction Manager and to make payments to the Construction Manager in accordance with 
the requirements of the Contract Documents.

§ 2.3 General Conditions
§ 2.3.1 For the Preconstruction Phase, AIA Document A201™–2017, General Conditions of the Contract for 
Construction, shall apply as follows: Section 1.5, Ownership and Use of Documents; Section 1.7, Digital Data Use and 
Transmission; Section 1.8, Building Information Model Use and Reliance; Section 2.2.4, 2.2.3, Confidential Information; 
Section 3.12.10, Professional Services; Section 10.3, Hazardous Materials; Section 13.1, Governing Law. The term 
"Contractor" as used in A201–2017 shall mean the Construction Manager.

§ 2.3.2 For the Construction Phase, the general conditions of the contract shall be as set forth in A201–2017, which 
document is incorporated herein by reference. The term "Contractor" as used in A201–2017 shall mean the Construction 
Manager.

ARTICLE 3   CONSTRUCTION MANAGER’S RESPONSIBILITIES
The Construction Manager’s Preconstruction Phase responsibilities are set forth in Sections 3.1 and 3.2, and in the 
applicable provisions of A201-2017 referenced in Section 2.3.1. A201-2017. The Construction Manager’s Construction 
Phase responsibilities are set forth in Section 3.3. The Owner and Construction Manager may agree, in consultation with 
the Architect, for the Construction Phase to commence prior to completion of the Preconstruction Phase, in which case, 
both phases will proceed concurrently. The Construction Manager shall identify a representative authorized to act on 
behalf of the Construction Manager with respect to the Project.

§ 3.1 Preconstruction Phase
§ 3.1.1 Extent of Responsibility
The Construction Manager shall exercise reasonable care in performing its Preconstruction Services. The Owner and 
Architect shall be entitled to rely on, and shall not be responsible for, the accuracy, completeness, and timeliness of 
services and information furnished by the Construction Manager. The Construction Manager, however, does not warrant 
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or guarantee estimates and schedules except as may be included as part of the Guaranteed Maximum Price.  The 
Construction Manager is not required recommendations and advice of the Construction Manager concerning design 
alternatives shall be subject to the review and approval of the Owner and the Owner’s professional consultants.  The 
Construction Manager shall participate in Coordination Reviews of the Drawings and Specifications with the Architect, 
Owner and Owner’s consultants.  It is not the Construction Manager’s responsibility to ascertain that the Drawings and 
Specifications are in accordance with applicable laws, statutes, ordinances, codes, rules and regulations, or lawful orders 
of public authorities, but the Construction Manager shall promptly report to the Architect and Owner any nonconformity 
discovered by or made known to the Construction Manager as a request for information in such form as the Architect may 
require.statues, ordinances, building codes, rules, and regulations.  However, if the Construction Manager recognizes that 
portions of the Drawings and Specifications are at a variance therewith, the Construction Manager shall promptly notify 
the Architect and Owner in writing.

§ 3.1.2 The Construction Manager shall provide a preliminary evaluation of the Owner’s program, schedule and 
construction budget requirements, each in terms of the other.

§ 3.1.3 Consultation
§ 3.1.3.1 The Construction Manager shall schedule and conduct meetings with the Architect and Owner to discuss such 
matters as procedures, progress, coordination, and scheduling of the Work.

§ 3.1.3.2 The Construction Manager shall advise the Owner and Architect on proposed site use and improvements, 
selection of materials, building systems, and equipment. The Construction Manager shall also provide recommendations 
to the Owner and Architect, consistent with the Project requirements, on constructability; availability of materials and 
labor; time requirements for procurement, installation and construction; prefabrication; and factors related to construction 
cost including, but not limited to, costs of alternative designs or materials, preliminary budgets, life-cycle data, and 
possible cost reductions. The Construction Manager shall consult with the Architect regarding professional services to be 
provided by the Construction Manager during the Construction Phase.

.1 Coordination reviews shall be performed on an ongoing basis to ensure proper fit of equipment and design 
elements.

§ 3.1.3.3 The Construction Manager shall assist the Owner and Architect in establishing building information modeling 
and digital data protocols for the Project, using AIA Document E203™–2013, Building Information Modeling and Digital 
Data Exhibit, to establish the protocols for the development, use, transmission, and exchange of digital data.

§ 3.1.4 Preliminary Project Schedule
When Project requirements in Section 4.1.1 have been sufficiently identified, the Construction Manager shall prepare and 
periodically update a Project schedule for the Architect’s review and the Owner’s acceptance. The Construction Manager 
shall obtain the Architect’s approval for the portion of the Project schedule relating to the performance of the Architect’s 
services. The Project schedule shall coordinate and integrate the Construction Manager’s services, the Architect’s 
services, other Owner consultants’ services, and the Owner’s responsibilities; and identify items that affect the Project’s 
timely completion. The updated Project schedule shall include the following: submission of the Guaranteed Maximum 
Price proposal; components of the Work; times of commencement and completion required of each Subcontractor; 
ordering and delivery of products, including those that must be ordered in advance of construction; and the occupancy 
requirements of the Owner.

§ 3.1.5 Phased Construction
The Construction Manager, in consultation with the Architect, shall provide recommendations to the Owner with regard 
to accelerated or fast-track scheduling, procurement, and sequencing for phased construction. The Construction Manager 
shall take into consideration cost reductions, cost information, constructability, provisions for temporary facilities, and 
procurement and construction scheduling issues.

§ 3.1.6 Cost Estimates
§ 3.1.6.1 Based on the preliminary design and other design criteria prepared by the Architect, the Construction Manager 
shall prepare, for the Architect’s review and the Owner’s approval, preliminary estimates of the Cost of the Work or the 
cost of program requirements using area, volume, or similar conceptual estimating techniques. If the Architect or 
Construction Manager suggests alternative materials and systems, the Construction Manager shall provide cost 
evaluations of those alternative materials and systems.
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§ 3.1.6.2 As the Architect progresses with the preparation of the Schematic Design, Design Development and 
Construction Documents, the Construction Manager shall prepare and update, at appropriate intervals agreed to by the 
Owner, Construction Manager and Architect, an estimate of the Cost of the Work with increasing detail and refinement. 
The Construction Manager shall include in the estimate those costs to allow for the further development of the design, 
price escalation, and market conditions, until such time as the Owner and Construction Manager agree on a Guaranteed 
Maximum Price for the Work. The estimate shall be provided for the Architect’s review and the Owner’s approval. The 
Construction Manager shall inform the Owner and Architect in the event that the estimate of the Cost of the Work exceeds 
the latest approved Project budget, and make recommendations for corrective action.

§ 3.1.6.3 If the Architect is providing cost estimating services as a Supplemental Service, services, and a discrepancy 
exists between the Construction Manager’s cost estimates and the Architect’s cost estimates, the Construction Manager 
and the Architect shall work together to reconcile the cost estimates.

§ 3.1.6.4 As Value Engineering items are developed, the Construction Manager shall track the items and follow up with 
the design team to ensure their incorporation into the design documents. This includes items eliminated from scope or 
moved to a list of potential alternates.

§ 3.1.7 As the Architect progresses with the preparation of the Schematic Design, Design Development and Construction 
Documents, the Construction Manager shall consult with the Owner and Architect and make recommendations regarding 
constructability and schedules, for the Architect’s review and the Owner’s approval. The construction superintendent 
shall be engaged in the document review and written documentation of items needing more clarification shall be provided 
to the Architect.

§ 3.1.8 The Construction Manager shall provide recommendations and information to the Owner and Architect regarding 
equipment, materials, services, and temporary Project facilities.facilities such as logistics, site trailers, staging, parking 
and delivery.  Plans regarding these items shall be created for incorporation in the bid documents.

§ 3.1.9 The Construction Manager shall provide a staffing plan for Preconstruction Phase services for the Owner’s review 
and approval.

§ 3.1.10 If the Owner identified a Sustainable Objective in Article 1, the Construction Manager shall fulfill its 
Preconstruction Phase responsibilities as required in AIA Document E234™–2019, Sustainable Projects Exhibit, 
Construction Manager as Constructor Edition, attached to this Agreement.

§ 3.1.11 Subcontractors and Suppliers
§ 3.1.11.1 If the Owner has provided requirements for subcontractor procurement in section 1.1.14, the Construction 
Manager shall provide a subcontracting plan, addressing the Owner’s requirements, for the Owner’s review and approval.

§ 3.1.11.2 The Construction Manager shall develop bidders’ interest in the Project.subcontractor interest in the Project and 
shall furnish to the Owner and Architect for their information a possible list of subcontractors who are able to furnish 
materials or equipment fabricated to a special design, from whom proposals will be requested for each principal portion of 
the Work.  The Architect will promptly reply in writing to the Construction Manager if the Architect or Owner knows of 
any objection to such subcontractor or supplier.  The receipt of such a list shall not require the Owner or Architect to 
investigate the qualifications of proposed subcontractors or suppliers, nor shall it waive the right of the Owner or Architect 
to later object to or reject any proposed subcontractor or supplier.

§ 3.1.11.3 The processes described in Article 9 shall apply if bid packages will be issued during the Preconstruction Phase.

§ 3.1.12 Procurement
The Construction Manager shall prepare, for the Architect’s review and the Owner’s acceptance, a procurement schedule 
for items that must be ordered well in advance of construction. The Construction Manager shall expedite and coordinate 
the ordering and delivery of materials that must be ordered well in advance of construction. If the Owner agrees in writing 
to procure any items prior to the establishment of the Guaranteed Maximum Price, the Owner shall procure the items on 
terms and conditions acceptable to the Construction Manager. Upon the establishment of the Guaranteed Maximum Price, 
the Owner shall assign all contracts for these items to the Construction Manager and the Construction Manager shall 
thereafter accept responsibility for them.items.
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§ 3.1.13 Compliance with Laws
The Construction Manager shall comply with applicable laws, statutes, ordinances, codes, rules and regulations, and 
lawful orders of public authorities applicable to its performance under this Contract, and with equal employment 
opportunity programs, and other programs as may be required by governmental and quasi-governmental authorities.

§ 3.1.14 Other Preconstruction Services
Insert a description of any other Preconstruction Phase services to be provided by the Construction Manager, or reference 
an exhibit attached to this document
(Describe any other Preconstruction Phase services, such as providing cash flow projections, development of a project 
information management system, early selection or procurement of subcontractors, etc.)

.1 The Construction Manager shall prepare and provide a cash flow projection for the project with each updated 
cost estimate and with the GMP submission.
.2 The Construction Manager shall work with the project team to ensure the safety of all stakeholders.  A site 
specific safety plan will be required for the construction phase.
.3 Assistance in local permitting requirements and attendance at public meetings may be required.

§ 3.2 Guaranteed Maximum Price Proposal
§ 3.2.1 At a time to be mutually agreed upon by the Owner and the Construction Manager, Manager and when the 
drawings and specifications are no less than 85% complete, the Construction Manager shall prepare a Guaranteed 
Maximum Price proposal for the Owner’s and Architect’s review, and the Owner’s acceptance. The Guaranteed 
Maximum Price in the proposal shall be the sum of the Construction Manager’s estimate of the Cost of the Work, the 
Construction Manager’s contingency described in Section 3.2.4, and the Construction Manager’s Fee described in Section 
6.1.2.

§ 3.2.2 To the extent that the Contract Documents are anticipated to require further development, the Guaranteed 
Maximum Price includes the costs attributable to such further development consistent with the Contract Documents and 
reasonably inferable therefrom. Such further development does not include changes in scope, systems, kinds and quality 
of materials, finishes, or equipment, all of which, if required, shall be incorporated by Change Order.

§ 3.2.3 The Construction Manager shall include with the Guaranteed Maximum Price proposal a written statement of its 
basis, which shall include the following: 

.1 A list of the Drawings and Specifications, including all Addenda thereto, and the Conditions of the 
Contract;

.2 A list of the clarifications and assumptions made by the Construction Manager in the preparation of the 
Guaranteed Maximum Price proposal, including assumptions under Section 3.2.2;

.3 A statement of the proposed Guaranteed Maximum Price, Price in the form of a schedule of values as 
described in § 11.1.5, including a statement of the estimated Cost of the Work organized by trade 
categories or systems, including allowances; the Construction Manager’s contingency set forth in Section 
3.2.4; and the Construction Manager’s Fee;

.4 The anticipated date Date of Substantial Completion upon which the proposed Guaranteed Maximum Price 
is based; and

.5 A date by which the Owner must accept the Guaranteed Maximum Price.based, and a schedule of the 
Construction Documents issuance dates upon which the date of Substantial Completion is based.

§ 3.2.4 In preparing the Construction Manager’s Guaranteed Maximum Price proposal, the Construction Manager shall 
include a contingency The estimated Cost of the Work shall include the Construction Manager’s contingency, a sum 
established by the Construction Manager for the Construction Manager’s exclusive use to cover those costs that are 
included in the Guaranteed Maximum Price but not otherwise allocated to another line item or included in a Change 
Order.
possible additional costs arising under Section 3.2.2 and other costs which are properly reimbursable as Cost of the Work 
but not the basis for a Change Order.  The Construction Manager shall notify the Owner and provide backup for any 
charges against the contingency.  Use of the contingency shall not entitle the Construction Manager to any additional fee 
beyond that already included in the Guaranteed Maximum Price.
§ 3.2.5 The Construction Manager shall meet with the Owner and Architect to review the Guaranteed Maximum Price 
proposal. In the event that the Owner or Architect discover any inconsistencies or inaccuracies in the information 
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presented, they shall promptly notify the Construction Manager, who shall make appropriate adjustments to the 
Guaranteed Maximum Price proposal, its basis, or both.

§ 3.2.6 If the Owner notifies the Construction Manager that the Owner has accepted the Guaranteed Maximum Price 
proposal in writing before the date specified in the Guaranteed Maximum Price proposal, the Guaranteed Maximum Price 
proposal shall be deemed effective without further acceptance from the Construction Manager. Following acceptance of a 
Guaranteed Maximum Price, the Owner and Construction Manager shall execute the Guaranteed Maximum Price 
Amendment amending this Agreement, a copy of which the Owner shall provide to the Architect. The Guaranteed 
Maximum Price Amendment shall set forth the agreed upon Guaranteed Maximum Price with the information and 
assumptions upon which it is based.

§ 3.2.7 The Construction Manager shall not incur any cost to be reimbursed as part of the Cost of the Work prior to the 
execution of the Guaranteed Maximum Price Amendment, unless the Owner provides prior written authorization for such 
costs.

§ 3.2.8 The Owner shall authorize preparation of revisions to the Contract Documents that incorporate the agreed-upon 
assumptions and clarifications contained in the Guaranteed Maximum Price Amendment. The Owner shall promptly 
furnish such revised Contract Documents to the Construction Manager. The Construction Manager shall notify the Owner 
and Architect of any inconsistencies between the agreed-upon assumptions and clarifications contained in the Guaranteed 
Maximum Price Amendment and the revised Contract Documents.

§ 3.2.9 The Construction Manager shall include in the Guaranteed Maximum Price all sales, consumer, use and similar 
taxes for the Work provided by the Construction Manager that are legally enacted, whether or not yet effective, at the time 
the Guaranteed Maximum Price Amendment is executed.

§ 3.3 Construction Phase
§ 3.3.1 General
§ 3.3.1.1 For purposes of Section 8.1.2 of A201–2017, the date of commencement of the Work shall mean the date of 
commencement of the Construction Phase.

§ 3.3.1.2 The Construction Phase shall commence upon the Owner’s execution of the Guaranteed Maximum Price 
Amendment or, prior to acceptance of the Guaranteed Maximum Price proposal, by written agreement of the parties. The 
written agreement shall set forth a description of the Work to be performed by the Construction Manager, and any 
insurance and bond requirements for Work performed prior to execution of the Guaranteed Maximum Price Amendment.

§ 3.3.2 Administration
§ 3.3.2.1 The Construction Manager shall schedule and conduct meetings to discuss such matters as procedures, progress, 
coordination, scheduling, and bi-weekly meetings at which the Owner, Architect, Construction Manager and appropriate 
Subcontractors can discuss the status of the Work. The Construction Manager shall prepare and promptly distribute 
minutes of the meetings to the Owner and Architect.an agenda for the meeting in advance; and prepare and promptly 
distribute meeting minutes. If weekly meetings are required, there shall be no additional cost.

§ 3.3.2.2 Upon the execution of the Guaranteed Maximum Price Amendment, the Construction Manager shall prepare and 
submit to the Owner and Architect a construction schedule for the Work and a submittal schedule in accordance with 
Section 3.10 of A201–2017.

§ 3.3.2.3 Monthly Report
The Construction Manager shall record the progress of the Project. On a monthly basis, or otherwise as agreed to by the 
Owner, the Construction Manager shall submit written progress reports to the Owner and Architect, showing percentages 
of completion and other information required by the Owner.

§ 3.3.2.4 Daily Logs
The Construction Manager shall keep, and make available to the Owner and Architect, a daily log containing a record for 
each day of weather, portions of the Work in progress, number of workers on site, identification of equipment on site, 
problems that might affect progress of the work, accidents, injuries, and other information required by the Owner.
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§ 3.3.2.5 Cost Control
The Construction Manager shall develop a system of cost control for the Work, including regular monitoring of actual 
costs for activities in progress and estimates for uncompleted tasks and proposed changes. The Construction Manager 
shall identify variances between actual and estimated costs and report the variances to the Owner and Architect, and shall 
provide this information in its monthly reports to the Owner and Architect, in accordance with Section 3.3.2.3 above.

ARTICLE 4   OWNER’S RESPONSIBILITIES
§ 4.1 Information and Services Required of the Owner
§ 4.1.1 The Owner shall provide information with reasonable promptness, regarding requirements for and limitations on 
the Project, including a written program which shall set forth the Owner’s objectives, constraints, and criteria, including 
schedule, space requirements and relationships, flexibility and expandability, special equipment, systems, sustainability 
and site requirements.

§ 4.1.2 Prior to the After execution of the Guaranteed Maximum Price Amendment, the Construction Manager may 
request in writing that the Owner provide reasonable evidence that the Owner has made financial arrangements to fulfill 
the Owner’s obligations under the Contract. After execution of the Guaranteed Maximum Price Amendment, the 
Construction Manager may request such information Contract as set forth in A201-2017 Section 2.2.

§ 4.1.3 The Owner shall establish and periodically update the Owner’s budget for the Project, including (1) the budget for 
the Cost of the Work as defined in Article 7, (2) the Owner’s other costs, and (3) reasonable contingencies related to all of 
these costs. If the Owner significantly increases or decreases the Owner’s budget for the Cost of the Work, the Owner 
shall notify the Construction Manager and Architect. The Owner and the Architect, in consultation with the Construction 
Manager, shall thereafter agree to a corresponding change in the Project’s scope and quality.

§ 4.1.4 Structural and Environmental Tests, Surveys and Reports. During the Preconstruction Phase, the Owner shall 
furnish the following information or services with reasonable promptness. The Owner shall also furnish any other 
information or services under the Owner’s control and relevant to the Construction Manager’s performance of the Work 
with reasonable promptness after receiving the Construction Manager’s written request for such information or services. 
The Construction Manager shall be entitled to rely on the accuracy of information and services furnished by the Owner but 
shall exercise proper precautions relating to the safe performance of the Work.

§ 4.1.4.1 The Owner shall furnish tests, inspections, and reports, required by law and as otherwise agreed to by the parties, 
such as structural, mechanical, and chemical tests, tests for air and water pollution, and tests for hazardous materials.

§ 4.1.4.2 The Owner shall furnish surveys describing physical characteristics, legal limitations and utility locations for the 
site of the Project, and a written legal description of the site. The surveys and legal information shall include, as 
applicable, grades and lines of streets, alleys, pavements and adjoining property and structures; designated wetlands; 
adjacent drainage; rights-of-way, restrictions, easements, encroachments, zoning, deed restrictions, boundaries and 
contours of the site; locations, dimensions and other necessary data with respect to existing buildings, other improvements 
and trees; and information concerning available utility services and lines, both public and private, above and below grade, 
including inverts and depths. All the information on the survey shall be referenced to a Project benchmark.

§ 4.1.4.3 The Owner, when such services are requested, shall furnish services of geotechnical engineers, which may 
include test borings, test pits, determinations of soil bearing values, percolation tests, evaluations of hazardous materials, 
seismic evaluation, ground corrosion tests and resistivity tests, including necessary operations for anticipating subsoil 
conditions, with written reports and appropriate recommendations.

§ 4.1.5 During the Construction Phase, the Owner shall furnish information or services required of the Owner by the 
Contract Documents with reasonable promptness. The Owner shall also furnish any other information or services under 
the Owner’s control and relevant to the Construction Manager’s performance of the Work with reasonable promptness 
after receiving the Construction Manager’s written request for such information or services.

§ 4.1.6 If the Owner identified a Sustainable Objective in Article 1, the Owner shall fulfill its responsibilities as required 
in AIA Document E234™–2019, Sustainable Projects Exhibit, Construction Manager as Constructor Edition, attached to 
this Agreement.
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§ 4.2 Owner’s Designated Representative
The Owner shall identify a representative authorized to act on behalf of the Owner with respect to the Project. The 
Owner’s representative shall render decisions promptly and furnish information expeditiously, so as to avoid 
unreasonable delay in the services or Work of the Construction Manager. Except as otherwise provided in Section 4.2.1 of 
A201–2017, the Architect does not have such authority. The term "Owner" means the Owner or the Owner’s authorized 
representative.

§ 4.2.1 Legal Requirements. The Owner shall furnish all legal, insurance and accounting services, including auditing 
services, that may be reasonably necessary at any time for the Project The Owner shall furnish all legal services that may 
be reasonably necessary to meet the Owner’s needs and interests.

§ 4.3 Architect
The Owner shall retain an Architect to provide services, duties and responsibilities as described in AIA Document 
B133™–2019, Standard Form of Agreement Between Owner and Architect, Construction Manager as Constructor 
Edition, including any additional services requested by the Construction Manager that are necessary for the 
Preconstruction and Construction Phase services under this Agreement. The Owner shall provide the Construction 
Manager with a copy of the scope of services in the executed agreement between the Owner and the Architect, and any 
further modifications to the Architect’s scope of services in the agreement.
Basic Services, including normal structural, mechanical and electrical engineering services, described in the edition of 
Document B201™ – 2017 Standard Form of Architect’s Services:  Design and Construction Administration as modified 
by the University of Maine System current as of the date of this Agreement.  The Owner may authorize and cause the 
Architect to provide those Additional Services described in B201™ – 2017, requested by the Construction Manager 
which must necessarily be provided by the Architect for the Preconstruction and Construction Phases of the Work.  Such 
services shall be provided in accordance with time schedules agreed to by the Owner, Architect and Construction 
Manager.  Upon request of the Construction Manager, the Owner shall furnish to the Construction Manager a copy of the 
Owner’s Agreement with the Architect, from which compensation provisions may be deleted.
ARTICLE 5   COMPENSATION AND PAYMENTS FOR PRECONSTRUCTION PHASE SERVICES
§ 5.1 Compensation
§ 5.1.1 For the Construction Manager’s Preconstruction Phase services described in Sections 3.1 and 3.2, the Owner shall 
compensate the Construction Manager as follows:
(Insert amount of, or basis for, compensation and include a list of reimbursable cost items, as applicable.)the lump sum 
amount of compensation.)

  

§ 5.1.2 The hourly billing rates for Preconstruction Phase services of the Construction Manager and the Construction 
Manager’s Consultants and Subcontractors, if any, are set forth below.
(If applicable, attach an exhibit of hourly billing rates or insert them below.)

  

Individual or Position Rate
  

§ 5.1.2.1 Hourly billing rates for Preconstruction Phase services include all costs to be paid or incurred by the 
Construction Manager, as required by law or collective bargaining agreements, for taxes, insurance, contributions, 
assessments and benefits and, for personnel not covered by collective bargaining agreements, customary benefits such as 
sick leave, medical and health benefits, holidays, vacations and pensions, and shall remain unchanged unless the parties 
execute a Modification.

§ 5.1.3 If the Preconstruction Phase services covered by this Agreement have not been completed within    (    ) months of 
the date of this Agreement, through no fault of the Construction Manager, the Construction Manager’s compensation for 
Preconstruction Phase services shall be equitably adjusted.Compensation for Preconstruction Phase Services shall be 
equitably adjusted if more than three (3) estimates are required or if the originally contemplated scope of services is 
significantly modified.
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§ 5.2 Payments
§ 5.2.1 Unless otherwise agreed, payments for services shall be made monthly in proportion to services performed.
Intentionally Omitted

§ 5.2.2  Payments are due and payable upon presentation of the Construction Manager’s invoice. Amounts unpaid    (    ) 
days after the invoice date shall bear interest at the rate entered below, or in the absence thereof at the legal rate prevailing 
from time to time at the principal place of business of the Construction Manager.
(Insert rate of monthly or annual interest agreed upon.)shall be made monthly following presentation of the Construction 
Manager’s Application and Certification for Payment, and, where applicable, shall be in proportion to services performed.

   %   

ARTICLE 6   COMPENSATION FOR CONSTRUCTION PHASE SERVICES
§ 6.1  Contract Sum

§ 6.1.1 The Owner shall pay the Construction Manager the Contract Sum in current funds for the Construction Manager’s 
performance of the Contract after execution of the Guaranteed Maximum Price Amendment. The Contract Sum is the 
Cost of the Work as defined in Article 7 plus the Construction Manager’s Fee.

§ 6.1.2 The Construction Manager’s Fee:
(State a lump sum, percentage of Cost of the Work or other provision for determining the Construction Manager’s Fee.)

   
The Construction Manager’s Fee for Work encompassed in the Guaranteed Maximum Price shall be based on a 
percentage of the Cost of the Work at the time of the Guaranteed Maximum Price.  The final fee to be included in the final 
payment as calculated in Article 11.2 shall be based on the actual cost of the work completed including contingencies and 
allowances. 

§ 6.1.3 The method of adjustment of the Construction Manager’s Fee for changes in the Work:

  
For Additive Work, CM Fee % may be applied to the total cost of the change.  For Deductive Work, no change in the fee.

§ 6.1.4 Limitations, if any, on a Subcontractor’s overhead and profit for increases in the cost of its portion of the Work:

  
Subcontractor’s overhead and profit may be calculated as provided in AIA Document A201 – 2017.

§ 6.1.5 Rental rates for Construction Manager-owned equipment shall not exceed one hundred   percent ( 100   %) of the 
standard rental rate paid at the place of the Project.

§ 6.1.6 Liquidated damages, if any:
 (Insert terms and conditions for liquidated damages, if any.)

 See Specification section 00.73.00.11 Schedule of Liquidated Damages.
 

§ 6.1.7 Other:
(Insert provisions for bonus, cost savings or other incentives, if any, that might result in a change to the Contract Sum.)

Owner to receive 100% of value engineering savings prior to establishment of the Guaranteed Maximum Price, 
100% savings from allowances, 75% of unspent contingencies (with 25% going to the Construction Manager), 
and 50% sharing of other Cost of the Work savings internal to the Guaranteed Maximum Price.  SAMPLE
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§ 6.2 Guaranteed Maximum Price
The Construction Manager guarantees that the Contract Sum shall not exceed the Guaranteed Maximum Price set forth in 
the Guaranteed Maximum Price Amendment, subject to additions and deductions by Change Order as provided in the 
Contract Documents. Costs which would cause the Guaranteed Maximum Price to be exceeded shall be paid by the 
Construction Manager without reimbursement by the Owner.

§ 6.3 Changes in the Work
§ 6.3.1 The Owner may, without invalidating the Contract, order changes in the Work within the general scope of the 
Contract consisting of additions, deletions or other revisions. The Owner shall issue such changes in writing. The 
Construction Manager may be entitled to an equitable adjustment in the Contract Time Contract Time shall be adjusted 
equitably as a result of changes in the Work.

§ 6.3.1.1 The Architect may order minor changes in the Work as provided in Article 7 of AIA Document A201–2017, 
General Conditions of the Contract for Construction.

§ 6.3.2 Adjustments to the Guaranteed Maximum Price on account of changes in the Work subsequent to the execution of 
the Guaranteed Maximum Price Amendment may be determined by any of the methods listed in Article 7 of AIA 
Document A201–2017, General Conditions of the Contract for Construction.

§ 6.3.3 Adjustments to subcontracts awarded on the basis of a stipulated sum shall be determined in accordance with 
Article 7 of A201–2017, as they refer to "cost" and "fee," and not by Articles 6 and 7 of this Agreement. Adjustments to 
subcontracts awarded with the Owner’s prior written consent on the basis of cost plus a fee shall be calculated in 
accordance with the terms of those subcontracts.

§ 6.3.4 In calculating adjustments to the Guaranteed Maximum Price, the terms "cost" and "costs" as used in Article 7 of 
AIA Document A201–2017 shall mean the Cost of the Work as defined in Article 7 of this Agreement and the term "fee" 
shall mean the Construction Manager’s Fee as defined in Section 6.1.2 of this Agreement.

§ 6.3.5 If no specific provision is made in Section 6.1.3 for adjustment of the Construction Manager’s Fee in the case of 
changes in the Work, or if the extent of such changes is such, in the aggregate, that application of the adjustment 
provisions of Section 6.1.3 will cause substantial inequity to the Owner or Construction Manager, the Construction 
Manager’s Fee shall be equitably adjusted on the same basis that was used to establish the Fee for the original Work, and 
the Guaranteed Maximum Price shall be adjusted accordingly.

ARTICLE 7   COST OF THE WORK FOR CONSTRUCTION PHASE
§ 7.1 Costs to Be Reimbursed
§ 7.1.1 The term Cost of the Work shall mean costs necessarily incurred by the Construction Manager in the proper 
performance of the Work. The Cost of the Work shall include only the items set forth in Sections 7.1 through 7.7.

§ 7.1.2 Where, pursuant to the Contract Documents, any cost is subject to the Owner’s prior approval, the Construction 
Manager shall obtain such approval in writing prior to incurring the cost.

§ 7.1.3 Costs shall be at rates not higher than the standard rates paid at the place of the Project, except with prior approval 
of the Owner.

§ 7.2 Labor Costs
§ 7.2.1 Wages or salaries of construction workers directly employed by the Construction Manager to perform the 
construction of the Work at the site or, with the Owner’s prior approval, at off-site workshops.

§ 7.2.2 Wages or salaries of the Construction Manager’s supervisory and administrative personnel when stationed at the 
site and performing Work, with the Owner’s prior approval.

§ 7.2.2.1 Wages or salaries of the Construction Manager’s supervisory and administrative personnel when performing 
Work and stationed at a location other than the site, but only for that portion of time required for the Work, and limited to 
the personnel and activities listed below:
(Identify the personnel, type of activity and, if applicable, any agreed upon percentage of time to be devoted to the Work.)
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§ 7.2.3 Wages and salaries of the Construction Manager’s supervisory or administrative personnel engaged at factories, 
workshops or while traveling, in expediting the production or transportation of materials or equipment required for the 
Work, but only for that portion of their time required for the Work.

§ 7.2.4 Costs paid or incurred by the Construction Manager, as required by law or collective bargaining agreements, for 
taxes, insurance, contributions, assessments and benefits and, for personnel not covered by collective bargaining 
agreements, customary benefits such as sick leave, medical and health benefits, holidays, vacations and pensions, 
provided such costs are based on wages and salaries included in the Cost of the Work under Sections 7.2.1 through 7.2.3.

§ 7.2.5 If agreed rates for labor costs, in lieu of actual costs, are provided in this Agreement, the rates shall remain 
unchanged throughout the duration of this Agreement, unless the parties execute a Modification.

§ 7.3 Subcontract Costs
Payments made by the Construction Manager to Subcontractors in accordance with the requirements of the subcontracts 
and this Agreement.

§ 7.4 Costs of Materials and Equipment Incorporated in the Completed Construction
§ 7.4.1 Costs, including transportation and storage at the site, of materials and equipment incorporated, or to be 
incorporated, in the completed construction.

§ 7.4.2 Costs of materials described in the preceding Section 7.4.1 in excess of those actually installed to allow for 
reasonable waste and spoilage. Unused excess materials, if any, shall become the Owner’s property at the completion of 
the Work or, at the Owner’s option, shall be sold by the Construction Manager. Any amounts realized from such sales 
shall be credited to the Owner as a deduction from the Cost of the Work.

§ 7.5 Costs of Other Materials and Equipment, Temporary Facilities and Related Items
§ 7.5.1 Costs of transportation, storage, installation, dismantling, maintenance, and removal of materials, supplies, 
temporary facilities, machinery, equipment and hand tools not customarily owned by construction workers that are 
provided by the Construction Manager at the site and fully consumed in the performance of the Work. Costs of materials, 
supplies, temporary facilities, machinery, equipment, and tools, that are not fully consumed, shall be based on the cost or 
value of the item at the time it is first used on the Project site less the value of the item when it is no longer used at the 
Project site. Costs for items not fully consumed by the Construction Manager shall mean fair market value.

§ 7.5.2 Rental charges for temporary services and facilities, machinery, equipment, and hand tools not customarily owned 
by construction workers that the construction workers, which are provided by the Construction Manager at the site, and 
the costs of transportation, installation, dismantling, minor repairs, and removal of such temporary facilities, machinery, 
equipment, and hand tools. Rates and quantities of equipment owned by the Construction Manager, or a related party as 
defined in Section 7.8, shall be subject to the Owner’s prior approval. The total rental cost of any such equipment may not 
exceed the purchase price of any comparable item.costs of transportation, installation, minor repairs and replacements, 
dismantling and removal thereof.  All such rental charges shall be included in the Cost of the Work at 100% of the rates set 
forth in the latest edition of the Rental Rate Blue Book for Construction Equipment published by Primedia Information, 
Inc. (or similar publication upon approval by the Owner) unless equipment is rented from third parties specifically for the 
Project, in which case rental charges for that equipment shall be included in the Cost of the Work at the actual cost to the 
Construction Manager.

§ 7.5.3 Costs of removal of debris from the site of the Work and its proper and legal disposal.

§ 7.5.4 Costs of the Construction Manager’s site office, including general office equipment and supplies.

§ 7.5.5 Costs of materials and equipment suitably stored off the site at a mutually acceptable location, subject to the 
Owner’s prior approval.SAMPLE
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§ 7.6 Miscellaneous Costs
§ 7.6.1 Premiums for that portion of insurance and bonds required by the Contract Documents that can be directly 
attributed to this Contract.

§ 7.6.1.1 Costs for self-insurance, for either full or partial amounts of the coverages required by the Contract Documents, 
with the Owner’s prior approval.

§ 7.6.1.2 Costs for insurance through a captive insurer owned or controlled by the Construction Manager, with the 
Owner’s prior approval.

§ 7.6.2 Sales, use, or similar taxes, imposed by a governmental authority, that are related to the Work and for which the 
Construction Manager is liable.liable, and as provided in AIA A201 2017, Article 3.6.1.

§ 7.6.3 Fees and assessments for the building permit, and for other permits, licenses, and inspections, for which the 
Construction Manager is required by the Contract Documents to pay.

§ 7.6.4 Fees of laboratories for tests required by the Contract Documents; except those related to defective or 
nonconforming Work for which reimbursement is excluded under Article 13 of AIA Document A201–2017 or by other 
provisions of the Contract Documents, and which do not fall within the scope of Section 7.7.3.

§ 7.6.5 Royalties and license fees paid for the use of a particular design, process, or product, required by the Contract 
Documents.

§ 7.6.5.1 The cost of defending suits or claims for infringement of patent rights arising from requirements of the Contract 
Documents, payments made in accordance with legal judgments against the Construction Manager resulting from such 
suits or claims, and payments of settlements made with the Owner’s consent, unless the Construction Manager had reason 
to believe that the required design, process, or product was an infringement of a copyright or a patent, and the 
Construction Manager failed to promptly furnish such information to the Architect as required by Article 3 of AIA 
Document A201–2017. The costs of legal defenses, judgments, and settlements shall not be included in the Cost of the 
Work used to calculate the Construction Manager’s Fee or subject to the Guaranteed Maximum Price.

§ 7.6.6 Costs for communications services, electronic equipment, and software, directly related to the Work and located at 
the site, with the Owner’s prior approval.

§ 7.6.7 Costs of document reproductions and delivery charges.

§ 7.6.8 Deposits lost for causes other than the Construction Manager’s negligence or failure to fulfill a specific 
responsibility in the Contract Documents.

§ 7.6.9 Legal, Without prior written approval by the Owner, and before they are incurred, no legal, mediation and 
arbitration costs, including attorneys’ fees, other than those arising from disputes between the Owner and Construction 
Manager, reasonably incurred by the Construction Manager after the execution of this Agreement in the performance of 
the Work and with the Owner’s prior approval, which shall not be unreasonably withheld.approval.

§ 7.6.10 Expenses incurred in accordance with the Construction Manager’s standard written personnel policy for 
relocation and temporary living allowances of the Construction Manager’s personnel required for the Work, with the 
Owner’s prior approval.

§ 7.6.11 That portion of the reasonable expenses of the Construction Manager’s supervisory or administrative personnel 
incurred while traveling in discharge of duties connected with the Work.

§ 7.7 Other Costs and Emergencies
§ 7.7.1 Other costs incurred in the performance of the Work, with the Owner’s prior approval.

§ 7.7.2 Costs incurred in taking action to prevent threatened damage, injury, or loss, in case of an emergency affecting the 
safety of persons and property, as provided in Article 10 of AIA Document A201–2017.
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§ 7.7.3 Costs of repairing or correcting damaged or nonconforming Work executed by the Construction Manager, 
Subcontractors, or suppliers, provided that such damaged or nonconforming Work was not caused by the negligence of, or 
failure to fulfill a specific responsibility by, the Construction Manager, and only to the extent that the cost of repair or 
correction is not recovered by the Construction Manager from insurance, sureties, Subcontractors, suppliers, or others.
others, and upon submitting written documentation of the Construction Manager’s efforts to recover from the individuals 
and entities named herein and/or others who may pay these costs.

§ 7.7.4 The costs described in Sections 7.1 through 7.7 shall be included in the Cost of the Work, notwithstanding any 
provision of AIA Document A201–2017 or other Conditions of the Contract which may require the Construction Manager 
to pay such costs, unless such costs are excluded by the provisions of Section 7.9.

§ 7.8 Related Party Transactions
§ 7.8.1 For purposes of this Section 7.8, the term "related party" shall mean (1) a parent, subsidiary, affiliate, or other 
entity having common ownership of, or sharing common management with, the Construction Manager; (2) any entity in 
which any stockholder in, or management employee of, the Construction Manager holds an equity interest in excess of ten 
percent in the aggregate; (3) any entity which has the right to control the business or affairs of the Construction Manager; 
or (4) any person, or any member of the immediate family of any person, who has the right to control the business or 
affairs of the Construction Manager.

§ 7.8.2 If any of the costs to be reimbursed arise from a transaction between the Construction Manager and a related party, 
the Construction Manager shall timely notify the Owner in writing of the specific nature of the contemplated transaction, 
including the identity of the related party and the anticipated cost to be incurred, before any such transaction is 
consummated or cost incurred. If the Owner, after such notification, authorizes the proposed transaction proposal in 
writing, then the cost incurred shall be included as a cost to be reimbursed, and the Construction Manager shall procure the 
Work, equipment, goods, or service, goods or service from the related party, as a Subcontractor, according to the terms of 
Article 9. 9; except that a Subcontractor fee will not be allowed. If the Owner fails to authorize the transaction in writing, 
transaction, the Construction Manager shall procure the Work, equipment, goods, or service from some person or entity 
other than a related party according to the terms of Article 9.

§ 7.9 Costs Not To Be Reimbursed
§ 7.9.1 The Cost of the Work shall not include the items listed below:

.1 Salaries and other compensation of the Construction Manager’s personnel stationed at the Construction 
Manager’s principal office or offices other than the site office, except as specifically provided in Section 
7.2, or as may be provided in Article 14;

.2 Bonuses, profit sharing, incentive compensation, and any other discretionary payments, paid to anyone 
hired by the Construction Manager or paid to any Subcontractor or vendor, unless the Owner has provided 
prior approval;

.3 Expenses of the Construction Manager’s principal office and offices other than the site office;

.4 Overhead and general expenses, except as may be expressly included in Sections 7.1 to 7.7;

.5 The Construction Manager’s capital expenses, including interest on the Construction Manager’s capital 
employed for the Work;

.6 Except as provided in Section 7.7.3 of this Agreement, costs due to the negligence of, or failure to fulfill a 
specific responsibility of the Contract by, the Construction Manager, Subcontractors, and suppliers, or 
anyone directly or indirectly employed by any of them or for whose acts any of them may be liable;

.7 Any cost not specifically and expressly described in Sections 7.1 to 7.7;

.8 Costs, other than costs included in Change Orders approved by the Owner, that would cause the 
Guaranteed Maximum Price to be exceeded; and

.9 Costs for services incurred during the Preconstruction Phase.

ARTICLE 8   DISCOUNTS, REBATES, AND REFUNDS
§ 8.1 Cash discounts obtained on payments made by the Construction Manager shall accrue to the Owner if (1) before 
making the payment, the Construction Manager included the amount to be paid, less such discount, in an Application for 
Payment and received payment from the Owner, or (2) the Owner has deposited funds with the Construction Manager 
with which to make payments; otherwise, cash discounts shall accrue to the Construction Manager. Trade discounts, 
rebates, refunds, and amounts received from sales of surplus materials and equipment shall accrue to the Owner, and the 
Construction Manager shall make provisions so that they can be obtained.
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§ 8.2 Amounts that accrue to the Owner in accordance with the provisions of Section 8.1 shall be credited to the Owner as 
a deduction from the Cost of the Work.

ARTICLE 9   SUBCONTRACTS AND OTHER AGREEMENTS
§ 9.1 Those portions of the Work that the Construction Manager does not customarily perform with the Construction 
Manager’s own personnel shall be performed under subcontracts or other appropriate agreements with the Construction 
Manager. The Owner may designate specific persons from whom, or entities from which, the Construction Manager shall 
obtain bids. The Construction Manager shall obtain bids however, if the Guaranteed Maximum Price has been established, 
the Owner may not prohibit the Construction Manager from obtaining bids from other qualified bidders. The Construction 
Manager shall obtain at least three qualified bids from Subcontractors, and from suppliers of materials or equipment 
fabricated especially for the Work, who are qualified to perform that portion of the Work in accordance with the 
requirements of the Contract Documents. The Construction Manager If fewer than three bids are received, the Owner may 
waive the three-bid requirement. The Construction Manager, after analyzing such bids, shall deliver such bids to the 
Architect and Owner with an indication as to which bids the Construction Manager intends to accept. The Owner then has 
the right to review the Construction Manager’s list of proposed subcontractors and suppliers in consultation with the 
Architect and, subject to Section 9.1.1, to object to any subcontractor or supplier. Any advice of the Architect, or approval 
or objection by the Owner, shall not relieve the Construction Manager of its responsibility to perform the Work in 
accordance with the Contract Documents. The Construction Manager shall not be required to contract with anyone to 
whom the Construction Manager has reasonable objection.

§ 9.1.1 When a specific subcontractor or supplier (1) is recommended to the Owner by the Construction Manager; (2) is 
qualified to perform that portion of the Work; and (3) has submitted a bid that conforms to the requirements of the 
Contract Documents without reservations or exceptions, but the Owner requires that another bid be accepted, then the 
Construction Manager may require that a Change Order be issued to adjust the Guaranteed Maximum Price by the 
difference between the bid of the person or entity recommended to the Owner by the Construction Manager and the 
amount of the subcontract or other agreement actually signed with the person or entity designated by the Owner.

§ 9.2 Subcontracts or other agreements shall conform to the applicable payment provisions of this Agreement, and shall 
not be awarded on the basis of cost plus a fee without the Owner’s prior written approval. If a subcontract is awarded on 
the basis of cost plus a fee, the Construction Manager shall provide in the subcontract for the Owner to receive the same 
audit rights with regard to the Subcontractor as the Owner receives with regard to the Construction Manager in Article 10.

ARTICLE 10   ACCOUNTING RECORDS
The Construction Manager shall keep full and detailed records and accounts related to the Cost of the Work, and exercise 
such controls, controls as may be necessary for proper financial management under this Contract and to substantiate all 
costs incurred. The accounting and control systems shall be satisfactory to the Owner. consistent with and/or similar to 
those systems being accepted in the industry for maintaining the records required to be maintained by the Construction 
Manager under this Article 10. The Owner and the Owner’s auditors shall, during regular business hours and upon 
reasonable notice, be afforded access to, and shall be permitted to audit and copy, the Construction Manager’s records and 
accounts, including including, but not limited to, complete documentation supporting accounting entries, books, job cost 
reports, correspondence, instructions, drawings, receipts, subcontracts, Subcontractor’s proposals, Subcontractor’s 
invoices, purchase orders, vouchers, memoranda, and all other data relating to this Contract. The Construction Manager 
shall preserve these records for a period of three years after final payment, or for such longer period as may be required by 
law.

ARTICLE 11   PAYMENTS FOR CONSTRUCTION PHASE SERVICES
§ 11.1 Progress Payments
§ 11.1.1 Based upon Applications for Payment submitted to the Architect by the Construction Manager, and Certificates 
for Payment issued by the Architect, the Owner shall make progress payments on account of the Contract Sum, to the 
Construction Manager, as provided below and elsewhere in the Contract Documents.

§ 11.1.2 The period covered by each Application for Payment shall be one (1) calendar month ending on the last day of the 
month, or as follows:

month.
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§ 11.1.3 Provided that an Application for Payment is received by the Architect not later than the    day of a month, the 
Owner shall make payment of the amount certified to the Construction Manager not later than the    day of the    month. If 
an Application for Payment is received by the Architect after the application date fixed above, payment of the amount 
certified shall be made by the Owner not later than    (    ) days after the Architect receives the Application for Payment.
(Federal, state or local laws may require payment within a certain period of time.)Intentionally omitted. 

§ 11.1.4 With each Application for Payment, the Construction Manager shall submit payrolls, petty cash accounts, receipted 
invoices or invoices with check vouchers attached, and any other evidence required by the Owner or Architect to demonstrate 
that payments already made by the Construction Manager on account of the Cost of the Work equal or exceed progress 
payments already received by the Construction Manager, plus payrolls for the period covered by the present Application for 
Payment, less that portion of the progress payments attributable to the Construction Manager’s Fee.

§ 11.1.5 Each Application for Payment shall be based on the most recent schedule of values submitted by the Construction 
Manager in accordance with the Contract Documents. The schedule of values shall allocate the entire Guaranteed 
Maximum Price among: (1) the various portions of the Work; (2) any contingency for costs that are included in the 
Guaranteed Maximum Price but not otherwise allocated to another line item or included in a Change Order; and (3) the 
Construction Manager’s Fee.

§ 11.1.5.1 The schedule of values shall be prepared in such form and supported by such data to substantiate its accuracy as 
the Architect may require. The schedule of values shall be used as a basis for reviewing the Construction Manager’s 
Applications for Payment.

§ 11.1.5.2 The allocation of the Guaranteed Maximum Price under this Section 11.1.5 shall not constitute a separate 
guaranteed maximum price for the Cost of the Work of each individual line item in the schedule of values.

§ 11.1.5.3 When the Construction Manager allocates costs from a contingency to another line item in the schedule of 
values, the Construction Manager shall submit supporting documentation to the Architect.

§ 11.1.6 Applications for Payment shall show the percentage of completion of each portion of the Work as of the end of 
the period covered by the Application for Payment. The percentage of completion shall be the lesser of (1) the percentage 
of that portion of the Work which has actually been completed, or (2) the percentage obtained by dividing (a) the expense 
that has actually been incurred by the Construction Manager on account of that portion of the Work and for which the 
Construction Manager has made payment or intends to make payment prior to the next Application for Payment, by (b) 
the share of the Guaranteed Maximum Price allocated to that portion of the Work in the schedule of values.completed.

§ 11.1.7 In accordance with AIA Document A201–2017 and subject to other provisions of the Contract Documents, the 
amount of each progress payment shall be computed as follows:

§ 11.1.7.1 The amount of each progress payment shall first include:
.1 That portion of the Guaranteed Maximum Price properly allocable to completed Work as determined by 

multiplying the percentage of completion of each portion of the Work by the share of the Guaranteed 
Maximum Price allocated to that portion of the Work in the most recent schedule of values;

.2 That portion of the Guaranteed Maximum Price properly allocable to materials and equipment delivered 
and suitably stored at the site for subsequent incorporation in the completed construction or, if approved in 
writing in advance by the Owner, suitably stored off the site at a location agreed upon in writing;

.3 That portion of Construction Change Directives that the Architect determines, in the Architect’s 
professional judgment, to be reasonably justified; and

.4 The Construction Manager’s Fee, computed upon the Cost of the Work described in the preceding Sections 
11.1.7.1.1 and 11.1.7.1.2 at the rate stated in Section 6.1.2 or, if the Construction Manager’s Fee is stated as 
a fixed sum in that Section, an amount that bears the same ratio to that fixed-sum fee as the Cost of the 
Work included in Sections 11.1.7.1.1 and 11.1.7.1.2 bears to a reasonable estimate of the probable Cost of 
the Work upon its completion.less retainage.

§ 11.1.7.2 The amount of each progress payment shall then be reduced by:
.1 The aggregate of any amounts previously paid by the Owner;
.2 The amount, if any, for Work that remains uncorrected and for which the Architect has previously withheld 

a Certificate for Payment as provided in Article 9 of AIA Document A201–2017;

SAMPLE



Init.

/

AIA Document A133 – 2019. Copyright © 1991, 2003, 2009, and 2019. All rights reserved. “The American Institute of Architects,” “American Institute of Architects,” 
“AIA,” the AIA Logo, and “AIA Contract Documents” are trademarks of The American Institute of Architects. This document was produced at 14:25:58 ET on 
07/27/2023 under Order No.3104238738 which expires on 06/22/2024, is not for resale, is licensed for one-time use only, and may only be used in accordance with 
the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail docinfo@aiacontracts.com.
User Notes: (724582993)

19

.3 Any amount for which the Construction Manager does not intend to pay a Subcontractor or material 
supplier, unless the Work has been performed by others the Construction Manager intends to pay;

.4 For Work performed or defects discovered since the last payment application, any amount for which the 
Architect may withhold payment, or nullify a Certificate of Payment in whole or in part, as provided in 
Article 9 of AIA Document A201–2017;

.5 The shortfall, if any, indicated by the Construction Manager in the documentation required by Section 
11.1.4 to substantiate prior Applications for Payment, or resulting from errors subsequently discovered by 
the Owner’s auditors in such documentation; and

.6 Retainage withheld pursuant to Section 11.1.8.

§ 11.1.8 Retainage
§ 11.1.8.1 For each progress payment made prior to Substantial Completion of the Work, the Owner may withhold the 
following amount, as retainage, from the payment otherwise due:
(Insert a percentage or amount to be withheld as retainage from each Application for Payment. The amount of retainage 
may be limited by governing law.)

five percent (5%). The Contractor shall not withhold a greater percentage from subcontractors.  

§ 11.1.8.1.1 The following items are not subject to retainage:
(Insert any items not subject to the withholding of retainage, such as general conditions, insurance, etc.)

None  

§ 11.1.8.2 Reduction or limitation of retainage, if any, shall be as follows:
(If the retainage established in Section 11.1.8.1 is to be modified prior to Substantial Completion of the entire Work, insert 
provisions for such modification.)

The Owner may, if deemed expedient by the Owner, cause the Contractor to be paid temporarily or permanently from time 
to time during the progress of the work, such portion of the amount retained as the Owner deems prudent or desirable.  

§ 11.1.8.3 Except as set forth in this Section 11.1.8.3, upon Substantial Completion of the Work, the Construction 
Manager may submit an Application for Payment that includes the retainage withheld from prior Applications for 
Payment pursuant to this Section 11.1.8. The Application for Payment submitted at Substantial Completion shall not 
include retainage as follows:
(Insert any other conditions for release of retainage, such as upon completion of the Owner’s audit and reconciliation, 
upon Substantial Completion.)

 For Work that is incomplete or not in accordance with the requirements of the Contract Documents.
  

§ 11.1.9 If final completion of the Work is materially delayed through no fault of the Construction Manager, the Owner 
shall pay the Construction Manager any additional amounts in accordance with Article 9 of AIA Document A201–2017.

§ 11.1.10 Except with the Owner’s prior written approval, the Construction Manager shall not make advance payments to 
suppliers for materials or equipment which have not been delivered and suitably stored at the site.

§ 11.1.11 The Owner and the Construction Manager shall agree upon a mutually acceptable procedure for review and 
approval of payments to Subcontractors, and the percentage of retainage held on Subcontracts, and the Construction 
Manager shall execute subcontracts in accordance with those agreements.Intentionally omitted. 

§ 11.1.12 In taking action on the Construction Manager’s Applications for Payment the Architect shall be entitled to rely 
on the accuracy and completeness of the information furnished by the Construction Manager, and such action shall not be 
deemed to be a representation that (1) the Architect has made a detailed examination, audit, or arithmetic verification, of 
the documentation submitted in accordance with Section 11.1.4 or other supporting data; (2) that the Architect has made 
exhaustive or continuous on-site inspections; or (3) that the Architect has made examinations to ascertain how or for what 
purposes the Construction Manager has used amounts previously paid on account of the Contract. Such examinations, 
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audits, and verifications, if required by the Owner, will be performed by the Owner’s auditors acting in the sole interest of 
the Owner.

§ 11.2 Final Payment
§ 11.2.1 Final payment, constituting the entire unpaid balance of the Contract Sum, shall be made by the Owner to the 
Construction Manager when

.1 the Construction Manager has fully performed the Contract, except for the Construction Manager’s 
responsibility to correct Work as provided in Article 12 of AIA Document A201–2017, and to satisfy other 
requirements, if any, which extend beyond final payment;

.2 the Construction Manager has submitted a final accounting for the Cost of the Work and a final Application 
for Payment; and

.3 a final Certificate for Payment has been issued by the Architect in accordance with Section 11.2.2.2.

§ 11.2.2 Within 30 days of the Owner’s receipt of the Construction Manager’s final accounting for the Cost of the Work, 
the Owner shall conduct an audit of the Cost of the Work or notify the Architect that it will not conduct an audit.The 
Owner may review and make written comments on the Construction Manager’s final accounting.  The review and 
comments should be completed within thirty (30) days after delivery of the final accounting by the Architect to the Owner.  
Within seven days after receipt of the written comments of the Owner or notice that the Owner will not be submitting 
comments,  the Architect will substantiate the Construction Manager’s final accounting and verify that the conditions in 
Section 11.2.1 have been met, and either issue to the Owner a final Certificate of Payment with a copy to the Construction 
Manager, or notify the Construction Manager and Owner in writing of the Architect’s reasons for withholding a certificate 
as provided in Section 9.5.1 of AIA Document A201 – 2017.  The time periods stated in this Section supersede those 
stated in Section 9.4.1 of AIA Document A201 – 2017.

§ 11.2.2.1 If the Owner conducts an audit of the Cost of the Work, the Owner shall, within 10 days after completion of the 
audit, submit a written report based upon the auditors’ findings to the Architect.Any disputes concerning the final account 
will be resolved as provided in A201 – 2017, Article 15.

§ 11.2.2.2 Within seven days after receipt of the written report described in Section 11.2.2.1, or receipt of notice that the 
Owner will not conduct an audit, and provided that the other conditions of Section 11.2.1 have been met, the Architect will 
either issue to the Owner a final Certificate for Payment with a copy to the Construction Manager, or notify the 
Construction Manager and Owner in writing of the Architect’s reasons for withholding a certificate as provided in Article 
9 of AIA Document A201–2017. The time periods stated in this Section 11.2.2 supersede those stated in Article 9 of AIA 
Document A201–2017. The Architect is not responsible for verifying the accuracy of the Construction Manager’s final 
accounting.

§ 11.2.2.3 If the Owner’s auditors’ report concludes that the Cost of the Work, as substantiated by the Construction 
Manager’s final accounting, is less than claimed by the Construction Manager, the Construction Manager shall be entitled 
to request mediation of the disputed amount without seeking an initial decision pursuant to Article 15 of AIA Document 
A201–2017. A request for mediation shall be made by the Construction Manager within 30 days after the Construction 
Manager’s receipt of a copy of the Architect’s final Certificate for Payment. Failure to request mediation within this 
30-day period shall result in the substantiated amount reported by the Owner’s auditors becoming binding on the 
Construction Manager. Pending a final resolution of the disputed amount, the Owner shall pay the Construction Manager 
the amount certified in the Architect’s final Certificate for Payment.

§ 11.2.3 The Owner’s final payment to the Construction Manager shall be made no later than 30 days after the issuance of 
the Architect’s final Certificate for Payment, or as follows:

  

§ 11.2.4 If, subsequent to final payment, and at the Owner’s request, the Construction Manager incurs costs, described in 
Sections 7.1 through 7.7, and not excluded by Section 7.9, to correct defective or nonconforming Work, the Owner shall 
reimburse the Construction Manager for such costs, and the Construction Manager’s Fee applicable thereto, on the same 
basis as if such costs had been incurred prior to final payment, but not in excess of the Guaranteed Maximum Price. If 
adjustments to the Contract Sum are provided for in Section 6.1.7, the amount of those adjustments shall be recalculated, 
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taking into account any reimbursements made pursuant to this Section 11.2.4 in determining the net amount to be paid by 
the Owner to the Construction Manager.

N/A
§ 11.3 Interest
Payments due and unpaid under the Contract shall bear interest from the date payment is due at the rate stated below, or in 
the absence thereof, at the legal rate prevailing from time to time at the place where the Project is located.
(Insert rate of interest agreed upon, if any.)

   %   

ARTICLE 12   DISPUTE RESOLUTION
§ 12.1 Initial Decision Maker
§ 12.1.1 Any Claim between the Owner and Construction Manager shall be resolved in accordance with the provisions set 
forth in this Article 12 and Article 15 of A201–2017.However, for Claims arising from or relating to the Construction 
Manager’s Preconstruction Phase services, no decision by the Initial Decision Maker shall be required as a condition 
precedent to mediation or binding dispute resolution, and Section 12.1.2 of this Agreement shall not apply.

§ 12.1.2 The Architect will serve as the Initial Decision Maker pursuant to Article 15 of AIA Document A201–2017 for 
Claims arising from or relating to the Construction Manager’s Construction Phase services, unless the parties appoint 
below another individual, not a party to the Agreement, to serve as the Initial Decision Maker.
(If the parties mutually agree, insert the name, address and other contact information of the Initial Decision Maker, if 
other than the Architect.)

  
  
  
  

§ 12.2 Binding Dispute Resolution
For any Claim subject to, but not resolved by mediation pursuant to Article 15 of AIA Document A201–2017, the method 
of binding dispute resolution shall be as follows:
(Check the appropriate box.)

[    ] Arbitration pursuant to Article 15 of AIA Document A201–2017

[    ] Litigation in a court of competent jurisdiction

[    ] Other: (Specify)

  

If the Owner and Construction Manager do not select a method of binding dispute resolution, or do not subsequently agree 
in writing to a binding dispute resolution method other than litigation, Claims will be resolved by litigation in a court of 
competent jurisdiction.

ARTICLE 13   TERMINATION OR SUSPENSION
§ 13.1 Termination Prior to Execution of the Guaranteed Maximum Price Amendment
§ 13.1.1 If the Owner and the Construction Manager do not reach an agreement on the Guaranteed Maximum Price, the 
Owner may terminate this Agreement upon not less than seven days’ written notice to the Construction Manager, and the 
Construction Manager may terminate this Agreement, upon not less than seven days’ written notice to the Owner.

§ 13.1.2 In the event of termination of this Agreement pursuant to Section 13.1.1, the Construction Manager shall be 
compensated for Preconstruction Phase services and Work performed prior to receipt of a notice of termination, in 
accordance with the terms of this Agreement. In no event shall the Construction Manager’s compensation under this 
Section exceed the compensation set forth in Section 5.1.
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§ 13.1.3 Prior to the execution of the Guaranteed Maximum Price Amendment, the Owner may terminate this Agreement 
upon not less than seven days’ written notice to the Construction Manager for the Owner’s convenience and without 
cause, and the Construction Manager may terminate this Agreement, upon not less than seven days’ written notice to the 
Owner, for the reasons set forth in Article 14 of A201–2017.

§ 13.1.4 In the event of termination of this Agreement pursuant to Section 13.1.3, the Construction Manager shall be 
equitably compensated for Preconstruction Phase services and Work performed prior to receipt of a notice of termination. 
In no event shall the Construction Manager’s compensation under this Section exceed the compensation set forth in 
Section 5.1.

§ 13.1.5 If the Owner terminates the Contract pursuant to Section 13.1.3 after the commencement of the Construction 
Phase but prior to the execution of the Guaranteed Maximum Price Amendment, the Owner shall pay to the Construction 
Manager an amount calculated as follows, which amount shall be in addition to any compensation paid to the Construction 
Manager under Section 13.1.4:

.1 Take the Cost of the Work incurred by the Construction Manager to the date of termination;

.2 Add the Construction Manager’s Fee computed upon the Cost of the Work to the date of termination at the 
rate stated in Section 6.1 or, if the Construction Manager’s Fee is stated as a fixed sum in that Section, an 
amount that bears the same ratio to that fixed-sum Fee as the Cost of the Work at the time of termination 
bears to a reasonable estimate of the probable Cost of the Work upon its completion; and

.3 Subtract the aggregate of previous payments made by the Owner for Construction Phase services.

§ 13.1.6 The Owner shall also pay the Construction Manager fair compensation, either by purchase or rental at the election 
of the Owner, for any equipment owned by the Construction Manager that the Owner elects to retain and that is not 
otherwise included in the Cost of the Work under Section 13.1.5.1. To the extent that the Owner elects to take legal 
assignment of subcontracts and purchase orders (including rental agreements), the Construction Manager shall, as a 
condition of receiving the payments referred to in this Article 13, execute and deliver all such papers and take all such 
steps, including the legal assignment of such subcontracts and other contractual rights of the Construction Manager, as the 
Owner may require for the purpose of fully vesting in the Owner the rights and benefits of the Construction Manager 
under such subcontracts or purchase orders. All Subcontracts, purchase orders and rental agreements entered into by the 
Construction Manager will contain provisions allowing for assignment to the Owner as described above.

§ 13.1.6.1 If the Owner accepts assignment of subcontracts, purchase orders or rental agreements as described above, the 
Owner will reimburse or indemnify the Construction Manager for all costs review for reimbursement any costs the 
Construction Manager wants to submit to the Owner as arising under the subcontract, purchase order or rental agreement, 
if those costs would have been reimbursable as Cost of the Work if the contract had not been terminated. If the Owner 
chooses not to accept assignment of any subcontract, purchase order or rental agreement that would have constituted a 
Cost of the Work had this agreement not been terminated, the Construction Manager will decide whether to terminate the 
subcontract, purchase order or rental agreement and the Owner will pay the Construction Manager the costs necessarily 
incurred by the Construction Manager agreement, and the Owner will review for reimbursement any costs the 
Construction Manager may want to subtract because of such termination.

§ 13.2 Termination or Suspension Following Execution of the Guaranteed Maximum Price Amendment
§ 13.2.1 Termination
The Contract may be terminated by the Owner or the Construction Manager Following execution of the Guaranteed 
Maximum Price Amendment, the Contract may be terminated as provided in Article 14 of AIA Document A201–2017.

§ 13.2.2 Termination by the Owner for Cause
§ 13.2.2.1 If the Owner terminates the Contract for cause as provided in Article 14 of AIA Document A201–2017, the 
amount, if any, to be paid to the Construction Manager under Article 14 of AIA Document A201–2017 shall not cause the 
Guaranteed Maximum Price to be exceeded, nor shall it exceed an amount calculated as follows:

.1 Take the Cost of the Work incurred by the Construction Manager to the date of termination;

.2 Add the Construction Manager’s Fee, computed upon the Cost of the Work to the date of termination at the 
rate stated in Section 6.1 or, if the Construction Manager’ Fee is stated as a fixed sum in that Section, an 
amount that bears the same ratio to that fixed-sum Fee as the Cost of the Work at the time of termination 
bears to a reasonable estimate of the probable Cost of the Work upon its completion;

.3 Subtract the aggregate of previous payments made by the Owner; and
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.4 Subtract the costs and damages incurred, or to be incurred, by the Owner under Article 14 of AIA 
Document A201–2017.

§ 13.2.2.2 The Owner shall also pay the Construction Manager fair compensation, either by purchase or rental at the 
election of the Owner, for any equipment owned by the Construction Manager that the Owner elects to retain and that is 
not otherwise included in the Cost of the Work under Section 13.2.2.1.1. To the extent that the Owner elects to take legal 
assignment of subcontracts and purchase orders (including rental agreements), the Construction Manager shall, as a 
condition of receiving the payments referred to in this Article 13, execute and deliver all such papers and take all such 
steps, including the legal assignment of such subcontracts and other contractual rights of the Construction Manager, as the 
Owner may require for the purpose of fully vesting in the Owner the rights and benefits of the Construction Manager 
under such subcontracts or purchase orders.

§ 13.2.3 Termination by the Owner for Convenience
If the Owner terminates the Contract for convenience in accordance with Article 14 of AIA Document A201–2017, then 
the Owner shall pay the Construction Manager a termination fee as follows:
(Insert the amount of or method for determining the fee, if any, payable to the Construction Manager following a 
termination for the Owner’s convenience.)

as defined in Article 14 of AIA Document A201-2017. 

§ 13.3 Suspension
The Work may be suspended by the Owner as provided in Article 14 of AIA Document A201–2017; in such case, the 
Guaranteed Maximum Price and Contract Time shall be increased as provided in Article 14 of AIA Document 
A201–2017, except that the term "profit" shall be understood to mean the Construction Manager’s Fee as described in 
Sections 6.1 and 6.3.5 of this Agreement.

ARTICLE 14   MISCELLANEOUS PROVISIONS
§ 14.1 Terms in this Agreement shall have the same meaning as those in A201–2017. Where reference is made in this 
Agreement to a provision of AIA Document A201–2017 or another Contract Document, the reference refers to that 
provision as amended or supplemented by other provisions of the Contract Documents.

§ 14.2 Successors and Assigns
§ 14.2.1 The Owner and Construction Manager, respectively, bind themselves, their partners, successors, assigns and 
legal representatives to covenants, agreements, and obligations contained in the Contract Documents. Except as provided 
in Section 14.2.2 of this Agreement, and in Section 13.2.2 of A201–2017, neither party to the Contract shall assign the 
Contract as a whole without written consent of the other. If either party attempts to make an assignment without such 
consent, that party shall nevertheless remain legally responsible for all obligations under the Contract.

§ 14.2.2 The Owner may, without consent of the Construction Manager, assign the Contract to a lender providing 
construction financing for the Project, if the lender assumes the Owner’s rights and obligations under the Contract 
Documents. The Construction Manager shall execute all consents reasonably required to facilitate the assignment.

§ 14.3 Insurance and Bonds
§ 14.3.1 Preconstruction Phase
The Construction Manager shall maintain the following insurance for the duration of the Preconstruction Services 
performed under this Agreement. If any of the requirements set forth below exceed the types and limits the Construction 
Manager normally maintains, the Owner shall reimburse the Construction Manager for any additional cost.

§ 14.3.1.1 Commercial General Liability with policy limits of not less than  one million dollars  ($ 1,000,000   ) for each 
occurrence and   one million dollars   ($ 1,000,000   ) in the aggregate for bodily injury and property damage.

§ 14.3.1.2 Automobile Liability covering vehicles owned, and non-owned vehicles used, by the Construction Manager 
with policy limits of not less than  one million dollars  ($ 1,000,000   ) per accident for bodily injury, death of any person, 
and property damage arising out of the ownership, maintenance and use of those motor vehicles, along with any other 
statutorily required automobile coverage.
SAMPLE
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§ 14.3.1.3 The Construction Manager may achieve the required limits and coverage for Commercial General Liability and 
Automobile Liability through a combination of primary and excess or umbrella liability insurance, provided that such 
primary and excess or umbrella liability insurance policies result in the same or greater coverage as the coverages required  
under Sections 14.3.1.1 and 14.3.1.2, and in no event shall any excess or umbrella liability insurance provide narrower 
coverage than the primary policy. The excess policy shall not require the exhaustion of the underlying limits only through 
the actual payment by the underlying insurers.

§ 14.3.1.4 Workers’ Compensation at statutory limits and Employers Liability with policy limits not less than   five 
hundred thousand dollars   ($  500,000  ) each accident,  five hundred thousand dollars   ($ 500,000   ) each employee, and  
five hundred thousand dollars  ($  500,000  ) policy limit.

§ 14.3.1.5 Professional Liability covering negligent acts, errors and omissions in the performance of professional services, 
with policy limits of not less than  one million dollars  ($  1,000,000  ) per claim and  one million dollars  ($  1,000,000  ) 
in the aggregate.

§ 14.3.1.6 Other Insurance
(List below any other insurance coverage to be provided by the Construction Manager and any applicable limits.)

Coverage Limits
  

§ 14.3.1.7 Additional Insured Obligations. To the fullest extent permitted by law, the Construction Manager shall cause 
the primary and excess or umbrella polices for Commercial General Liability and Automobile Liability to include the 
Owner as an additional insured for claims caused in whole or in part by the Construction Manager’s negligent acts or 
omissions. The additional insured coverage shall be primary and non-contributory to any of the Owner’s insurance 
policies and shall apply to both ongoing and completed operations.

§ 14.3.1.8 The Construction Manager shall provide certificates of insurance to the Owner that evidence compliance with 
the requirements in this Section 14.3.1.

§ 14.3.1.9  The insurance certificate shall state the University of Maine System as Certificate Holder and additional 
insured as follows (regardless of campus):

University of Maine System
Office of Risk Management
Robinson Hall
46 University Drive
Augusta, ME 04330

§ 14.3.1.10  The Construction Manager must assure that similar coverage is in place for all persons or companies working 
for the Construction Manager, including consultants and independent contractors.  By entering into this Agreement with 
the University, the Construction Manager certifies this coverage is or will be in place and will continue to be in place as 
required. Copies of these insurance certificates shall be provided upon request by the Owner.

§ 14.3.2 Construction Phase
After execution of the Guaranteed Maximum Price Amendment, the Owner and the Construction Manager shall purchase 
and maintain insurance as set forth in AIA Document A133™–2019, Standard Form of Agreement Between Owner and 
Construction Manager as Constructor where the basis of payment is the Cost of the Work Plus a Fee with a Guaranteed 
Maximum Price, Exhibit B, Insurance and Bonds, and elsewhere in the Contract Documents.

§ 14.3.2.1 The Construction Manager shall provide bonds as set forth in AIA Document A133™–2019 Exhibit B, and 
elsewhere in the Contract Documents.

§ 14.4 Notice in electronic format, pursuant to Article 1 of AIA Document A201–2017, may be given in accordance with 
AIA Document E203™–2013, Building Information Modeling and Digital Data Exhibit, if completed, or as otherwise set 
forth below:
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(If other than in accordance with AIA Document E203–2013, insert requirements for delivering notice in electronic 
format such as name, title, and email address of the recipient and whether and how the system will be required to generate 
a read receipt for the transmission.)

  

§ 14.5 Other provisions:

  

ARTICLE 15   SCOPE OF THE AGREEMENT
§ 15.1 This Agreement represents the entire and integrated agreement between the Owner and the Construction Manager 
and supersedes all prior negotiations, representations or agreements, either written or oral. This Agreement may be 
amended only by written instrument signed by both Owner and Construction Manager.

§ 15.2 The following documents comprise the Agreement:
.1 AIA Document A133™–2019, Standard Form of Agreement Between Owner and Construction Manager 

as Constructor where the basis of payment is the Cost of the Work Plus a Fee with a Guaranteed Maximum 
Price as edited by the University of Maine System

.2 AIA Document A133™-2019, Exhibit A, Guaranteed Maximum Price Amendment, if executed

.3 AIA Document A133™–2019, Exhibit B, Insurance and Bonds

.4 AIA Document A201™–2017, General Conditions of the Contract for Construction

.5 AIA Document E203™–2013, Building Information Modeling and Digital Data Exhibit, dated as 
indicated below:
(Insert the date of the E203-2013 incorporated into this Agreement.)

  

.6 Other Exhibits:
(Check all boxes that apply.)

[    ] AIA Document E234™–2019, Sustainable Projects Exhibit, Construction Manager as 
Constructor Edition, dated as indicated below:
(Insert the date of the E234-2019 incorporated into this Agreement.)

  

[    ] Supplementary and other Conditions of the Contract:

Document Title Date Pages
  

.7 Other documents, if any, listed below:
(List here any additional documents that are intended to form part of the Contract Documents. AIA 
Document A201–2017 provides that the advertisement or invitation to bid, Instructions to Bidders, sample 
forms, the Construction Manager’s bid or proposal, portions of Addenda relating to bidding or proposal 
requirements, and other information furnished by the Owner in anticipation of receiving bids or proposals, 
are not part of the Contract Documents unless enumerated in this Agreement. Any such documents should 
be listed here only if intended to be part of the Contract Documents.)

  

This Agreement is entered into as of the day and year first written above.SAMPLE
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OWNER (Signature) CONSTRUCTION MANAGER (Signature)

        
(Printed name and title) (Printed name and title)

SAMPLE
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This document has important 
legal consequences. Consultation 
with an attorney 
is encouraged with respect to 
its completion or modification.

AIA Document A201™–2017, 
General Conditions of the 
Contract for Construction, is 
adopted in this document by 
reference. Do not use with other 
general conditions unless this 
document is modified.

This Amendment dated the    day of    in the year   , is incorporated into the accompanying 
AIA Document A133™–2019, Standard Form of Agreement Between Owner and 
Construction Manager as Constructor where the basis of payment is the Cost of the Work 
Plus a Fee with a Guaranteed Maximum Price dated the    day of    in the year    (the 
"Agreement")
(In words, indicate day, month, and year.)

for the following PROJECT:
(Name and address or location)

UM Witter Farm Modernization

THE OWNER:
(Name, legal status, and address)

THE CONSTRUCTION MANAGER:
(Name, legal status, and address)

TABLE OF ARTICLES

A.1 GUARANTEED MAXIMUM PRICE

A.2 DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION

A.3 INFORMATION UPON WHICH AMENDMENT IS BASED

A.4 CONSTRUCTION MANAGER’S CONSULTANTS, CONTRACTORS, DESIGN 
PROFESSIONALS, AND SUPPLIERS

ARTICLE A.1   GUARANTEED MAXIMUM PRICE
§ A.1.1 Guaranteed Maximum Price
Pursuant to Section 3.2.6 of the Agreement, the Owner and Construction Manager hereby
amend the Agreement to establish a Guaranteed Maximum Price. As agreed by the Owner
and Construction Manager, the Guaranteed Maximum Price is an amount that the Contract
Sum shall not exceed. The Contract Sum consists of the Construction Manager’s Fee plus
the Cost of the Work, as that term is defined in Article 6 of the Agreement.

§ A.1.1.1 The Contract Sum is guaranteed by the Construction Manager not to exceed     ($
), subject to additions and deductions by Change Order as provided in the Contract
Documents.

§ A.1.1.2 Itemized Statement of the Guaranteed Maximum Price. Provided below is an
itemized statement of the Guaranteed Maximum Price organized by trade categories,

00 52 13.14
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including allowances; the Construction Manager’s contingency; alternates; the Construction Manager’s Fee; and other 
items that comprise the Guaranteed Maximum Price as defined in Section 3.2.1 of the Agreement.
(Provide itemized statement below or reference an attachment.)

  

§ A.1.1.3 The Construction Manager’s Fee is set forth in Section 6.1.2 of the Agreement.

§ A.1.1.4 The method of adjustment of the Construction Manager’s Fee for changes in the Work is set forth in Section 
6.1.3 of the Agreement.

§ A.1.1.5 Alternates
§ A.1.1.5.1 Alternates, if any, included in the Guaranteed Maximum Price:

Item Price
  

§ A.1.1.5.2 Subject to the conditions noted below, the following alternates may be accepted by the Owner following 
execution of this Exhibit A. Upon acceptance, the Owner shall issue a Modification to the Agreement.
(Insert below each alternate and the conditions that must be met for the Owner to accept the alternate.)

Item Price Conditions for Acceptance
  

§ A.1.1.6 Unit prices, if any:
(Identify the item and state the unit price and quantity limitations, if any, to which the unit price will be applicable.)

Item Units and Limitations Price per Unit ($0.00)
  

ARTICLE A.2   DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION
§ A.2.1 The date of commencement of the Work shall be:
(Check one of the following boxes.)

[    ] The date of execution of this Amendment.

[    ] Established as follows:
(Insert a date or a means to determine the date of commencement of the Work.)

  

If a date of commencement of the Work is not selected, then the date of commencement shall be the date of execution of 
this Amendment.

§ A.2.2 Unless otherwise provided, the Contract Time is the period of time, including authorized adjustments, allotted in 
the Contract Documents for Substantial Completion of the Work. The Contract Time shall be measured from the date of 
commencement of the Work.

§ A.2.3 Substantial Completion
§ A.2.3.1 Subject to adjustments of the Contract Time as provided in the Contract Documents, the Construction Manager 
shall achieve Substantial Completion of the entire Work:
(Check one of the following boxes and complete the necessary information.)

[    ] Not later than    (    ) calendar days from the date of commencement of the Work.

[    ] By the following date:   
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§ A.2.3.2 Subject to adjustments of the Contract Time as provided in the Contract Documents, if portions of the Work are 
to be completed prior to Substantial Completion of the entire Work, the Construction Manager shall achieve Substantial 
Completion of such portions by the following dates:

Portion of Work Substantial Completion Date
  

§ A.2.3.3 If the Construction Manager fails to achieve Substantial Completion as provided in this Section A.2.3, liquidated 
damages, if any, shall be assessed as set forth in Section 6.1.6 of the Agreement.

ARTICLE A.3   INFORMATION UPON WHICH AMENDMENT IS BASED
§ A.3.1 The Guaranteed Maximum Price and Contract Time set forth in this Amendment are based on the Contract 
Documents and the following:

§ A.3.1.1 The following Supplementary and other Conditions of the Contract:

Document Title Date Pages
  

§ A.3.1.2 The following Specifications:
(Either list the Specifications here, or refer to an exhibit attached to this Amendment.)

  

Section Title Date Pages
  

§ A.3.1.3 The following Drawings:
(Either list the Drawings here, or refer to an exhibit attached to this Amendment.)

  

Number Title Date
  

§ A.3.1.4 The Sustainability Plan, if any:
(If the Owner identified a Sustainable Objective in the Owner’s Criteria, identify the document or documents that 
comprise the Sustainability Plan by title, date and number of pages, and include other identifying information. The 
Sustainability Plan identifies and describes the Sustainable Objective; the targeted Sustainable Measures; 
implementation strategies selected to achieve the Sustainable Measures; the Owner’s and Construction Manager’s roles 
and responsibilities associated with achieving the Sustainable Measures; the specific details about design reviews, testing 
or metrics to verify achievement of each Sustainable Measure; and the Sustainability Documentation required for the 
Project, as those terms are defined in Exhibit C to the Agreement.)

Title Date Pages
  

Other identifying information: 

§ A.3.1.5 Allowances, if any, included in the Guaranteed Maximum Price:
(Identify each allowance.)

Item Price
  

§ A.3.1.6 Assumptions and clarifications, if any, upon which the Guaranteed Maximum Price is based:
(Identify each assumption and clarification.)
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§ A.3.1.7 The Guaranteed Maximum Price is based upon the following other documents and information:
(List any other documents or information here, or refer to an exhibit attached to this Amendment.)

  

ARTICLE A.4   CONSTRUCTION MANAGER’S CONSULTANTS, CONTRACTORS, DESIGN PROFESSIONALS, AND 
SUPPLIERS
§ A.4.1 The Construction Manager shall retain the consultants, contractors, design professionals, and suppliers, identified 
below:
(List name, discipline, address, and other information.)

  

This Amendment to the Agreement entered into as of the day and year first written above.

    
OWNER (Signature) CONSTRUCTION MANAGER (Signature)

        
(Printed name and title) (Printed name and title)
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Certification of Document’s Authenticity
AIA® Document D401™ – 2003

I,   , hereby certify, to the best of my knowledge, information and belief, that I created the attached final document 
simultaneously with this certification at 08:36:08 ET on 03/15/2024 under Order No. 3104238738 from AIA Contract 
Documents software and that in preparing the attached final document I made no changes to the original text of AIA® 
Document A133™ – 2019 Exhibit A, Guaranteed Maximum Price Amendment,other than changes shown in the 
attached final document by underscoring added text and striking over deleted text.

_____________________________________________________________
(Signed) 

_____________________________________________________________
(Title) 

_____________________________________________________________
(Dated)
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SECTION 00 61 13.13 
 

[Insert Project Name Here] 00 61 13.13 – 1 Performance Bond Form 
 

PERFORMANCE BOND FORM 
 

 _______________________________ 
 Bond No. 
 
KNOW ALL BY THESE PRESENTS THAT (1)  
 (2)  
of   and State of  , as PRINCIPAL, 
and (3) , 
a corporation duly organized under the laws of the State of   and  
having a usual place of business in  , as SURETY, are held 
and firmly bound unto the University of Maine System in the sum of   
  Dollars 
($ ), to be paid said Treasurer of the University of Maine System, or successor 
in office, for which payment well and truly to be made, Principal and Surety bind themselves, their heirs, 
executors and administrators, successors and assigns, jointly and severally by these presents. 
 
The condition of this obligation is such that if the Principal shall promptly and faithfully perform the Contract 
entered into on the (4)   day of  , A.D., 20  for the  
construction of (5)    
  
then this obligation shall be null and void; otherwise, it shall remain in full force and effect. 
 
The Surety hereby waives notice of any alteration or extension of time made by the University of Maine 
System. 
 
Signed and sealed this (4)   day of  , 20 . 
 
WITNESSES: SIGNATURES: 
   LS 

   LS 

   LS 
 
Bonding Company Agent: 
 
 Company:   

 Street:   

 City, State, Zip:   

 Telephone:   
 
 
(1) Correct name of Contractor. 
(2) A corporation, a partnership, or an individual, as the case may be. 
(3) Correct name of Surety. 
(4) Same date as that of contract. 
(5) Name of Project as designated in contract. 
 
If Contractor is a partnership, all partners should execute bond.  A Power of Attorney document, together with a 
statement that it still is in effect shall be provided by the person executing this bond.  Bond must be 
countersigned by a Resident Maine Agent. 
 

**DO NOT ALTER LANGUAGE** 
 
 

END OF SECTION 00 61 13.13 



SECTION 00 61 13.16 
PAYMENT BOND FORM 

 

[Insert Project Name Here] 00 61 13.16 – 1 Payment Bond Form 

 _______________________________ 
 Bond No. 
 
KNOW ALL BY THESE PRESENTS THAT (1)  
 (2)  
of   and State of  , as PRINCIPAL, 
and (3) , 
a corporation duly organized under the laws of the State of   and  
having a usual place of business in  , as SURETY, are held 
and firmly bound unto the University of Maine System in the sum of   
  Dollars 
($ ), for the use and benefit of claimants* as herein below defined, for the 
payment whereof Principal and Surety bind themselves, their heirs, executors and administrators, successors 
and assigns, jointly and severally by these presents. 
 
The condition of this obligation is such that if the Principal shall promptly satisfy all claims and demands 
incurred for all labor and materials used or required by the Principal in connection with the work contemplated 
in the Contract entered into on the (4)   day of  , A.D., 20  for the  
construction of (5)    
 , 
and shall fully reimburse the obligee for all outlay and expense which said obligee may incur in making good 
any default of said principal, then this obligation shall be null and void; otherwise, it shall remain in full force 
and effect. 
 
*A Claimant is defined as one having a direct contract with the Principal or with a subcontractor of the 
Principal for labor, material, or both, used or reasonably required for use in the performance of the contract. 
 
Signed and sealed this (6)   day of  , 20 . 
 
WITNESSES: SIGNATURES: 
   LS 

   LS 

   LS 
 
Bonding Company Agent: 
 
 Company:   

 Street:   

 City, State, Zip:   

 Telephone:   
 
(1) Correct name of Contractor. 
(2) A corporation, a partnership, or an individual, as the case may be. 
(3) Correct name of Surety. 
(4) Same date as that of contract. 
(5) Name of Project as designated in contract. 
(6) Same date as that of Contract. 
 
If contractor is a partnership, all partners should execute bond.  A Power of Attorney document, together with a 
statement that it still is in effect shall be provided by the person executing this bond. Bond must be 
countersigned by a Resident Maine Agent. 
 

**DO NOT ALTER LANGUAGE** 
 

END OF SECTION 00 61 13.16 



CERTIFICATE OF LIABILITY INSURANCE
THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION
ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE
HOLDER. THIS CERTIFICATE DOES NOT AMEND, EXTEND OR
ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW.

INSURERS AFFORDING COVERAGE

COVERAGES

CERTIFICATE HOLDER CANCELLATION

ACORD 25-S (7/97) cO ACORD CORPORATION 1988

DATE (MM/DD/YY)

PRODUCER

INSURED

INSR
LTR TYPE OF INSURANCE POLICY NUMBER

POLICY EFFECTIVE
DATE (MM/DD/YY)

POLICY EXPIRATION
DATE (MM/DD/YY) LIMITS

GENERAL LIABILITY

AUTOMOBILE LIABILITY

GARAGE LIABILITY

EXCESS LIABILITY

WORKERS COMPENSATION AND
EMPLOYERS’ LIABILITY

OTHER

DESCRIPTION OF OPERATIONS/LOCATIONS/VEHICLES/EXCLUSIONS ADDED BY ENDORSEMENT/SPECIAL PROVISIONS

ADDITIONAL INSURED; INSURER LETTER:

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION

DATE THEREOF, THE ISSUING INSURER WILL ENDEAVOR TO MAIL DAYS WRITTEN

NOTICE TO THE CERTIFICATE HOLDER NAMED TO THE LEFT, BUT FAILURE TO DO SO SHALL

IMPOSE NO OBLIGATION OR LIABILITY OF ANY KIND UPON THE INSURER, ITS AGENTS OR

REPRESENTATIVES.

AUTHORIZED REPRESENTATIVE

THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING
ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR
MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH
POLICIES. AGGREGATE LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

INSURER A:

INSURER B:

INSURER C:

INSURER D:

INSURER E:

COMMERCIAL GENERAL LIABILITY

CLAIMS MADE OCCUR

GEN’L AGGREGATE LIMIT APPLIES PER:

POLICY
PRO-
JECT LOC

ANY AUTO

ALL OWNED AUTOS

SCHEDULED AUTOS

HIRED AUTOS

NON-OWNED AUTOS

ANY AUTO

OCCUR CLAIMS MADE

DEDUCTIBLE

RETENTION $

EACH OCCURRENCE

FIRE DAMAGE (Any one fire)

MED EXP (Any one person)

PERSONAL & ADV INJURY

GENERAL AGGREGATE

PRODUCTS - COMP/OP AGG

COMBINED SINGLE LIMIT
(Ea accident)

BODILY INJURY
(Per person)

BODILY INJURY
(Per accident)

PROPERTY DAMAGE
(Per accident)

AUTO ONLY - EA ACCIDENT

OTHER THAN
AUTO ONLY:

EA ACC

AGG

EACH OCCURRENCE

AGGREGATE

WC STATU-
TORY LIMITS

OTH-
ER

E.L. EACH ACCIDENT

E.L. DISEASE - EA EMPLOYEE

E.L. DISEASE - POLICY LIMIT

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

ACORD
TM
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ACORD 25-S (7/97)

IMPORTANT

If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed. A statement
on this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may
require an endorsement. A statement on this certificate does not confer rights to the certificate
holder in lieu of such endorsement(s).

DISCLAIMER

The Certificate of Insurance on the reverse side of this form does not constitute a contract between
the issuing insurer(s), authorized representative or producer, and the certificate holder, nor does it
affirmatively or negatively amend, extend or alter the coverage afforded by the policies listed thereon.
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COMMERCIAL GENERAL LIABILITY COVERAGE FORM

Various provisions in this policy restrict coverage.
Read the entire policy carefully to determine rights,
duties and what is and is not covered.
Throughout this policy the words "you" and "your" refer
to the Named Insured shown in the Declarations, and
any other person or organization qualifying as a
Named Insured under this policy. The words "we", "us"
and "our" refer to the company providing this insur-
ance.
The word "insured" means any person or organization
qualifying as such under Section II – Who Is An In-
sured.
Other words and phrases that appear in quotation
marks have special meaning. Refer to Section V –
Definitions.
SECTION I – COVERAGES
COVERAGE A BODILY INJURY AND PROPERTY
DAMAGE LIABILITY
1. Insuring Agreement

a. We will pay those sums that the insured be-
comes legally obligated to pay as damages be-
cause of "bodily injury" or "property damage" to
which this insurance applies. We will have the
right and duty to defend the insured against any
"suit" seeking those damages. However, we will
have no duty to defend the insured against any
"suit" seeking damages for "bodily injury" or
"property damage" to which this insurance does
not apply. We may, at our discretion, investigate
any "occurrence" and settle any claim or "suit"
that may result. But:

(1) The amount we will pay for damages is
limited as described in Section III – Limits Of
Insurance; and

(2) Our right and duty to defend ends when we
have used up the applicable limit of insur-
ance in the payment of judgments or set-
tlements under Coverages A or B or medical
expenses under Coverage C.

No other obligation or liability to pay sums or
perform acts or services is covered unless ex-
plicitly provided for under Supplementary Pay-
ments – Coverages A and B.

b. This insurance applies to "bodily injury" and
"property damage" only if:

(1) The "bodily injury" or "property damage" is
caused by an "occurrence" that takes place
in the "coverage territory";

(2) The "bodily injury" or "property damage"
occurs during the policy period; and

(3) Prior to the policy period, no insured listed
under Paragraph 1. of Section II – Who Is
An Insured and no "employee" authorized by
you to give or receive notice of an "occur-
rence" or claim, knew that the "bodily injury"
or "property damage" had occurred, in whole
or in part. If such a listed insured or author-
ized "employee" knew, prior to the policy pe-
riod, that the "bodily injury" or "property
damage" occurred, then any continuation,
change or resumption of such "bodily injury"
or "property damage" during or after the pol-
icy period will be deemed to have been
known prior to the policy period.

c. "Bodily injury" or "property damage" which
occurs during the policy period and was not,
prior to the policy period, known to have oc-
curred by any insured listed under Paragraph 1.
of Section II – Who Is An Insured or any "em-
ployee" authorized by you to give or receive no-
tice of an "occurrence" or claim, includes any
continuation, change or resumption of that
"bodily injury" or "property damage" after the
end of the policy period.

d. "Bodily injury" or "property damage" will be
deemed to have been known to have occurred
at the earliest time when any insured listed un-
der Paragraph 1. of Section II – Who Is An In-
sured or any "employee" authorized by you to
give or receive notice of an "occurrence" or
claim:

(1) Reports all, or any part, of the "bodily injury"
or "property damage" to us or any other in-
surer;

(2) Receives a written or verbal demand or
claim for damages because of the "bodily in-
jury" or "property damage"; or

(3) Becomes aware by any other means that
"bodily injury" or "property damage" has oc-
curred or has begun to occur.
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e. Damages because of "bodily injury" include
damages claimed by any person or organization
for care, loss of services or death resulting at
any time from the "bodily injury".

2. Exclusions
This insurance does not apply to:
a. Expected Or Intended Injury

"Bodily injury" or "property damage" expected or
intended from the standpoint of the insured.
This exclusion does not apply to "bodily injury"
resulting from the use of reasonable force to
protect persons or property.

b. Contractual Liability
"Bodily injury" or "property damage" for which
the insured is obligated to pay damages by rea-
son of the assumption of liability in a contract or
agreement. This exclusion does not apply to li-
ability for damages:

(1) That the insured would have in the absence
of the contract or agreement; or

(2) Assumed in a contract or agreement that is
an "insured contract", provided the "bodily
injury" or "property damage" occurs subse-
quent to the execution of the contract or
agreement. Solely for the purposes of liabil-
ity assumed in an "insured contract", rea-
sonable attorney fees and necessary litiga-
tion expenses incurred by or for a party
other than an insured are deemed to be
damages because of "bodily injury" or
"property damage", provided:

(a) Liability to such party for, or for the cost
of, that party's defense has also been
assumed in the same "insured contract";
and

(b) Such attorney fees and litigation ex-
penses are for defense of that party
against a civil or alternative dispute reso-
lution proceeding in which damages to
which this insurance applies are alleged.

c. Liquor Liability
"Bodily injury" or "property damage" for which
any insured may be held liable by reason of:

(1) Causing or contributing to the intoxication of
any person;

(2) The furnishing of alcoholic beverages to a
person under the legal drinking age or under
the influence of alcohol; or

(3) Any statute, ordinance or regulation relating
to the sale, gift, distribution or use of alco-
holic beverages.

This exclusion applies only if you are in the
business of manufacturing, distributing, selling,
serving or furnishing alcoholic beverages.

d. Workers' Compensation And Similar Laws
Any obligation of the insured under a workers'
compensation, disability benefits or unemploy-
ment compensation law or any similar law.

e. Employer's Liability
"Bodily injury" to:

(1) An "employee" of the insured arising out of
and in the course of:

(a) Employment by the insured; or
(b) Performing duties related to the conduct

of the insured's business; or
(2) The spouse, child, parent, brother or sister

of that "employee" as a consequence of
Paragraph (1) above.

This exclusion applies:
(1) Whether the insured may be liable as an

employer or in any other capacity; and
(2) To any obligation to share damages with or

repay someone else who must pay dam-
ages because of the injury.

This exclusion does not apply to liability as-
sumed by the insured under an "insured con-
tract".
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f. Pollution
(1) "Bodily injury" or "property damage" arising

out of the actual, alleged or threatened dis-
charge, dispersal, seepage, migration, re-
lease or escape of "pollutants":

(a) At or from any premises, site or location
which is or was at any time owned or oc-
cupied by, or rented or loaned to, any in-
sured. However, this subparagraph does
not apply to:
(i) "Bodily injury" if sustained within a

building and caused by smoke,
fumes, vapor or soot produced by or
originating from equipment that is
used to heat, cool or dehumidify the
building, or equipment that is used to
heat water for personal use, by the
building's occupants or their guests;

(ii) "Bodily injury" or "property damage"
for which you may be held liable, if
you are a contractor and the owner or
lessee of such premises, site or loca-
tion has been added to your policy as
an additional insured with respect to
your ongoing operations performed
for that additional insured at that
premises, site or location and such
premises, site or location is not and
never was owned or occupied by, or
rented or loaned to, any insured,
other than that additional insured; or

(iii) "Bodily injury" or "property damage"
arising out of heat, smoke or fumes
from a "hostile fire";

(b) At or from any premises, site or location
which is or was at any time used by or
for any insured or others for the handling,
storage, disposal, processing or
treatment of waste;

(c) Which are or were at any time trans-
ported, handled, stored, treated, dis-
posed of, or processed as waste by or
for:
(i) Any insured; or
(ii) Any person or organization for whom

you may be legally responsible; or

(d) At or from any premises, site or location
on which any insured or any contractors
or subcontractors working directly or indi-
rectly on any insured's behalf are per-
forming operations if the "pollutants" are
brought on or to the premises, site or lo-
cation in connection with such operations
by such insured, contractor or subcon-
tractor. However, this subparagraph
does not apply to:
(i) "Bodily injury" or "property damage"

arising out of the escape of fuels, lu-
bricants or other operating fluids
which are needed to perform the
normal electrical, hydraulic or me-
chanical functions necessary for the
operation of "mobile equipment" or its
parts, if such fuels, lubricants or other
operating fluids escape from a vehicle
part designed to hold, store or receive
them. This exception does not apply if
the "bodily injury" or "property
damage" arises out of the intentional
discharge, dispersal or release of the
fuels, lubricants or other operating
fluids, or if such fuels, lubricants or
other operating fluids are brought on
or to the premises, site or location
with the intent that they be dis-
charged, dispersed or released as
part of the operations being per-
formed by such insured, contractor or
subcontractor;

(ii) "Bodily injury" or "property damage"
sustained within a building and
caused by the release of gases,
fumes or vapors from materials
brought into that building in connec-
tion with operations being performed
by you or on your behalf by a con-
tractor or subcontractor; or

(iii) "Bodily injury" or "property damage"
arising out of heat, smoke or fumes
from a "hostile fire".

(e) At or from any premises, site or location
on which any insured or any contractors
or subcontractors working directly or indi-
rectly on any insured's behalf are per-
forming operations if the operations are
to test for, monitor, clean up, remove,
contain, treat, detoxify or neutralize, or in
any way respond to, or assess the ef-
fects of, "pollutants".
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(2) Any loss, cost or expense arising out of any:
(a) Request, demand, order or statutory or

regulatory requirement that any insured
or others test for, monitor, clean up, re-
move, contain, treat, detoxify or neutral-
ize, or in any way respond to, or assess
the effects of, "pollutants"; or

(b) Claim or "suit" by or on behalf of a gov-
ernmental authority for damages be-
cause of testing for, monitoring, cleaning
up, removing, containing, treating, de-
toxifying or neutralizing, or in any way
responding to, or assessing the effects
of, "pollutants".

However, this paragraph does not apply to
liability for damages because of "property
damage" that the insured would have in the
absence of such request, demand, order or
statutory or regulatory requirement, or such
claim or "suit" by or on behalf of a govern-
mental authority.

g. Aircraft, Auto Or Watercraft
"Bodily injury" or "property damage" arising out
of the ownership, maintenance, use or entrust-
ment to others of any aircraft, "auto" or water-
craft owned or operated by or rented or loaned
to any insured. Use includes operation and
"loading or unloading".
This exclusion applies even if the claims against
any insured allege negligence or other
wrongdoing in the supervision, hiring, employ-
ment, training or monitoring of others by that
insured, if the "occurrence" which caused the
"bodily injury" or "property damage" involved the
ownership, maintenance, use or entrustment to
others of any aircraft, "auto" or watercraft that is
owned or operated by or rented or loaned to
any insured.
This exclusion does not apply to:

(1) A watercraft while ashore on premises you
own or rent;

(2) A watercraft you do not own that is:
(a) Less than 26 feet long; and
(b) Not being used to carry persons or prop-

erty for a charge;
(3) Parking an "auto" on, or on the ways next to,

premises you own or rent, provided the
"auto" is not owned by or rented or loaned to
you or the insured;

(4) Liability assumed under any "insured con-
tract" for the ownership, maintenance or use
of aircraft or watercraft; or

(5) "Bodily injury" or "property damage" arising
out of:

(a) The operation of machinery or equipment
that is attached to, or part of, a land
vehicle that would qualify under the
definition of "mobile equipment" if it were
not subject to a compulsory or financial
responsibility law or other motor vehicle
insurance law in the state where it is li-
censed or principally garaged; or

(b) the operation of any of the machinery or
equipment listed in Paragraph f.(2) or
f.(3) of the definition of "mobile equip-
ment".

h. Mobile Equipment
"Bodily injury" or "property damage" arising out
of:

(1) The transportation of "mobile equipment" by
an "auto" owned or operated by or rented or
loaned to any insured; or

(2) The use of "mobile equipment" in, or while in
practice for, or while being prepared for, any
prearranged racing, speed, demolition, or
stunting activity.

i. War
"Bodily injury" or "property damage", however
caused, arising, directly or indirectly, out of:

(1) War, including undeclared or civil war;
(2) Warlike action by a military force, including

action in hindering or defending against an
actual or expected attack, by any govern-
ment, sovereign or other authority using
military personnel or other agents; or

(3) Insurrection, rebellion, revolution, usurped
power, or action taken by governmental au-
thority in hindering or defending against any
of these.

j. Damage To Property
"Property damage" to:

(1) Property you own, rent, or occupy, including
any costs or expenses incurred by you, or
any other person, organization or entity, for
repair, replacement, enhancement, restora-
tion or maintenance of such property for any
reason, including prevention of injury to a
person or damage to another's property;

(2) Premises you sell, give away or abandon, if
the "property damage" arises out of any part
of those premises;

(3) Property loaned to you;
(4) Personal property in the care, custody or

control of the insured;
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(5) That particular part of real property on which
you or any contractors or subcontractors
working directly or indirectly on your behalf
are performing operations, if the "property
damage" arises out of those operations; or

(6) That particular part of any property that must
be restored, repaired or replaced because
"your work" was incorrectly performed on it.

Paragraphs (1), (3) and (4) of this exclusion do
not apply to "property damage" (other than
damage by fire) to premises, including the con-
tents of such premises, rented to you for a pe-
riod of 7 or fewer consecutive days. A separate
limit of insurance applies to Damage To Prem-
ises Rented To You as described in Section III
– Limits Of Insurance.
Paragraph (2) of this exclusion does not apply if
the premises are "your work" and were never
occupied, rented or held for rental by you.
Paragraphs (3), (4), (5) and (6) of this exclusion
do not apply to liability assumed under a side-
track agreement.
Paragraph (6) of this exclusion does not apply
to "property damage" included in the "products-
completed operations hazard".

k. Damage To Your Product
"Property damage" to "your product" arising out
of it or any part of it.

l. Damage To Your Work
"Property damage" to "your work" arising out of
it or any part of it and included in the "products-
completed operations hazard".
This exclusion does not apply if the damaged
work or the work out of which the damage
arises was performed on your behalf by a sub-
contractor.

m. Damage To Impaired Property Or Property
Not Physically Injured
"Property damage" to "impaired property" or
property that has not been physically injured,
arising out of:

(1) A defect, deficiency, inadequacy or danger-
ous condition in "your product" or "your
work"; or

(2) A delay or failure by you or anyone acting on
your behalf to perform a contract or
agreement in accordance with its terms.

This exclusion does not apply to the loss of use
of other property arising out of sudden and ac-
cidental physical injury to "your product" or
"your work" after it has been put to its intended
use.

n. Recall Of Products, Work Or Impaired
Property
Damages claimed for any loss, cost or expense
incurred by you or others for the loss of use,
withdrawal, recall, inspection, repair, replace-
ment, adjustment, removal or disposal of:

(1) "Your product";
(2) "Your work"; or
(3) "Impaired property";
if such product, work, or property is withdrawn
or recalled from the market or from use by any
person or organization because of a known or
suspected defect, deficiency, inadequacy or
dangerous condition in it.

o. Personal And Advertising Injury
"Bodily injury" arising out of "personal and ad-
vertising injury".

p. Electronic Data
Damages arising out of the loss of, loss of use
of, damage to, corruption of, inability to access,
or inability to manipulate electronic data.
As used in this exclusion, electronic data means
information, facts or programs stored as or on,
created or used on, or transmitted to or from com-
puter software, including systems and
applications software, hard or floppy disks, CD-
ROMS, tapes, drives, cells, data processing
devices or any other media which are used with
electronically controlled equipment.

Exclusions c. through n. do not apply to damage by
fire to premises while rented to you or temporarily
occupied by you with permission of the owner. A
separate limit of insurance applies to this coverage
as described in Section III – Limits Of Insurance.

COVERAGE B PERSONAL AND ADVERTISING
INJURY LIABILITY
1. Insuring Agreement

a. We will pay those sums that the insured be-
comes legally obligated to pay as damages be-
cause of "personal and advertising injury" to
which this insurance applies. We will have the
right and duty to defend the insured against any
"suit" seeking those damages. However, we will
have no duty to defend the insured against any
"suit" seeking damages for "personal and ad-
vertising injury" to which this insurance does not
apply. We may, at our discretion, investigate
any offense and settle any claim or "suit" that
may result. But:

(1) The amount we will pay for damages is
limited as described in Section III – Limits Of
Insurance; and
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(2) Our right and duty to defend end when we
have used up the applicable limit of insur-
ance in the payment of judgments or set-
tlements under Coverages A or B or medical
expenses under Coverage C.

No other obligation or liability to pay sums or
perform acts or services is covered unless ex-
plicitly provided for under Supplementary Pay-
ments – Coverages A and B.

b. This insurance applies to "personal and adver-
tising injury" caused by an offense arising out of
your business but only if the offense was com-
mitted in the "coverage territory" during the pol-
icy period.

2. Exclusions
This insurance does not apply to:
a. Knowing Violation Of Rights Of Another

"Personal and advertising injury" caused by or
at the direction of the insured with the knowl-
edge that the act would violate the rights of an-
other and would inflict "personal and advertising
injury".

b. Material Published With Knowledge Of
Falsity
"Personal and advertising injury" arising out of
oral or written publication of material, if done by
or at the direction of the insured with knowledge
of its falsity.

c. Material Published Prior To Policy Period
"Personal and advertising injury" arising out of
oral or written publication of material whose first
publication took place before the beginning of
the policy period.

d. Criminal Acts
"Personal and advertising injury" arising out of a
criminal act committed by or at the direction of
the insured.

e. Contractual Liability
"Personal and advertising injury" for which the
insured has assumed liability in a contract or
agreement. This exclusion does not apply to li-
ability for damages that the insured would have
in the absence of the contract or agreement.

f. Breach Of Contract
"Personal and advertising injury" arising out of a
breach of contract, except an implied contract to
use another's advertising idea in your "adver-
tisement".

g. Quality Or Performance Of Goods – Failure
To Conform To Statements
"Personal and advertising injury" arising out of
the failure of goods, products or services to
conform with any statement of quality or per-
formance made in your "advertisement".

h. Wrong Description Of Prices
"Personal and advertising injury" arising out of
the wrong description of the price of goods,
products or services stated in your "advertise-
ment".

i. Infringement Of Copyright, Patent,
Trademark Or Trade Secret
"Personal and advertising injury" arising out of
the infringement of copyright, patent, trademark,
trade secret or other intellectual property rights.
However, this exclusion does not apply to in-
fringement, in your "advertisement", of copy-
right, trade dress or slogan.

j. Insureds In Media And Internet Type
Businesses
"Personal and advertising injury" committed by
an insured whose business is:

(1) Advertising, broadcasting, publishing or
telecasting;

(2) Designing or determining content of web-
sites for others; or

(3) An Internet search, access, content or ser-
vice provider.

However, this exclusion does not apply to
Paragraphs 14.a., b. and c. of "personal and
advertising injury" under the Definitions Section.
For the purposes of this exclusion, the placing
of frames, borders or links, or advertising, for
you or others anywhere on the Internet, is not
by itself, considered the business of advertising,
broadcasting, publishing or telecasting.

k. Electronic Chatrooms Or Bulletin Boards
"Personal and advertising injury" arising out of
an electronic chatroom or bulletin board the in-
sured hosts, owns, or over which the insured
exercises control.

l. Unauthorized Use Of Another's Name Or
Product
"Personal and advertising injury" arising out of
the unauthorized use of another's name or
product in your e-mail address, domain name or
metatag, or any other similar tactics to mislead
another's potential customers.
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m. Pollution
"Personal and advertising injury" arising out of
the actual, alleged or threatened discharge,
dispersal, seepage, migration, release or es-
cape of "pollutants" at any time.

n. Pollution-Related
Any loss, cost or expense arising out of any:

(1) Request, demand, order or statutory or
regulatory requirement that any insured or
others test for, monitor, clean up, remove,
contain, treat, detoxify or neutralize, or in
any way respond to, or assess the effects of,
"pollutants"; or

(2) Claim or suit by or on behalf of a govern-
mental authority for damages because of
testing for, monitoring, cleaning up, remov-
ing, containing, treating, detoxifying or neu-
tralizing, or in any way responding to, or as-
sessing the effects of, "pollutants".

o. War
"Personal and advertising injury", however
caused, arising, directly or indirectly, out of:

(1) War, including undeclared or civil war;
(2) Warlike action by a military force, including

action in hindering or defending against an
actual or expected attack, by any govern-
ment, sovereign or other authority using
military personnel or other agents; or

(3) Insurrection, rebellion, revolution, usurped
power, or action taken by governmental au-
thority in hindering or defending against any
of these.

COVERAGE C MEDICAL PAYMENTS
1. Insuring Agreement

a. We will pay medical expenses as described
below for "bodily injury" caused by an accident:

(1) On premises you own or rent;
(2) On ways next to premises you own or rent;

or
(3) Because of your operations;
provided that:

(1) The accident takes place in the "coverage
territory" and during the policy period;

(2) The expenses are incurred and reported to
us within one year of the date of the acci-
dent; and

(3) The injured person submits to examination,
at our expense, by physicians of our choice
as often as we reasonably require.

b. We will make these payments regardless of
fault. These payments will not exceed the ap-
plicable limit of insurance. We will pay reason-
able expenses for:

(1) First aid administered at the time of an
accident;

(2) Necessary medical, surgical, x-ray and
dental services, including prosthetic devices;
and

(3) Necessary ambulance, hospital, profes-
sional nursing and funeral services.

2. Exclusions
We will not pay expenses for "bodily injury":
a. Any Insured

To any insured, except "volunteer workers".
b. Hired Person

To a person hired to do work for or on behalf of
any insured or a tenant of any insured.

c. Injury On Normally Occupied Premises
To a person injured on that part of premises you
own or rent that the person normally occupies.

d. Workers Compensation And Similar Laws
To a person, whether or not an "employee" of
any insured, if benefits for the "bodily injury" are
payable or must be provided under a workers'
compensation or disability benefits law or a
similar law.

e. Athletics Activities
To a person injured while practicing, instructing
or participating in any physical exercises or
games, sports, or athletic contests.

f. Products-Completed Operations Hazard
Included within the "products-completed opera-
tions hazard".

g. Coverage A Exclusions
Excluded under Coverage A.

SUPPLEMENTARY PAYMENTS – COVERAGES A
AND B
1. We will pay, with respect to any claim we investi-

gate or settle, or any "suit" against an insured we
defend:
a. All expenses we incur.
b. Up to $250 for cost of bail bonds required be-

cause of accidents or traffic law violations aris-
ing out of the use of any vehicle to which the
Bodily Injury Liability Coverage applies. We do
not have to furnish these bonds.
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c. The cost of bonds to release attachments, but
only for bond amounts within the applicable limit
of insurance. We do not have to furnish these
bonds.

d. All reasonable expenses incurred by the in-
sured at our request to assist us in the investi-
gation or defense of the claim or "suit", includ-
ing actual loss of earnings up to $250 a day
because of time off from work.

e. All costs taxed against the insured in the "suit".
f. Prejudgment interest awarded against the in-

sured on that part of the judgment we pay. If we
make an offer to pay the applicable limit of in-
surance, we will not pay any prejudgment inter-
est based on that period of time after the offer.

g. All interest on the full amount of any judgment
that accrues after entry of the judgment and be-
fore we have paid, offered to pay, or deposited
in court the part of the judgment that is within
the applicable limit of insurance.

These payments will not reduce the limits of insur-
ance.

2. If we defend an insured against a "suit" and an
indemnitee of the insured is also named as a party
to the "suit", we will defend that indemnitee if all of
the following conditions are met:
a. The "suit" against the indemnitee seeks dam-

ages for which the insured has assumed the li-
ability of the indemnitee in a contract or agree-
ment that is an "insured contract";

b. This insurance applies to such liability assumed
by the insured;

c. The obligation to defend, or the cost of the
defense of, that indemnitee, has also been as-
sumed by the insured in the same "insured con-
tract";

d. The allegations in the "suit" and the information
we know about the "occurrence" are such that
no conflict appears to exist between the inter-
ests of the insured and the interests of the in-
demnitee;

e. The indemnitee and the insured ask us to con-
duct and control the defense of that indemnitee
against such "suit" and agree that we can as-
sign the same counsel to defend the insured
and the indemnitee; and

f. The indemnitee:
(1) Agrees in writing to:

(a) Cooperate with us in the investigation,
settlement or defense of the "suit";

(b) Immediately send us copies of any de-
mands, notices, summonses or legal pa-
pers received in connection with the
"suit";

(c) Notify any other insurer whose coverage
is available to the indemnitee; and

(d) Cooperate with us with respect to coordi-
nating other applicable insurance avail-
able to the indemnitee; and

(2) Provides us with written authorization to:
(a) Obtain records and other information

related to the "suit"; and
(b) Conduct and control the defense of the

indemnitee in such "suit".
So long as the above conditions are met, attorneys'
fees incurred by us in the defense of that indem-
nitee, necessary litigation expenses incurred by us
and necessary litigation expenses incurred by the
indemnitee at our request will be paid as Supple-
mentary Payments. Notwithstanding the provisions
of Paragraph 2.b.(2) of Section I – Coverage A –
Bodily Injury And Property Damage Liability, such
payments will not be deemed to be damages for
"bodily injury" and "property damage" and will not
reduce the limits of insurance.
Our obligation to defend an insured's indemnitee
and to pay for attorneys' fees and necessary litiga-
tion expenses as Supplementary Payments ends
when:
a. We have used up the applicable limit of insur-

ance in the payment of judgments or settle-
ments; or

b. The conditions set forth above, or the terms of
the agreement described in Paragraph f. above,
are no longer met.

SECTION II – WHO IS AN INSURED
1. If you are designated in the Declarations as:

a. An individual, you and your spouse are insur-
eds, but only with respect to the conduct of a
business of which you are the sole owner.

b. A partnership or joint venture, you are an in-
sured. Your members, your partners, and their
spouses are also insureds, but only with respect
to the conduct of your business.

c. A limited liability company, you are an insured.
Your members are also insureds, but only with
respect to the conduct of your business. Your
managers are insureds, but only with respect to
their duties as your managers.
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d. An organization other than a partnership, joint
venture or limited liability company, you are an
insured. Your "executive officers" and directors
are insureds, but only with respect to their du-
ties as your officers or directors. Your stock-
holders are also insureds, but only with respect
to their liability as stockholders.

e. A trust, you are an insured. Your trustees are
also insureds, but only with respect to their du-
ties as trustees.

2. Each of the following is also an insured:
a. Your "volunteer workers" only while performing

duties related to the conduct of your business,
or your "employees", other than either your
"executive officers" (if you are an organization
other than a partnership, joint venture or limited
liability company) or your managers (if you are
a limited liability company), but only for acts
within the scope of their employment by you or
while performing duties related to the conduct of
your business. However, none of these "em-
ployees" or "volunteer workers" are insureds
for:

(1) "Bodily injury" or "personal and advertising
injury":

(a) To you, to your partners or members (if
you are a partnership or joint venture), to
your members (if you are a limited liabil-
ity company), to a co-"employee" while in
the course of his or her employment or
performing duties related to the conduct
of your business, or to your other "volun-
teer workers" while performing duties re-
lated to the conduct of your business;

(b) To the spouse, child, parent, brother or
sister of that co-"employee" or "volunteer
worker" as a consequence of Paragraph
(1)(a) above;

(c) For which there is any obligation to share
damages with or repay someone else
who must pay damages because of the
injury described in Paragraphs (1)(a) or
(b) above; or

(d) Arising out of his or her providing or
failing to provide professional health care
services.

(2) "Property damage" to property:
(a) Owned, occupied or used by,

(b) Rented to, in the care, custody or control
of, or over which physical control is being
exercised for any purpose by

you, any of your "employees", "volunteer
workers", any partner or member (if you are
a partnership or joint venture), or any mem-
ber (if you are a limited liability company).

b. Any person (other than your "employee" or
"volunteer worker"), or any organization while
acting as your real estate manager.

c. Any person or organization having proper tem-
porary custody of your property if you die, but
only:

(1) With respect to liability arising out of the
maintenance or use of that property; and

(2) Until your legal representative has been
appointed.

d. Your legal representative if you die, but only
with respect to duties as such. That representa-
tive will have all your rights and duties under
this Coverage Part.

3. Any organization you newly acquire or form, other
than a partnership, joint venture or limited liability
company, and over which you maintain ownership
or majority interest, will qualify as a Named Insured
if there is no other similar insurance available to
that organization. However:
a. Coverage under this provision is afforded only

until the 90th day after you acquire or form the
organization or the end of the policy period,
whichever is earlier;

b. Coverage A does not apply to "bodily injury" or
"property damage" that occurred before you
acquired or formed the organization; and

c. Coverage B does not apply to "personal and
advertising injury" arising out of an offense
committed before you acquired or formed the
organization.

No person or organization is an insured with respect to
the conduct of any current or past partnership, joint
venture or limited liability company that is not shown
as a Named Insured in the Declarations.
SECTION III – LIMITS OF INSURANCE
1. The Limits of Insurance shown in the Declarations

and the rules below fix the most we will pay regard-
less of the number of:
a. Insureds;
b. Claims made or "suits" brought; or
c. Persons or organizations making claims or

bringing "suits".
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2. The General Aggregate Limit is the most we will
pay for the sum of:
a. Medical expenses under Coverage C;
b. Damages under Coverage A, except damages

because of "bodily injury" or "property damage"
included in the "products-completed operations
hazard"; and

c. Damages under Coverage B.
3. The Products-Completed Operations Aggregate

Limit is the most we will pay under Coverage A for
damages because of "bodily injury" and "property
damage" included in the "products-completed op-
erations hazard".

4. Subject to 2. above, the Personal and Advertising
Injury Limit is the most we will pay under Coverage
B for the sum of all damages because of all "per-
sonal and advertising injury" sustained by any one
person or organization.

5. Subject to 2. or 3. above, whichever applies, the
Each Occurrence Limit is the most we will pay for
the sum of:
a. Damages under Coverage A; and
b. Medical expenses under Coverage C
because of all "bodily injury" and "property dam-
age" arising out of any one "occurrence".

6. Subject to 5. above, the Damage To Premises
Rented To You Limit is the most we will pay under
Coverage A for damages because of "property
damage" to any one premises, while rented to you,
or in the case of damage by fire, while rented to
you or temporarily occupied by you with permission
of the owner.

7. Subject to 5. above, the Medical Expense Limit is
the most we will pay under Coverage C for all
medical expenses because of "bodily injury" sus-
tained by any one person.

The Limits of Insurance of this Coverage Part apply
separately to each consecutive annual period and to
any remaining period of less than 12 months, starting
with the beginning of the policy period shown in the
Declarations, unless the policy period is extended after
issuance for an additional period of less than 12
months. In that case, the additional period will be
deemed part of the last preceding period for purposes
of determining the Limits of Insurance.
SECTION IV – COMMERCIAL GENERAL LIABILITY
CONDITIONS
1. Bankruptcy

Bankruptcy or insolvency of the insured or of the
insured's estate will not relieve us of our obligations
under this Coverage Part.

2. Duties In The Event Of Occurrence, Offense,
Claim Or Suit
a. You must see to it that we are notified as soon

as practicable of an "occurrence" or an offense
which may result in a claim. To the extent pos-
sible, notice should include:

(1) How, when and where the "occurrence" or
offense took place;

(2) The names and addresses of any injured
persons and witnesses; and

(3) The nature and location of any injury or
damage arising out of the "occurrence" or
offense.

b. If a claim is made or "suit" is brought against
any insured, you must:

(1) Immediately record the specifics of the claim
or "suit" and the date received; and

(2) Notify us as soon as practicable.
You must see to it that we receive written notice
of the claim or "suit" as soon as practicable.

c. You and any other involved insured must:
(1) Immediately send us copies of any de-

mands, notices, summonses or legal papers
received in connection with the claim or
"suit";

(2) Authorize us to obtain records and other
information;

(3) Cooperate with us in the investigation or
settlement of the claim or defense against
the "suit"; and

(4) Assist us, upon our request, in the enforce-
ment of any right against any person or or-
ganization which may be liable to the in-
sured because of injury or damage to which
this insurance may also apply.

d. No insured will, except at that insured's own
cost, voluntarily make a payment, assume any
obligation, or incur any expense, other than for
first aid, without our consent.

3. Legal Action Against Us
No person or organization has a right under this
Coverage Part:
a. To join us as a party or otherwise bring us into a

"suit" asking for damages from an insured; or
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b. To sue us on this Coverage Part unless all of its
terms have been fully complied with.

A person or organization may sue us to recover on
an agreed settlement or on a final judgment against
an insured; but we will not be liable for damages
that are not payable under the terms of this
Coverage Part or that are in excess of the ap-
plicable limit of insurance. An agreed settlement
means a settlement and release of liability signed
by us, the insured and the claimant or the claim-
ant's legal representative.

4. Other Insurance
If other valid and collectible insurance is available
to the insured for a loss we cover under Coverages
A or B of this Coverage Part, our obligations are
limited as follows:
a. Primary Insurance

This insurance is primary except when b. below
applies. If this insurance is primary, our obliga-
tions are not affected unless any of the other
insurance is also primary. Then, we will share
with all that other insurance by the method de-
scribed in c. below.

b. Excess Insurance
This insurance is excess over:

(1) Any of the other insurance, whether primary,
excess, contingent or on any other basis:

(a) That is Fire, Extended Coverage,
Builder's Risk, Installation Risk or similar
coverage for "your work";

(b) That is Fire insurance for premises
rented to you or temporarily occupied by
you with permission of the owner;

(c) That is insurance purchased by you to
cover your liability as a tenant for "prop-
erty damage" to premises rented to you
or temporarily occupied by you with
permission of the owner; or

(d) If the loss arises out of the maintenance
or use of aircraft, "autos" or watercraft to
the extent not subject to Exclusion g. of
Section I – Coverage A – Bodily Injury
And Property Damage Liability.

(2) Any other primary insurance available to you
covering liability for damages arising out of
the premises or operations, or the products
and completed operations, for which you
have been added as an additional insured
by attachment of an endorsement.

When this insurance is excess, we will have no
duty under Coverages A or B to defend the in-
sured against any "suit" if any other insurer has
a duty to defend the insured against that "suit".
If no other insurer defends, we will undertake to
do so, but we will be entitled to the insured's
rights against all those other insurers.
When this insurance is excess over other insur-
ance, we will pay only our share of the amount
of the loss, if any, that exceeds the sum of:

(1) The total amount that all such other insur-
ance would pay for the loss in the absence
of this insurance; and

(2) The total of all deductible and self-insured
amounts under all that other insurance.

We will share the remaining loss, if any, with
any other insurance that is not described in this
Excess Insurance provision and was not bought
specifically to apply in excess of the Limits of
Insurance shown in the Declarations of this
Coverage Part.

c. Method Of Sharing
If all of the other insurance permits contribution
by equal shares, we will follow this method also.
Under this approach each insurer contributes
equal amounts until it has paid its applicable
limit of insurance or none of the loss remains,
whichever comes first.
If any of the other insurance does not permit
contribution by equal shares, we will contribute
by limits. Under this method, each insurer's
share is based on the ratio of its applicable limit
of insurance to the total applicable limits of in-
surance of all insurers.

5. Premium Audit
a. We will compute all premiums for this Coverage

Part in accordance with our rules and rates.
b. Premium shown in this Coverage Part as ad-

vance premium is a deposit premium only. At
the close of each audit period we will compute
the earned premium for that period and send
notice to the first Named Insured. The due date
for audit and retrospective premiums is the date
shown as the due date on the bill. If the sum of
the advance and audit premiums paid for the
policy period is greater than the earned pre-
mium, we will return the excess to the first
Named Insured.

c. The first Named Insured must keep records of
the information we need for premium computa-
tion, and send us copies at such times as we
may request.
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6. Representations
By accepting this policy, you agree:
a. The statements in the Declarations are accurate

and complete;
b. Those statements are based upon representa-

tions you made to us; and
c. We have issued this policy in reliance upon

your representations.
7. Separation Of Insureds

Except with respect to the Limits of Insurance, and
any rights or duties specifically assigned in this
Coverage Part to the first Named Insured, this in-
surance applies:
a. As if each Named Insured were the only Named

Insured; and
b. Separately to each insured against whom claim

is made or "suit" is brought.
8. Transfer Of Rights Of Recovery Against Others

To Us
If the insured has rights to recover all or part of any
payment we have made under this Coverage Part,
those rights are transferred to us. The insured must
do nothing after loss to impair them. At our request,
the insured will bring "suit" or transfer those rights
to us and help us enforce them.

9. When We Do Not Renew
If we decide not to renew this Coverage Part, we
will mail or deliver to the first Named Insured
shown in the Declarations written notice of the non-
renewal not less than 30 days before the expiration
date.
If notice is mailed, proof of mailing will be sufficient
proof of notice.

SECTION V – DEFINITIONS
1. "Advertisement" means a notice that is broadcast

or published to the general public or specific mar-
ket segments about your goods, products or ser-
vices for the purpose of attracting customers or
supporters. For the purposes of this definition:
a. Notices that are published include material

placed on the Internet or on similar electronic
means of communication; and

b. Regarding web-sites, only that part of a web-
site that is about your goods, products or ser-
vices for the purposes of attracting customers
or supporters is considered an advertisement.

2. "Auto" means:
a. A land motor vehicle, trailer or semitrailer

designed for travel on public roads, including
any attached machinery or equipment; or

b. Any other land vehicle that is subject to a com-
pulsory or financial responsibility law or other
motor vehicle insurance law in the state where it
is licensed or principally garaged.

However, "auto" does not include "mobile equip-
ment".

3. "Bodily injury" means bodily injury, sickness or
disease sustained by a person, including death re-
sulting from any of these at any time.

4. "Coverage territory" means:
a. The United States of America (including its

territories and possessions), Puerto Rico and
Canada;

b. International waters or airspace, but only if the
injury or damage occurs in the course of travel
or transportation between any places included
in a. above; or

c. All other parts of the world if the injury or dam-
age arises out of:

(1) Goods or products made or sold by you in
the territory described in a. above;

(2) The activities of a person whose home is in
the territory described in a. above, but is
away for a short time on your business; or

(3) "Personal and advertising injury" offenses
that take place through the Internet or simi-
lar electronic means of communication

provided the insured's responsibility to pay dam-
ages is determined in a "suit" on the merits, in the
territory described in a. above or in a settlement we
agree to.

5. "Employee" includes a "leased worker". "Em-
ployee" does not include a "temporary worker".

6. "Executive officer" means a person holding any of
the officer positions created by your charter, consti-
tution, by-laws or any other similar governing
document.

7. "Hostile fire" means one which becomes uncontrol-
lable or breaks out from where it was intended to
be.

8. "Impaired property" means tangible property, other
than "your product" or "your work", that cannot be
used or is less useful because:
a. It incorporates "your product" or "your work"

that is known or thought to be defective, defi-
cient, inadequate or dangerous; or

b. You have failed to fulfill the terms of a contract
or agreement;

if such property can be restored to use by:
a. The repair, replacement, adjustment or removal

of "your product" or "your work"; or
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b. Your fulfilling the terms of the contract or
agreement.

9. "Insured contract" means:
a. A contract for a lease of premises. However,

that portion of the contract for a lease of prem-
ises that indemnifies any person or organization
for damage by fire to premises while rented to
you or temporarily occupied by you with per-
mission of the owner is not an "insured con-
tract";

b. A sidetrack agreement;
c. Any easement or license agreement, except in

connection with construction or demolition op-
erations on or within 50 feet of a railroad;

d. An obligation, as required by ordinance, to
indemnify a municipality, except in connection
with work for a municipality;

e. An elevator maintenance agreement;
f. That part of any other contract or agreement

pertaining to your business (including an in-
demnification of a municipality in connection
with work performed for a municipality) under
which you assume the tort liability of another
party to pay for "bodily injury" or "property
damage" to a third person or organization. Tort
liability means a liability that would be imposed
by law in the absence of any contract or
agreement.
Paragraph f. does not include that part of any
contract or agreement:

(1) That indemnifies a railroad for "bodily injury"
or "property damage" arising out of con-
struction or demolition operations, within 50
feet of any railroad property and affecting
any railroad bridge or trestle, tracks, road-
beds, tunnel, underpass or crossing;

(2) That indemnifies an architect, engineer or
surveyor for injury or damage arising out of:

(a) Preparing, approving, or failing to pre-
pare or approve, maps, shop drawings,
opinions, reports, surveys, field orders,
change orders or drawings and specifica-
tions; or

(b) Giving directions or instructions, or failing
to give them, if that is the primary cause
of the injury or damage; or

(3) Under which the insured, if an architect,
engineer or surveyor, assumes liability for
an injury or damage arising out of the in-
sured's rendering or failure to render profes-
sional services, including those listed in (2)
above and supervisory, inspection, architec-
tural or engineering activities.

10."Leased worker" means a person leased to you by
a labor leasing firm under an agreement between
you and the labor leasing firm, to perform duties
related to the conduct of your business. "Leased
worker" does not include a "temporary worker".

11."Loading or unloading" means the handling of
property:
a. After it is moved from the place where it is

accepted for movement into or onto an aircraft,
watercraft or "auto";

b. While it is in or on an aircraft, watercraft or
"auto"; or

c. While it is being moved from an aircraft, water-
craft or "auto" to the place where it is finally de-
livered;

but "loading or unloading" does not include the
movement of property by means of a mechanical
device, other than a hand truck, that is not attached
to the aircraft, watercraft or "auto".

12."Mobile equipment" means any of the following
types of land vehicles, including any attached ma-
chinery or equipment:
a. Bulldozers, farm machinery, forklifts and other

vehicles designed for use principally off public
roads;

b. Vehicles maintained for use solely on or next to
premises you own or rent;

c. Vehicles that travel on crawler treads;
d. Vehicles, whether self-propelled or not, main-

tained primarily to provide mobility to perma-
nently mounted:

(1) Power cranes, shovels, loaders, diggers or
drills; or

(2) Road construction or resurfacing equipment
such as graders, scrapers or rollers;

e. Vehicles not described in a., b., c. or d. above
that are not self-propelled and are maintained
primarily to provide mobility to permanently at-
tached equipment of the following types:

(1) Air compressors, pumps and generators,
including spraying, welding, building clean-
ing, geophysical exploration, lighting and
well servicing equipment; or

(2) Cherry pickers and similar devices used to
raise or lower workers;

f. Vehicles not described in a., b., c. or d. above
maintained primarily for purposes other than the
transportation of persons or cargo.
However, self-propelled vehicles with the fol-
lowing types of permanently attached equip-
ment are not "mobile equipment" but will be
considered "autos":
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(1) Equipment designed primarily for:
(a) Snow removal;
(b) Road maintenance, but not construction

or resurfacing; or
(c) Street cleaning;

(2) Cherry pickers and similar devices mounted
on automobile or truck chassis and used to
raise or lower workers; and

(3) Air compressors, pumps and generators,
including spraying, welding, building clean-
ing, geophysical exploration, lighting and
well servicing equipment.

However, "mobile equipment" does not include any
land vehicles that are subject to a compulsory or
financial responsibility law or other motor vehicle
insurance law in the state where it is licensed or
principally garaged. Land vehicles subject to a
compulsory or financial responsibility law or other
motor vehicle insurance law are considered
"autos".

13."Occurrence" means an accident, including con-
tinuous or repeated exposure to substantially the
same general harmful conditions.

14."Personal and advertising injury" means injury,
including consequential "bodily injury", arising out
of one or more of the following offenses:
a. False arrest, detention or imprisonment;
b. Malicious prosecution;
c. The wrongful eviction from, wrongful entry into,

or invasion of the right of private occupancy of a
room, dwelling or premises that a person oc-
cupies, committed by or on behalf of its owner,
landlord or lessor;

d. Oral or written publication, in any manner, of
material that slanders or libels a person or or-
ganization or disparages a person's or organiza-
tion's goods, products or services;

e. Oral or written publication, in any manner, of
material that violates a person's right of privacy;

f. The use of another's advertising idea in your
"advertisement"; or

g. Infringing upon another's copyright, trade dress
or slogan in your "advertisement".

15."Pollutants" mean any solid, liquid, gaseous or
thermal irritant or contaminant, including smoke,
vapor, soot, fumes, acids, alkalis, chemicals and
waste. Waste includes materials to be recycled,
reconditioned or reclaimed.

16."Products-completed operations hazard":
a. Includes all "bodily injury" and "property dam-

age" occurring away from premises you own or
rent and arising out of "your product" or "your
work" except:

(1) Products that are still in your physical pos-
session; or

(2) Work that has not yet been completed or
abandoned. However, "your work" will be
deemed completed at the earliest of the fol-
lowing times:

(a) When all of the work called for in your
contract has been completed.

(b) When all of the work to be done at the
job site has been completed if your con-
tract calls for work at more than one job
site.

(c) When that part of the work done at a job
site has been put to its intended use by
any person or organization other than
another contractor or subcontractor work-
ing on the same project.

Work that may need service, maintenance,
correction, repair or replacement, but which
is otherwise complete, will be treated as
completed.

b. Does not include "bodily injury" or "property
damage" arising out of:

(1) The transportation of property, unless the
injury or damage arises out of a condition in
or on a vehicle not owned or operated by
you, and that condition was created by the
"loading or unloading" of that vehicle by any
insured;

(2) The existence of tools, uninstalled equip-
ment or abandoned or unused materials; or

(3) Products or operations for which the classi-
fication, listed in the Declarations or in a pol-
icy schedule, states that products-completed
operations are subject to the General Ag-
gregate Limit.

17."Property damage" means:
a. Physical injury to tangible property, including all

resulting loss of use of that property. All such
loss of use shall be deemed to occur at the time
of the physical injury that caused it; or
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b. Loss of use of tangible property that is not
physically injured. All such loss of use shall be
deemed to occur at the time of the "occurrence"
that caused it.

For the purposes of this insurance, electronic data
is not tangible property.
As used in this definition, electronic data means in-
formation, facts or programs stored as or on, cre-
ated or used on, or transmitted to or from computer
software, including systems and applications soft-
ware, hard or floppy disks, CD-ROMS, tapes,
drives, cells, data processing devices or any other
media which are used with electronically controlled
equipment.

18."Suit" means a civil proceeding in which damages
because of "bodily injury", "property damage" or
"personal and advertising injury" to which this in-
surance applies are alleged. "Suit" includes:
a. An arbitration proceeding in which such dam-

ages are claimed and to which the insured must
submit or does submit with our consent; or

b. Any other alternative dispute resolution pro-
ceeding in which such damages are claimed
and to which the insured submits with our con-
sent.

19."Temporary worker" means a person who is fur-
nished to you to substitute for a permanent "em-
ployee" on leave or to meet seasonal or short-term
workload conditions.

20."Volunteer worker" means a person who is not your
"employee", and who donates his or her work and
acts at the direction of and within the scope of du-
ties determined by you, and is not paid a fee, sal-
ary or other compensation by you or anyone else
for their work performed for you.

21."Your product":
a. Means:

(1) Any goods or products, other than real
property, manufactured, sold, handled, dis-
tributed or disposed of by:

(a) You;
(b) Others trading under your name; or
(c) A person or organization whose business

or assets you have acquired; and
(2) Containers (other than vehicles), materials,

parts or equipment furnished in connection
with such goods or products.

b. Includes
(1) Warranties or representations made at any

time with respect to the fitness, quality, du-
rability, performance or use of "your prod-
uct"; and

(2) The providing of or failure to provide warn-
ings or instructions.

c. Does not include vending machines or other
property rented to or located for the use of oth-
ers but not sold.

22."Your work":
a. Means:

(1) Work or operations performed by you or on
your behalf; and

(2) Materials, parts or equipment furnished in
connection with such work or operations.

b. Includes
(1) Warranties or representations made at any

time with respect to the fitness, quality, du-
rability, performance or use of "your work",
and

(2) The providing of or failure to provide warn-
ings or instructions.Sam
ple
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POLICY NUMBER: COMMERCIAL GENERAL LIABILITY
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THIS ENDORSEMENT CHANGES THE POLICY.  PLEASE READ IT CAREFULLY.

CG 25 04 03 97 Copyright, Insurance Services Office, Inc.,  1996 Page 1 of 2 oo

DESIGNATED LOCATION(S)
GENERAL AGGREGATE LIMIT

This endorsement modifies insurance provided under the following:

COMMERCIAL GENERAL LIABILITY COVERAGE PART

SCHEDULE

Designated Location(s):

(If no entry appears above, information required to complete this endorsement will be shown in  the Declarations
as applicable to this endorsement.)

A. For all sums which the insured becomes legally
obligated to pay as damages caused by
“occurrences” under COVERAGE A (SECTION
I), and for all medical expenses caused by acci-
dents under COVERAGE C (SECTION I), which
can be attributed only to operations at a single
designated “location” shown in the Schedule
above:

1. A separate Designated Location General
Aggregate Limit applies to each designated
“location”, and that limit is equal to the
amount of the General Aggregate Limit
shown in the Declarations.

2. The Designated Location General Aggregate
Limit is the most we will pay for the sum of all
damages under COVERAGE A, except dam-
ages because of “bodily injury” or “property
damage” included in the “products-completed
operations hazard”, and for medical expenses
under COVERAGE C regardless of the num-
ber of:

a. Insureds;

b. Claims made or “suits” brought; or

c. Persons or organizations making claims
or bringing “suits”.

3. Any payments made under COVERAGE A
for damages or under COVERAGE C for
medical expenses shall reduce the Desig-
nated Location General Aggregate Limit for
that designated “location”. Such payments
shall not reduce the General Aggregate Limit
shown in the Declarations nor shall they re-
duce any other Designated Location General
Aggregate Limit for any other designated
“location” shown in the Schedule above.

4. The limits shown in the Declarations for Each
Occurrence, Fire Damage and Medical Ex-
pense continue to apply. However, instead of
being subject to the General Aggregate Limit
shown in the Declarations, such limits will be
subject to the applicable Designated Location
General Aggregate Limit.
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B. For all sums which the insured becomes legally
obligated to pay as damages caused by
“occurrences” under COVERAGE A (SECTION
I), and for all medical expenses caused by acci-
dents under COVERAGE C (SECTION I), which
cannot be attributed only to operations at a sin-
gle designated “location” shown in the Schedule
above:

1. Any payments made under COVERAGE A
for damages or under COVERAGE C for
medical expenses shall reduce the amount
available under the General Aggregate Limit
or the Products-Completed Operations Ag-
gregate Limit, whichever is applicable; and

2. Such payments shall not reduce any Designated
Location General Aggregate Limit.

C. When coverage for liability arising out of the
“products-completed operations hazard” is pro-
vided, any payments for damages because of
“bodily injury” or “property damage” included in
the “products-completed operations hazard” will
reduce the Products-Completed Operations Ag-
gregate Limit, and not reduce the General Ag-
gregate Limit nor the Designated Location Gen-
eral Aggregate Limit.

D. For the purposes of this endorsement, the Defi-
nitions Section is amended by the addition of
the following definition:

“Location” means premises involving the same
or connecting lots, or premises whose connec-
tion is interrupted only by a street, roadway, wa-
terway or right-of-way of a railroad.

E. The provisions of Limits Of Insurance (SECTION
III) not otherwise modified by this endorsement
shall continue to apply as stipulated.
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SAMPLE

[Insert Project Name Here] 00 62 73 - 1 G703 Schedule of Values (Continuation Sheet)



00 62 76 - SAMPLE

[Insert Project Name Here] 00 62 76 - 1 G702 - Application for Payment



SECTION 00 62 76.13 
SAMPLE 

 

[Insert Project Name Here] 00 62 76.13 – 1 Sales Tax Form 

SALES TAX FORM 
 
 
DATE:   
 
 
VENDOR:   
 Vendor Name 

   
 Vendor Address 

   
 Vendor City, State Zip 
 
 
I hereby certify under penalties of perjury, that: 
 
I am engaged in the performance of a construction contract on a project for the University of Maine System 
which is a Sales Tax exempt organization under the Maine Sales and Use Tax Law, Section 1760, subsection 2 
and 16: 
 
 

This project is titled: INSERT PROJECT NAME HERE  
  Project Title 
 
 
 The project is located at: UNIVERSITY OF MAINE 
  Campus Name or Town 
 
 
This certificate is issued to cover purchases of materials that will be permanently incorporated into the real 
property belonging to the exempt organization or government agency indicated above. 
 
 
Signed:   
 Authorized Signature 
 
Name &Title:   
 
Firm Name:   
 
Firm Address:   
 
Firm City, State Zip   
 
 

END OF SECTION 00 62 76.13 
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AIA Document G707A™  –  19 94 .  Copyright © 1971, 1982 and 1994 by The American Institute of Architects. All rights reserved. The “American Institute of 
Architects,” “AIA,” the AIA Logo, and “AIA Contract Documents” are registered trademarks and may not be used without permission. This document was 
produced by AIA software at 22:31:00 ET on 03/03/2021 under Order No.2908190133 which expires on 06/22/2021, is not for resale, is licensed for one-time use 
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1

PROJECT:(Name and address) ’ARCHITECT S PROJECT NUMBER: 
Samples

CONTRACT FOR:    

TO OWNER: (Name and address) CONTRACT DATED: 
University of Maine System
by and through
University of Maine
5765 Service Building
Orono, ME 04469

OWNER: 

ARCHITECT: 

CONTRACTOR: 

SURETY: 

OTHER: 

In accordance with the provisions of the Contract between the Owner and the Contractor as indicated 
above, the 
(Insert name and address of Surety)

, SURETY,
on bond of 
(Insert name and address of Contractor)

, CONTRACTOR,
hereby approves the reduction in or partial release of retainage to the Contractor as follows:

The Surety agrees that such reduction in or partial release of retainage to the Contractor shall not relieve 
the Surety of any of its obligations to
(Insert name and address of Owner)

, OWNER,
as set forth in said Surety's bond.

IN WITNESS WHEREOF, the Surety has hereunto set its hand on this date: 
(Insert in writing the month followed by the numeric date and year.)

(Surety)

(Signature of authorized representative)

Attest: 
(Seal): (Printed name and title)

Insert Project Name Here 00 62 76.16 - 1 Consent of Surety to Reduction
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STORED MATERIALS 

University of Maine System 
by and through
University of Maine 
5765 Service Building
Orono ME 04469

Project Title: 

Location: 

Contractor: 

Materials and/or equipment (hereinafter “Materials”) that have not yet been incorporated into the work may be 
delivered and suitably stored, at the site or some other location agreed upon by the Owner.  The Materials listed 
below have been estimated at 100% of the cost and will be stored at                                                               .  The 
Owner will reimburse the Contractor based upon the prices included on the Schedule of Values Form, 00 62 
73(AIA G703), less the cost of installation.  The Contractor must complete sufficient copies of this Stored 
Materials Form, 00 62 79, to accompany the Application for Payment.  The Contractor shall secure the signature 
of its bonding company on all forms and shall also provide a Power of Attorney from the bonding company. 

SCHEDULE 

Qty Material/Equipment Item in AIA G703 Unit Wholesale 
Price 

Extended 
Wholesale Price 

Item No Unit Price 

Total 

Surety By: 
Power of Attorney Must be Attached Attorney-in-Fact 

Date: 

BILL OF SALE 

The Contractor,                                                                         , (will store/has stored) certain Materials (at the site 
of this project/at an approved warehouse/at bonded warehouse) and will be paid in accordance with the provisions 
of the General Conditions of the Contract for Construction.  In consideration of the sum of $                   paid to 
the contractor by the Owner, and, incompliance with the provisions of the Contract, and, with the intention to be 
legally bound, the Contractor does hereby grant, bargain, sell and deliver unto the Owner, it successors and 
assigns, all and singular, the Materials described in the schedule above.  The Contractor agrees that: 

1. Contractor has good title to the Materials, free and clear of all liens and encumbrances, and title is granted
to the Owner;

2. The Materials will be used only in the construction of the above referenced project, under the provisions
of the Contract, and will not be diverted elsewhere without the prior written consent of the Owner;

3. The Materials have been delivered to and are at the places approved for storage, and they are clearly
marked and identified as the property of the Owner and are stored in a safe and secure manner to protect
from damage or loss;

 00 62 79
SAMPLE

 University of Maine

Insert Project Name Here 00 62 79 - 1 Stored Materials Form
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4. The Contractor will pay all expenses in connection with the sale, delivery, storage, protection and
insurance of Materials granted to the Owner.

5. The Contractor will remain responsible for the Materials, which will remain under its custody and control
for all losses, and will fully indemnify the Owner for the cost of the Materials should the Materials be lost
or damaged or stolen, regardless of exclusions in insurance policies required under this document.  The
contractor has insured the Materials against loss or damage by fire (with extended coverage), theft and
burglary, with loss payable to the Owner;

6. The Contractor agrees that the quantities of Materials set forth in the Schedule of Values Form represents
the maximum quantities for which it may be entitled to payment under the provisions of the contract;

7. The following information is included with this form:

(1) An Application for Payment;
(2) An invoice or copy of an invoice for Materials stored;
(3) Evidence of payment, or when payment has not been made, a letter on the Contractor’s
letterhead authorizing payment to be made jointly to the Contractor and the Supplier;
(4) Photographs showing the stored Materials and its location;
(5) a fire and theft insurance policy rider for the stored Materials.
(6) a warehouseman’s receipt acknowledging that the Materials being stored at the warehouse
are being held for the benefit of the Contractor or/or University.

Witness: 
By: (SEAL) 

Principal/Contractor-Individual 

Witness: 
Principal/Contractor-Individual 

(SEAL) 

(SEAL) 

(SEAL) 

(SEAL) 

Attest: 

By: 

Principal/Contractor-Corporation 

Secretary President 

END OF SECTION 00 62 79
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Insert Project Name Here 00 63 14 - 1 G716 - Request for Information
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Insert Project Name Here 00 63 33 - 1 G710 - Architect's Supplemental Instructions
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1

PROJECT: (Name and address) CONTRACT INFORMATION: CHANGE ORDER INFORMATION:
Samples Contract For:    Change Order Number:    

Date:    Date:    

OWNER: (Name and address) ARCHITECT: (Name and address) CONTRACTOR: (Name and address)
University of Maine System
by and through
University of Maine
5765 Service Building
Orono, ME 04469

THE CONTRACT IS CHANGED AS FOLLOWS:
(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments 
attributable to executed Construction Change Directives.)

The original Contract Sum was $ 0.00  
The net change by previously authorized Change Orders $ 0.00 
The Contract Sum prior to this Change Order was $  0.00
The Contract Sum will be increased by this Change Order in the amount of $ 0.00
The new Contract Sum including this Change Order will be $  0.00  

The Contract Time will be increased by Zero (0) days.
The new date of Substantial Completion will be    

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract 
Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the 
Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive. 

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

ARCHITECT (Firm name) CONTRACTOR (Firm name) OWNER (Firm name)

SIGNATURE SIGNATURE SIGNATURE

PRINTED NAME AND TITLE PRINTED NAME AND TITLE PRINTED NAME AND TITLE

DATE DATE DATE
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AIA Document G704™  –  20 17 .  Copyright ©  1963, 1978, 1992, 2000 and 2017 by The American Institute of Architects. All rights reserved. The “American 
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PROJECT: (name and address) CONTRACT INFORMATION: CERTIFICATE INFORMATION:
Samples Contract For:    Certificate Number:    

Date:    Date:    

OWNER: (name and address) ARCHITECT: (name and address) CONTRACTOR: (name and address)
University of Maine System
by and through
University of Maine
5765 Service Building
Orono, ME 04469

The Work identified below has been reviewed and found, to the Architect’s best knowledge, information, and belief, to be substantially 
complete. Substantial Completion is the stage in the progress of the Work when the Work or designated portion is sufficiently complete in 
accordance with the Contract Documents so that the Owner can occupy or utilize the Work for its intended use. The date of Substantial 
Completion of the Project or portion designated below is the date established by this Certificate.
(Identify the Work, or portion thereof, that is substantially complete.) 

ARCHITECT (Firm Name) SIGNATURE PRINTED NAME AND TITLE DATE OF SUBSTANTIAL COMPLETION

WARRANTIES
The date of Substantial Completion of the Project or portion designated above is also the date of commencement of applicable warranties 
required by the Contract Documents, except as stated below:
(Identify warranties that do not commence on the date of Substantial Completion, if any, and indicate their date of commencement.)

WORK TO BE COMPLETED OR CORRECTED
A list of items to be completed or corrected is attached hereto, or transmitted as agreed upon by the parties, and identified as follows:
(Identify the list of Work to be completed or corrected.) 

The failure to include any items on such list does not alter the responsibility of the Contractor to complete all Work in accordance with the 
Contract Documents. Unless otherwise agreed to in writing, the date of commencement of warranties for items on the attached list will be 
the date of issuance of the final Certificate of Payment or the date of final payment, whichever occurs first. The Contractor will complete or 
correct the Work on the list of items attached hereto within       (     ) days from the above date of Substantial Completion.

Cost estimate of Work to be completed or corrected:  $ 

The responsibilities of the Owner and Contractor for security, maintenance, heat, utilities, damage to the Work, insurance, and other items 
identified below shall be as follows: 
(Note: Owner’s and Contractor’s legal and insurance counsel should review insurance requirements and coverage.)

The Owner and Contractor hereby accept the responsibilities assigned to them in this Certificate of Substantial Completion: 

CONTRACTOR (Firm 
Name)

SIGNATURE PRINTED NAME AND TITLE DATE

OWNER (Firm Name) SIGNATURE PRINTED NAME AND TITLE DATE

[Insert Project Name Here] 00 65 16 - 1 G704 - Certificate of Substantial Completion

 00 65 16
SAMPLE



Insert Project Name Here 00 65 19 – 1 Certificate of Completion Form 
UMS Form ver 1.1 06/02/2010 

SECTION 00 65 19 
CERTIFICATE OF COMPLETION FORM 

(Final) 
 
 
DATE:  
 
 
PROJECT NAME:  
 
SUBSTANTIAL COMPLETION DATE:  
 
FINAL COMPLETION is defined, in accordance with Article 9 of the A201 General Conditions of the Contract 
for Construction, as the date certified by the Architect when all the Work of the Project is fully complete, the 
Close-Out requirements of Paragraph 9.10 of the General Conditions have been completed, including the Close-
Out Meeting and approval of Close-Out by the Architect, in accordance with Subparagraph 9.10.2, and the 
Contract fully performed in accordance with the Contract Documents, and the Contractor entitled to final 
payment. 
 
The CONTRACTOR certifies that the Work is fully completed and was completed on or before  , 
20 , and submits herewith: 
 
 Application for Final Payment (AIA G702) 
 Affidavit of Payments (AIA G706) 
 Consent of Surety (AIA G707) 
 Releases of Liens (AIA G706A) 
 Waiver of Lien 
 
CONTRACTOR:  
 
 By:   Date:   

 Name:   
 
 
The ARCHITECT has inspected the Work and has determined that the Date of Final Completion was  
 , 20 . 
 
ARCHITECT: 
 
 By:   Date:   

 Name:   
 
 
The OWNER hereby accepts the Work as fully complete and will make final payment. 
 
OWNER: 
 
 By:   Date:   
 Director of Capital Planning & Project Management 
 University of Maine System 
 
 

END OF SECTION 00 65 19 



00 65 19.13
 SAMPLE

Insert Project Name Here 00 65 19.13 - 1 G706 - Contractor's Affidavit of Payment

(State of Signature)
(County of Signature)



00 65 19.16
 SAMPLE

Insert Project Name Here 00 65 19.16 - 1 G706A - Contractor's Affidavit of Release of Liens

(State of Signature)
(County of Signature)



SAMPLE 
 

[Insert Project Name Here] 00 65 19.17 – 1 Waiver of Lien 

SECTION 00 65 19.17 
WAIVER OF LIEN 

 
 
DATE:   
 
 
State of:  ____________________________ 
  State of Signature 
 
County of:   
  County of Signature 
 
TO: University of Maine System 

by and through 
University of Maine 
5765 Service Building 
Orono, ME 04469 

 
 
SUBJECT: 
 

 Project Name:  project 
 
 Project Location: UNIVERSITY OF MAINE 
 
Upon receipt of the sum of   (being the 
balance due us under the existing contract or subcontract agreement for work on the Subject Project) the 
undersigned agrees that it will waive and release the University of Maine System from any and all lien or claim 
or right to lien on the Subject Project under the Statutes of the state of Maine relating to liens for labor, 
materials and/or subcontracts furnished for the Subject Project on premises belonging to the University of 
Maine System. 
 
Signed:   
 
Title:   
 
Firm Name:   
 
 
 
 
NOTARY 
 
Subscribed and sworn to before me this   day of  , 20 . 
 
 
 
  
Signature Notary Public 
 
 

END OF SECTION 00 65 19.17 
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Insert Project Name Here 00 65 19.18 - 1 Subcontractor-Supplier Conditional Release 
 

 
SUBCONTRACTOR/SUPPLIER CONDITIONAL  

RELEASE AND WAIVER OF LIEN 
 
 
DATE:   
 
 

 
 
SUBJECT: 
 
 Project Name: ___________________________________  
 
 Project Location: ____________________________________ 
 
___________________________________(hereinafter called the Subcontractor) in consideration of the sum of 
$__________________________________________________________________to be paid to Subcontractor 
by__________________________________upon receipt of said payment does hereby release and forever 
discharge ________________________________and the University of Maine System from any and all 
workman’s, materialman’s, mechanic’s, building or other liens, claims, causes of action, liabilities and other 
obligations with respect to the value of any and all work, services and materials furnished, performed, or 
supplied by the subcontractor to or in connection with the construction project known as the Insert Project 
Name Here located in Insert Location Here (hereinafter called the “Premises”) through the date of 
_____________________________. Subcontractor shall take all reasonable action to discharge any lien 
currently filed or pending against __________________________ and the University of Maine System, 
including without limitation the recording of instruments discharging said lien with the appropriate Registry of 
Deeds. 
 
Subcontractor acknowledges that its receipt of said payment will constitute full and final payment for all work 
performed by Subcontractor through the date set forth above except for retainage if applicable, in the amount of 
($)_______________________________. 
 
Subcontractor further covenants and represents that all of the subcontract suppliers, mechanics, materialmen, 
and laborers listed below engaged by Subcontractor have been paid in full (less proper retainage if any) or shall 
be immediately paid in full from the proceeds of this current payment for all work done and or materials 
furnished to the Premises through the date set forth in the first paragraph above. The Subcontractor hereby 
agrees to indemnify, defend, and hold ___________________________________ and The University of 
Maine System harmless from any and all claims, including but not limited to attorney fees, claims for payment, 
and liens of any kind or nature filed or made by any person or entity based upon work done or materials 
furnished in connection with the Premises by the Subcontractor or any sub-subcontractor, suppliers, mechanics, 
materialmen, and laborers employed by Subcontractor through the date set forth in the first paragraph above. 
Subcontractor shall request any sub-subcontractor, suppliers, mechanics, materialmen, and laborers employed 
by Subcontractor through the date set forth in the first paragraph above to, and shall itself, take all reasonable 
action to discharge any lien in connection with payments owed by Subcontractor currently filed or pending 
against __________________________ and the University of Maine System, including without limitation the 
recording of instruments discharging said lien with the appropriate Registry of Deeds. 
 
Major sub-subcontractors and suppliers whose contract or purchase order meets or exceeds $5,000 working for 
said Subcontractor for the period stated above: 
 
 
 
 
 

State of:  ____________________________ 
  State of Signature 
 
County of:   
  County of Signature 



SECTION 00 65 19.18 

Insert Project Name Here 00 65 19.18 - 2 Subcontractor-Supplier Conditional Release 
 

 
The undersigned represents that he is authorized by all corporate or other action necessary to execute and 
deliver this release. 
 
Signed:   
 
Title:   
 
Firm Name:   
 
 
 
 
NOTARY 
 
Subscribed and sworn to before me this   day of  , 20 . 
 
 
 
  
Signature Notary Public 
 
 

END OF SECTION 00 65 19.18 
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This document has important 
legal consequences. Consultation 
with an attorney 
is encouraged with respect to 
its completion or modification.

For guidance in modifying this 
document to include 
supplementary conditions, see 
AIA Document A503™, Guide for 
Supplementary Conditions.

for the following PROJECT:
(Name and location or address)

  
  

THE OWNER:
(Name, legal status and address)

University of Maine System
by and through  
  
  

THE ARCHITECT:
(Name, legal status and address)

    
  

TABLE OF ARTICLES

1 GENERAL PROVISIONS

2 OWNER

3 CONTRACTOR
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5 SUBCONTRACTORS
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7 CHANGES IN THE WORK

8 TIME

9 PAYMENTS AND COMPLETION

10 PROTECTION OF PERSONS AND PROPERTY

11 INSURANCE AND BONDS

12 UNCOVERING AND CORRECTION OF WORK

13 MISCELLANEOUS PROVISIONS
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14 TERMINATION OR SUSPENSION OF THE CONTRACT

15 CLAIMS AND DISPUTES
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INDEX
(Topics and numbers in bold are Section headings.)

Acceptance of Nonconforming Work
9.6.6, 9.9.3, 12.3
Acceptance of Work
9.6.6, 9.8.2, 9.9.3, 9.10.1, 9.10.3, 12.3
Access to Work
3.16, 6.2.1, 12.1
Accident Prevention
10
Acts and Omissions
3.2, 3.3.2, 3.12.8, 3.18, 4.2.3, 8.3.1, 9.5.1, 10.2.5, 
10.2.8, 13.3.2, 14.1, 15.1.2, 15.2
Addenda
1.1.1
Additional Costs, Claims for
3.7.4, 3.7.5, 10.3.2, 15.1.5
Additional Inspections and Testing
9.4.2, 9.8.3, 12.2.1, 13.4
Additional Time, Claims for
3.2.4, 3.7.4, 3.7.5, 3.10.2, 8.3.2, 15.1.6
Administration of the Contract
3.1.3, 4.2, 9.4, 9.5
Advertisement or Invitation to Bid
1.1.1
Aesthetic Effect
4.2.13
Allowances
3.8
Applications for Payment
4.2.5, 7.3.9, 9.2, 9.3, 9.4, 9.5.1, 9.5.4, 9.6.3, 9.7, 9.10
Approvals
2.1.1, 2.3.1, 2.5, 3.1.3, 3.10.2, 3.12.8, 3.12.9, 
3.12.10.1, 4.2.7, 9.3.2, 13.4.1
Arbitration
8.3.1, 15.3.2, 15.4 
ARCHITECT
4
Architect, Definition of
4.1.1
Architect, Extent of Authority
2.5, 3.12.7, 4.1.2, 4.2, 5.2, 6.3, 7.1.2, 7.3.4, 7.4, 9.2, 
9.3.1, 9.4, 9.5, 9.6.3, 9.8, 9.10.1, 9.10.3, 12.1, 12.2.1, 
13.4.1, 13.4.2, 14.2.2, 14.2.4, 15.1.4, 15.2.1
Architect, Limitations of Authority and Responsibility
2.1.1, 3.12.4, 3.12.8, 3.12.10, 4.1.2, 4.2.1, 4.2.2, 4.2.3, 
4.2.6, 4.2.7, 4.2.10, 4.2.12, 4.2.13, 5.2.1, 7.4, 9.4.2, 
9.5.4, 9.6.4, 15.1.4, 15.2
Architect’s Additional Services and Expenses
2.5, 12.2.1, 13.4.2, 13.4.3, 14.2.4
Architect’s Administration of the Contract
3.1.3, 3.7.4, 15.2, 9.4.1, 9.5
Architect’s Approvals
2.5, 3.1.3, 3.5, 3.10.2, 4.2.7

Architect’s Authority to Reject Work
3.5, 4.2.6, 12.1.2, 12.2.1
Architect’s Copyright
1.1.7, 1.5
Architect’s Decisions
3.7.4, 4.2.6, 4.2.7, 4.2.11, 4.2.12, 4.2.13, 4.2.14, 6.3, 
7.3.4, 7.3.9, 8.1.3, 8.3.1, 9.2, 9.4.1, 9.5, 9.8.4, 9.9.1, 
13.4.2, 15.2
Architect’s Inspections
3.7.4, 4.2.2, 4.2.9, 9.4.2, 9.8.3, 9.9.2, 9.10.1, 13.4
Architect’s Instructions
3.2.4, 3.3.1, 4.2.6, 4.2.7, 13.4.2
Architect’s Interpretations
4.2.11, 4.2.12
Architect’s Project Representative
4.2.10
Architect’s Relationship with Contractor
1.1.2, 1.5, 2.3.3, 3.1.3, 3.2.2, 3.2.3, 3.2.4, 3.3.1, 3.4.2, 
3.5, 3.7.4, 3.7.5, 3.9.2, 3.9.3, 3.10, 3.11, 3.12, 3.16, 
3.18, 4.1.2, 4.2, 5.2, 6.2.2, 7, 8.3.1, 9.2, 9.3, 9.4, 9.5, 
9.7, 9.8, 9.9, 10.2.6, 10.3, 11.3, 12, 13.3.2, 13.4, 15.2
Architect’s Relationship with Subcontractors
1.1.2, 4.2.3, 4.2.4, 4.2.6, 9.6.3, 9.6.4, 11.3
Architect’s Representations
9.4.2, 9.5.1, 9.10.1
Architect’s Site Visits
3.7.4, 4.2.2, 4.2.9, 9.4.2, 9.5.1, 9.9.2, 9.10.1, 13.4
Asbestos
10.3.1
Attorneys’ Fees
3.18.1, 9.6.8, 9.10.2, 10.3.3
Award of Separate Contracts
6.1.1, 6.1.2
Award of Subcontracts and Other Contracts for 
Portions of the Work
5.2
Basic Definitions
1.1
Bidding Requirements
1.1.1
Binding Dispute Resolution
8.3.1, 9.7, 11.5, 13.1, 15.1.2, 15.1.3, 15.2.1, 15.2.5, 
15.2.6.1, 15.3.1, 15.3.2, 15.3.3, 15.4.1
Bonds, Lien
7.3.4.4, 9.6.8, 9.10.2, 9.10.3
Bonds, Performance, and Payment
7.3.4.4, 9.6.7, 9.10.3, 11.1.2, 11.1.3, 11.5
Building Information Models Use and Reliance
1.8
Building Permit
3.7.1
Capitalization
1.3
Certificate of Substantial Completion
9.8.3, 9.8.4, 9.8.5
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Certificates for Payment
4.2.1, 4.2.5, 4.2.9, 9.3.3, 9.4, 9.5, 9.6.1, 9.6.6, 9.7, 
9.10.1, 9.10.3, 14.1.1.3, 14.2.4, 15.1.4
Certificates of Inspection, Testing or Approval
13.4.4
Certificates of Insurance
9.10.2
Change Orders
1.1.1, 3.4.2, 3.7.4, 3.8.2.3, 3.11, 3.12.8, 4.2.8, 5.2.3, 
7.1.2, 7.1.3, 7.2, 7.3.2, 7.3.7, 7.3.9, 7.3.10, 8.3.1, 
9.3.1.1, 9.10.3, 10.3.2, 11.2, 11.5, 12.1.2
Change Orders, Definition of
7.2.1
CHANGES IN THE WORK
2.2.2, 3.11, 4.2.8, 7, 7.2.1, 7.3.1, 7.4, 8.3.1, 9.3.1.1, 
11.5
Claims, Definition of
15.1.1
Claims, Notice of
1.6.2, 15.1.3
CLAIMS AND DISPUTES
3.2.4, 6.1.1, 6.3, 7.3.9, 9.3.3, 9.10.4, 10.3.3, 15, 15.4
Claims and Timely Assertion of Claims
15.4.1
Claims for Additional Cost
3.2.4, 3.3.1, 3.7.4, 7.3.9, 9.5.2, 10.2.5, 10.3.2, 15.1.5
Claims for Additional Time
3.2.4, 3.3.1, 3.7.4, 6.1.1, 8.3.2, 9.5.2, 10.3.2, 15.1.6
Concealed or Unknown Conditions, Claims for
3.7.4
Claims for Damages
3.2.4, 3.18, 8.3.3, 9.5.1, 9.6.7, 10.2.5, 10.3.3, 11.3, 
11.3.2, 14.2.4, 15.1.7
Claims Subject to Arbitration
15.4.1
Cleaning Up
3.15, 6.3
Commencement of the Work, Conditions Relating to
2.2.1, 3.2.2, 3.4.1, 3.7.1, 3.10.1, 3.12.6, 5.2.1, 5.2.3, 
6.2.2, 8.1.2, 8.2.2, 8.3.1, 11.1, 11.2, 15.1.5
Commencement of the Work, Definition of
8.1.2
Communications
3.9.1, 4.2.4
Completion, Conditions Relating to
3.4.1, 3.11, 3.15, 4.2.2, 4.2.9, 8.2, 9.4.2, 9.8, 9.9.1, 
9.10, 12.2, 14.1.2, 15.1.2
COMPLETION, PAYMENTS AND
9
Completion, Substantial
3.10.1, 4.2.9, 8.1.1, 8.1.3, 8.2.3, 9.4.2, 9.8, 9.9.1, 
9.10.3, 12.2, 15.1.2
Compliance with Laws
2.3.2, 3.2.3, 3.6, 3.7, 3.12.10, 3.13, 9.6.4, 10.2.2, 13.1, 
13.3, 13.4.1, 13.4.2, 13.5, 14.1.1, 14.2.1.3, 15.2.8, 
15.4.2, 15.4.3

Concealed or Unknown Conditions
3.7.4, 4.2.8, 8.3.1, 10.3
Conditions of the Contract
1.1.1, 6.1.1, 6.1.4
Consent, Written
3.4.2, 3.14.2, 4.1.2, 9.8.5, 9.9.1, 9.10.2, 9.10.3, 13.2, 
15.4.4.2
Consolidation or Joinder
15.4.4
CONSTRUCTION BY OWNER OR BY 
SEPARATE CONTRACTORS
1.1.4, 6
Construction Change Directive, Definition of
7.3.1
Construction Change Directives
1.1.1, 3.4.2, 3.11, 3.12.8, 4.2.8, 7.1.1, 7.1.2, 7.1.3, 7.3, 
9.3.1.1
Construction Schedules, Contractor’s
3.10, 3.11, 3.12.1, 3.12.2, 6.1.3, 15.1.6.2
Contingent Assignment of Subcontracts
5.4, 14.2.2.2
Continuing Contract Performance
15.1.4
Contract, Definition of
1.1.2
CONTRACT, TERMINATION OR 
SUSPENSION OF THE
5.4.1.1, 5.4.2, 11.5, 14
Contract Administration
3.1.3, 4, 9.4, 9.5
Contract Award and Execution, Conditions Relating 
to
3.7.1, 3.10, 5.2, 6.1
Contract Documents, Copies Furnished and Use of
1.5.2, 2.3.6, 5.3
Contract Documents, Definition of
1.1.1
Contract Sum
2.2.2, 2.2.4, 3.7.4, 3.7.5, 3.8, 3.10.2, 5.2.3, 7.3, 7.4, 
9.1, 9.2, 9.4.2, 9.5.1.4, 9.6.7, 9.7, 10.3.2, 11.5, 12.1.2, 
12.3, 14.2.4, 14.3.2, 15.1.4.2, 15.1.5, 15.2.5
Contract Sum, Definition of
9.1
Contract Time
1.1.4, 2.2.1, 2.2.2, 3.7.4, 3.7.5, 3.10.2, 5.2.3, 6.1.5, 
7.2.1.3, 7.3.1, 7.3.5, 7.3.6, 7, 7, 7.3.10, 7.4, 8.1.1, 
8.2.1, 8.2.3, 8.3.1, 9.5.1, 9.7, 10.3.2, 12.1.1, 12.1.2, 
14.3.2, 15.1.4.2, 15.1.6.1, 15.2.5
Contract Time, Definition of
8.1.1
CONTRACTOR
3
Contractor, Definition of
3.1, 6.1.2
Contractor’s Construction and Submittal 
Schedules
3.10, 3.12.1, 3.12.2, 4.2.3, 6.1.3, 15.1.6.2
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Contractor’s Employees
2.2.4, 3.3.2, 3.4.3, 3.8.1, 3.9, 3.18.2, 4.2.3, 4.2.6, 10.2, 
10.3, 11.3, 14.1, 14.2.1.1
Contractor’s Liability Insurance
11.1
Contractor’s Relationship with Separate Contractors 
and Owner’s Forces
3.12.5, 3.14.2, 4.2.4, 6, 11.3, 12.2.4
Contractor’s Relationship with Subcontractors
1.2.2, 2.2.4, 3.3.2, 3.18.1, 3.18.2, 4.2.4, 5, 9.6.2, 9.6.7, 
9.10.2, 11.2, 11.3, 11.4
Contractor’s Relationship with the Architect
1.1.2, 1.5, 2.3.3, 3.1.3, 3.2.2, 3.2.3, 3.2.4, 3.3.1, 3.4.2, 
3.5.1, 3.7.4, 3.10, 3.11, 3.12, 3.16, 3.18, 4.2, 5.2, 6.2.2, 
7, 8.3.1, 9.2, 9.3, 9.4, 9.5, 9.7, 9.8, 9.9, 10.2.6, 10.3, 
11.3, 12, 13.4, 15.1.3, 15.2.1
Contractor’s Representations
3.2.1, 3.2.2, 3.5, 3.12.6, 6.2.2, 8.2.1, 9.3.3, 9.8.2
Contractor’s Responsibility for Those Performing the 
Work
3.3.2, 3.18, 5.3, 6.1.3, 6.2, 9.5.1, 10.2.8
Contractor’s Review of Contract Documents
3.2
Contractor’s Right to Stop the Work
2.2.2, 9.7
Contractor’s Right to Terminate the Contract
14.1
Contractor’s Submittals
3.10, 3.11, 3.12, 4.2.7, 5.2.1, 5.2.3, 9.2, 9.3, 9.8.2, 
9.8.3, 9.9.1, 9.10.2, 9.10.3
Contractor’s Superintendent
3.9, 10.2.6
Contractor’s Supervision and Construction 
Procedures
1.2.2, 3.3, 3.4, 3.12.10, 4.2.2, 4.2.7, 6.1.3, 6.2.4, 7.1.3, 
7.3.4, 7.3.6, 8.2, 10, 12, 14, 15.1.4
Coordination and Correlation
1.2, 3.2.1, 3.3.1, 3.10, 3.12.6, 6.1.3, 6.2.1
Copies Furnished of Drawings and Specifications
1.5, 2.3.6, 3.11
Copyrights
1.5, 3.17
Correction of Work
2.5, 3.7.3, 9.4.2, 9.8.2, 9.8.3, 9.9.1, 12.1.2, 12.2, 12.3, 
15.1.3.1, 15.1.3.2, 15.2.1
Correlation and Intent of the Contract Documents
1.2
Cost, Definition of
7.3.4
Costs
2.5, 3.2.4, 3.7.3, 3.8.2, 3.15.2, 5.4.2, 6.1.1, 6.2.3, 
7.3.3.3, 7.3.4, 7.3.8, 7.3.9, 9.10.2, 10.3.2, 10.3.6, 11.2, 
12.1.2, 12.2.1, 12.2.4, 13.4, 14
Cutting and Patching
3.14, 6.2.5 

Damage to Construction of Owner or Separate 
Contractors
3.14.2, 6.2.4, 10.2.1.2, 10.2.5, 10.4, 12.2.4
Damage to the Work
3.14.2, 9.9.1, 10.2.1.2, 10.2.5, 10.4, 12.2.4
Damages, Claims for
3.2.4, 3.18, 6.1.1, 8.3.3, 9.5.1, 9.6.7, 10.3.3, 11.3.2, 
11.3, 14.2.4, 15.1.7
Damages for Delay
6.2.3, 8.3.3, 9.5.1.6, 9.7, 10.3.2, 14.3.2
Date of Commencement of the Work, Definition of
8.1.2
Date of Substantial Completion, Definition of
8.1.3
Day, Definition of
8.1.4
Decisions of the Architect
3.7.4, 4.2.6, 4.2.7, 4.2.11, 4.2.12, 4.2.13, 6.3, 7.3.4, 
7.3.9, 8.1.3, 8.3.1, 9.2, 9.4, 9.5.1, 9.8.4, 9.9.1, 13.4.2, 
14.2.2, 14.2.4, 15.1, 15.2
Decisions to Withhold Certification
9.4.1, 9.5, 9.7, 14.1.1.3
Defective or Nonconforming Work, Acceptance, 
Rejection and Correction of
2.5, 3.5, 4.2.6, 6.2.3, 9.5.1, 9.5.3, 9.6.6, 9.8.2, 9.9.3, 
9.10.4, 12.2.1
Definitions
1.1, 2.1.1, 3.1.1, 3.5, 3.12.1, 3.12.2, 3.12.3, 4.1.1, 5.1, 
6.1.2, 7.2.1, 7.3.1, 8.1, 9.1, 9.8.1, 15.1.1
Delays and Extensions of Time
3.2, 3.7.4, 5.2.3, 7.2.1, 7.3.1, 7.4, 8.3, 9.5.1, 9.7, 
10.3.2, 10.4, 14.3.2, 15.1.6, 15.2.5
Digital Data Use and Transmission
1.7
Disputes
6.3, 7.3.9, 15.1, 15.2
Documents and Samples at the Site
3.11
Drawings, Definition of
1.1.5
Drawings and Specifications, Use and Ownership of
3.11
Effective Date of Insurance
8.2.2
Emergencies
10.4, 14.1.1.2, 15.1.5
Employees, Contractor’s
3.3.2, 3.4.3, 3.8.1, 3.9, 3.18.2, 4.2.3, 4.2.6, 10.2, 
10.3.3, 11.3, 14.1, 14.2.1.1
Equipment, Labor, or Materials
1.1.3, 1.1.6, 3.4, 3.5, 3.8.2, 3.8.3, 3.12, 3.13, 3.15.1, 
4.2.6, 4.2.7, 5.2.1, 6.2.1, 7.3.4, 9.3.2, 9.3.3, 9.5.1.3, 
9.10.2, 10.2.1, 10.2.4, 14.2.1.1, 14.2.1.2
Execution and Progress of the Work
1.1.3, 1.2.1, 1.2.2, 2.3.4, 2.3.6, 3.1, 3.3.1, 3.4.1, 3.7.1, 
3.10.1, 3.12, 3.14, 4.2, 6.2.2, 7.1.3, 7.3.6, 8.2, 9.5.1, 
9.9.1, 10.2, 10.3, 12.1, 12.2, 14.2, 14.3.1, 15.1.4
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Extensions of Time
3.2.4, 3.7.4, 5.2.3, 7.2.1, 7.3, 7.4, 9.5.1, 9.7, 10.3.2, 
10.4, 14.3, 15.1.6, 15.2.5
Failure of Payment
9.5.1.3, 9.7, 9.10.2, 13.5, 14.1.1.3, 14.2.1.2
Faulty Work
(See Defective or Nonconforming Work)
Final Completion and Final Payment
4.2.1, 4.2.9, 9.8.2, 9.10, 12.3, 14.2.4, 14.4.3
Financial Arrangements, Owner’s
2.2.1, 13.2.2, 14.1.1.4
GENERAL PROVISIONS
1
Governing Law
13.1
Guarantees (See Warranty)
Hazardous Materials and Substances
10.2.4, 10.3
Identification of Subcontractors and Suppliers
5.2.1
Indemnification
3.17, 3.18, 9.6.8, 9.10.2, 10.3.3, 11.3
Information and Services Required of the Owner
2.1.2, 2.2, 2.3, 3.2.2, 3.12.10.1, 6.1.3, 6.1.4, 6.2.5, 
9.6.1, 9.9.2, 9.10.3, 10.3.3, 11.2, 13.4.1, 13.4.2, 
14.1.1.4, 14.1.4, 15.1.4
Initial Decision
15.2
Initial Decision Maker, Definition of
1.1.8
Initial Decision Maker, Decisions
14.2.4, 15.1.4.2, 15.2.1, 15.2.2, 15.2.3, 15.2.4, 15.2.5
Initial Decision Maker, Extent of Authority
14.2.4, 15.1.4.2, 15.2.1, 15.2.2, 15.2.3, 15.2.4, 15.2.5
Injury or Damage to Person or Property
10.2.8, 10.4
Inspections
3.1.3, 3.3.3, 3.7.1, 4.2.2, 4.2.6, 4.2.9, 9.4.2, 9.8.3, 
9.9.2, 9.10.1, 12.2.1, 13.4
Instructions to Bidders
1.1.1
Instructions to the Contractor
3.2.4, 3.3.1, 3.8.1, 5.2.1, 7, 8.2.2, 12, 13.4.2
Instruments of Service, Definition of
1.1.7
Insurance
6.1.1, 7.3.4, 8.2.2, 9.3.2, 9.8.4, 9.9.1, 9.10.2, 10.2.5, 11
Insurance, Notice of Cancellation or Expiration
11.1.4, 11.2.3
Insurance, Contractor’s Liability
11.1
Insurance, Effective Date of
8.2.2, 14.4.2
Insurance, Owner’s Liability
11.2
Insurance, Property
10.2.5, 11.2, 11.4, 11.5

Insurance, Stored Materials
9.3.2
INSURANCE AND BONDS
11
Insurance Companies, Consent to Partial Occupancy
9.9.1
Insured loss, Adjustment and Settlement of
11.5
Intent of the Contract Documents
1.2.1, 4.2.7, 4.2.12, 4.2.13
Interest
13.5
Interpretation
1.1.8, 1.2.3, 1.4, 4.1.1, 5.1, 6.1.2, 15.1.1
Interpretations, Written
4.2.11, 4.2.12
Judgment on Final Award
15.4.2
Labor and Materials, Equipment
1.1.3, 1.1.6, 3.4, 3.5, 3.8.2, 3.8.3, 3.12, 3.13, 3.15.1, 
5.2.1, 6.2.1, 7.3.4, 9.3.2, 9.3.3, 9.5.1.3, 9.10.2, 10.2.1, 
10.2.4, 14.2.1.1, 14.2.1.2
Labor Disputes
8.3.1
Laws and Regulations
1.5, 2.3.2, 3.2.3, 3.2.4, 3.6, 3.7, 3.12.10, 3.13, 9.6.4, 
9.9.1, 10.2.2, 13.1, 13.3.1, 13.4.2, 13.5, 14, 15.2.8, 
15.4
Liens
2.1.2, 9.3.1, 9.3.3, 9.6.8, 9.10.2, 9.10.4, 15.2.8
Limitations, Statutes of
12.2.5, 15.1.2, 15.4.1.1
Limitations of Liability
3.2.2, 3.5, 3.12.10, 3.12.10.1, 3.17, 3.18.1, 4.2.6, 
4.2.7, 6.2.2, 9.4.2, 9.6.4, 9.6.7, 9.6.8, 10.2.5, 10.3.3, 
11.3, 12.2.5, 13.3.1
Limitations of Time
2.1.2, 2.2, 2.5, 3.2.2, 3.10, 3.11, 3.12.5, 3.15.1, 4.2.7, 
5.2, 5.3, 5.4.1, 6.2.4, 7.3, 7.4, 8.2, 9.2, 9.3.1, 9.3.3, 
9.4.1, 9.5, 9.6, 9.7, 9.8, 9.9, 9.10, 12.2, 13.4, 14, 15, 
15.1.2, 15.1.3, 15.1.5
Materials, Hazardous
10.2.4, 10.3
Materials, Labor, Equipment and
1.1.3, 1.1.6, 3.4.1, 3.5, 3.8.2, 3.8.3, 3.12, 3.13, 3.15.1, 
5.2.1, 6.2.1, 7.3.4, 9.3.2, 9.3.3, 9.5.1.3, 9.10.2, 
10.2.1.2, 10.2.4, 14.2.1.1, 14.2.1.2
Means, Methods, Techniques, Sequences and 
Procedures of Construction
3.3.1, 3.12.10, 4.2.2, 4.2.7, 9.4.2
Mechanic’s Lien
2.1.2, 9.3.1, 9.3.3, 9.6.8, 9.10.2, 9.10.4, 15.2.8
Mediation
8.3.1, 15.1.3.2, 15.2.1, 15.2.5, 15.2.6, 15.3, 15.4.1, 
15.4.1.1
Minor Changes in the Work
1.1.1, 3.4.2, 3.12.8, 4.2.8, 7.1, 7.4
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MISCELLANEOUS PROVISIONS
13
Modifications, Definition of
1.1.1
Modifications to the Contract
1.1.1, 1.1.2, 2.5, 3.11, 4.1.2, 4.2.1, 5.2.3, 7, 8.3.1, 9.7, 
10.3.2
Mutual Responsibility
6.2
Nonconforming Work, Acceptance of
9.6.6, 9.9.3, 12.3
Nonconforming Work, Rejection and Correction of
2.4, 2.5, 3.5, 4.2.6, 6.2.4, 9.5.1, 9.8.2, 9.9.3, 9.10.4, 
12.2
Notice
1.6, 1.6.1, 1.6.2, 2.1.2, 2.2.2., 2.2.3, 2.2.4, 2.5, 3.2.4, 
3.3.1, 3.7.4, 3.7.5, 3.9.2, 3.12.9, 3.12.10, 5.2.1, 7.4, 
8.2.2 9.6.8, 9.7, 9.10.1, 10.2.8, 10.3.2, 11.5, 12.2.2.1, 
13.4.1, 13.4.2, 14.1, 14.2.2, 14.4.2, 15.1.3, 15.1.5, 
15.1.6, 15.4.1
Notice of Cancellation or Expiration of Insurance
11.1.4, 11.2.3
Notice of Claims
1.6.2, 2.1.2, 3.7.4, 9.6.8, 10.2.8, 15.1.3, 15.1.5, 15.1.6, 
15.2.8, 15.3.2, 15.4.1
Notice of Testing and Inspections
13.4.1, 13.4.2
Observations, Contractor’s
3.2, 3.7.4
Occupancy
2.3.1, 9.6.6, 9.8
Orders, Written
1.1.1, 2.4, 3.9.2, 7, 8.2.2, 11.5, 12.1, 12.2.2.1, 13.4.2, 
14.3.1
OWNER
2
Owner, Definition of
2.1.1
Owner, Evidence of Financial Arrangements
2.2, 13.2.2, 14.1.1.4
Owner, Information and Services Required of the
2.1.2, 2.2, 2.3, 3.2.2, 3.12.10, 6.1.3, 6.1.4, 6.2.5, 9.3.2, 
9.6.1, 9.6.4, 9.9.2, 9.10.3, 10.3.3, 11.2, 13.4.1, 13.4.2, 
14.1.1.4, 14.1.4, 15.1.4
Owner’s Authority
1.5, 2.1.1, 2.3.32.4, 2.5, 3.4.2, 3.8.1, 3.12.10, 3.14.2, 
4.1.2, 4.2.4, 4.2.9, 5.2.1, 5.2.4, 5.4.1, 6.1, 6.3, 7.2.1, 
7.3.1, 8.2.2, 8.3.1, 9.3.2, 9.5.1, 9.6.4, 9.9.1, 9.10.2, 
10.3.2, 11.4, 11.5, 12.2.2, 12.3, 13.2.2, 14.3, 14.4, 
15.2.7
Owner’s Insurance
11.2
Owner’s Relationship with Subcontractors
1.1.2, 5.2, 5.3, 5.4, 9.6.4, 9.10.2, 14.2.2
Owner’s Right to Carry Out the Work
2.5, 14.2.2

Owner’s Right to Clean Up
6.3
Owner’s Right to Perform Construction and to 
Award Separate Contracts
6.1
Owner’s Right to Stop the Work
2.4
Owner’s Right to Suspend the Work
14.3
Owner’s Right to Terminate the Contract
14.2, 14.4
Ownership and Use of Drawings, Specifications 
and Other Instruments of Service
1.1.1, 1.1.6, 1.1.7, 1.5, 2.3.6, 3.2.2, 3.11, 3.17, 4.2.12, 
5.3
Partial Occupancy or Use
9.6.6, 9.9
Patching, Cutting and
3.14, 6.2.5
Patents
3.17
Payment, Applications for
4.2.5, 7.3.9, 9.2, 9.3, 9.4, 9.5, 9.6.3, 9.7, 9.8.5, 9.10.1, 
14.2.3, 14.2.4, 14.4.3
Payment, Certificates for
4.2.5, 4.2.9, 9.3.3, 9.4, 9.5, 9.6.1, 9.6.6, 9.7, 9.10.1, 
9.10.3, 14.1.1.3, 14.2.4
Payment, Failure of
9.5.1.3, 9.7, 9.10.2, 13.5, 14.1.1.3, 14.2.1.2
Payment, Final
4.2.1, 4.2.9, 9.10, 12.3, 14.2.4, 14.4.3
Payment Bond, Performance Bond and
7.3.4.4, 9.6.7, 9.10.3, 11.1.2
Payments, Progress
9.3, 9.6, 9.8.5, 9.10.3, 14.2.3, 15.1.4
PAYMENTS AND COMPLETION
9
Payments to Subcontractors
5.4.2, 9.5.1.3, 9.6.2, 9.6.3, 9.6.4, 9.6.7, 14.2.1.2
PCB
10.3.1
Performance Bond and Payment Bond
7.3.4.4, 9.6.7, 9.10.3, 11.1.2
Permits, Fees, Notices and Compliance with Laws
2.3.1, 3.7, 3.13, 7.3.4.4, 10.2.2
PERSONS AND PROPERTY, PROTECTION OF
10
Polychlorinated Biphenyl
10.3.1
Product Data, Definition of
3.12.2
Product Data and Samples, Shop Drawings
3.11, 3.12, 4.2.7
Progress and Completion
4.2.2, 8.2, 9.8, 9.9.1, 14.1.4, 15.1.4
Progress Payments
9.3, 9.6, 9.8.5, 9.10.3, 14.2.3, 15.1.4
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Project, Definition of
1.1.4
Project Representatives
4.2.10
Property Insurance
10.2.5, 11.2
Proposal Requirements
1.1.1
PROTECTION OF PERSONS AND PROPERTY
10
Regulations and Laws
1.5, 2.3.2, 3.2.3, 3.6, 3.7, 3.12.10, 3.13, 9.6.4, 9.9.1, 
10.2.2, 13.1, 13.3, 13.4.1, 13.4.2, 13.5, 14, 15.2.8, 15.4
Rejection of Work
4.2.6, 12.2.1
Releases and Waivers of Liens
9.3.1, 9.10.2
Representations
3.2.1, 3.5, 3.12.6, 8.2.1, 9.3.3, 9.4.2, 9.5.1, 9.10.1
Representatives
2.1.1, 3.1.1, 3.9, 4.1.1, 4.2.10, 13.2.1
Responsibility for Those Performing the Work
3.3.2, 3.18, 4.2.2, 4.2.3, 5.3, 6.1.3, 6.2, 6.3, 9.5.1, 10
Retainage
9.3.1, 9.6.2, 9.8.5, 9.9.1, 9.10.2, 9.10.3
Review of Contract Documents and Field 
Conditions by Contractor
3.2, 3.12.7, 6.1.3
Review of Contractor’s Submittals by Owner and 
Architect
3.10.1, 3.10.2, 3.11, 3.12, 4.2, 5.2, 6.1.3, 9.2, 9.8.2
Review of Shop Drawings, Product Data and Samples 
by Contractor
3.12
Rights and Remedies
1.1.2, 2.4, 2.5, 3.5, 3.7.4, 3.15.2, 4.2.6, 5.3, 5.4, 6.1, 
6.3, 7.3.1, 8.3, 9.5.1, 9.7, 10.2.5, 10.3, 12.2.1, 12.2.2, 
12.2.4, 13.3, 14, 15.4
Royalties, Patents and Copyrights
3.17
Rules and Notices for Arbitration
15.4.1
Safety of Persons and Property
10.2, 10.4
Safety Precautions and Programs
3.3.1, 4.2.2, 4.2.7, 5.3, 10.1, 10.2, 10.4
Samples, Definition of
3.12.3
Samples, Shop Drawings, Product Data and
3.11, 3.12, 4.2.7
Samples at the Site, Documents and
3.11
Schedule of Values
9.2, 9.3.1
Schedules, Construction
3.10, 3.12.1, 3.12.2, 6.1.3, 15.1.6.2

Separate Contracts and Contractors
1.1.4, 3.12.5, 3.14.2, 4.2.4, 4.2.7, 6, 8.3.1, 12.1.2
Separate Contractors, Definition of
6.1.1
Shop Drawings, Definition of
3.12.1
Shop Drawings, Product Data and Samples
3.11, 3.12, 4.2.7
Site, Use of
3.13, 6.1.1, 6.2.1
Site Inspections
3.2.2, 3.3.3, 3.7.1, 3.7.4, 4.2, 9.9.2, 9.4.2, 9.10.1, 13.4
Site Visits, Architect’s
3.7.4, 4.2.2, 4.2.9, 9.4.2, 9.5.1, 9.9.2, 9.10.1, 13.4
Special Inspections and Testing
4.2.6, 12.2.1, 13.4
Specifications, Definition of
1.1.6
Specifications
1.1.1, 1.1.6, 1.2.2, 1.5, 3.12.10, 3.17, 4.2.14
Statute of Limitations
15.1.2, 15.4.1.1
Stopping the Work
2.2.2, 2.4, 9.7, 10.3, 14.1
Stored Materials
6.2.1, 9.3.2, 10.2.1.2, 10.2.4
Subcontractor, Definition of
5.1.1
SUBCONTRACTORS
5
Subcontractors, Work by
1.2.2, 3.3.2, 3.12.1, 3.18, 4.2.3, 5.2.3, 5.3, 5.4, 9.3.1.2, 
9.6.7
Subcontractual Relations
5.3, 5.4, 9.3.1.2, 9.6, 9.10, 10.2.1, 14.1, 14.2.1
Submittals
3.10, 3.11, 3.12, 4.2.7, 5.2.1, 5.2.3, 7.3.4, 9.2, 9.3, 9.8, 
9.9.1, 9.10.2, 9.10.3
Submittal Schedule
3.10.2, 3.12.5, 4.2.7
Subrogation, Waivers of
6.1.1, 11.3
Substances, Hazardous
10.3
Substantial Completion
4.2.9, 8.1.1, 8.1.3, 8.2.3, 9.4.2, 9.8, 9.9.1, 9.10.3, 12.2, 
15.1.2
Substantial Completion, Definition of
9.8.1
Substitution of Subcontractors
5.2.3, 5.2.4
Substitution of Architect
2.3.3
Substitutions of Materials
3.4.2, 3.5, 7.3.8
Sub-subcontractor, Definition of
5.1.2
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Subsurface Conditions
3.7.4
Successors and Assigns
13.2
Superintendent
3.9, 10.2.6
Supervision and Construction Procedures
1.2.2, 3.3, 3.4, 3.12.10, 4.2.2, 4.2.7, 6.1.3, 6.2.4, 7.1.3, 
7.3.4, 8.2, 8.3.1, 9.4.2, 10, 12, 14, 15.1.4
Suppliers
1.5, 3.12.1, 4.2.4, 4.2.6, 5.2.1, 9.3, 9.4.2, 9.5.4, 9.6, 
9.10.5, 14.2.1
Surety
5.4.1.2, 9.6.8, 9.8.5, 9.10.2, 9.10.3, 11.1.2, 14.2.2, 
15.2.7
Surety, Consent of
9.8.5, 9.10.2, 9.10.3
Surveys
1.1.7, 2.3.4
Suspension by the Owner for Convenience
14.3
Suspension of the Work
3.7.5, 5.4.2, 14.3
Suspension or Termination of the Contract
5.4.1.1, 14
Taxes
3.6, 3.8.2.1, 7.3.4.4
Termination by the Contractor
14.1, 15.1.7
Termination by the Owner for Cause
5.4.1.1, 14.2, 15.1.7
Termination by the Owner for Convenience
14.4
Termination of the Architect
2.3.3
Termination of the Contractor Employment
14.2.2

TERMINATION OR SUSPENSION OF THE 
CONTRACT
14
Tests and Inspections
3.1.3, 3.3.3, 3.7.1, 4.2.2, 4.2.6, 4.2.9, 9.4.2, 9.8.3, 
9.9.2, 9.10.1, 10.3.2, 12.2.1, 13.4
TIME
8
Time, Delays and Extensions of
3.2.4, 3.7.4, 5.2.3, 7.2.1, 7.3.1, 7.4, 8.3, 9.5.1, 9.7, 
10.3.2, 10.4, 14.3.2, 15.1.6, 15.2.5

Time Limits
2.1.2, 2.2, 2.5, 3.2.2, 3.10, 3.11, 3.12.5, 3.15.1, 4.2, 
5.2, 5.3, 5.4, 6.2.4, 7.3, 7.4, 8.2, 9.2, 9.3.1, 9.3.3, 9.4.1, 
9.5, 9.6, 9.7, 9.8, 9.9, 9.10, 12.2, 13.4, 14, 15.1.2, 
15.1.3, 15.4
Time Limits on Claims
3.7.4, 10.2.8, 15.1.2, 15.1.3
Title to Work
9.3.2, 9.3.3
UNCOVERING AND CORRECTION OF WORK
12
Uncovering of Work
12.1
Unforeseen Conditions, Concealed or Unknown
3.7.4, 8.3.1, 10.3
Unit Prices
7.3.3.2, 9.1.2
Use of Documents
1.1.1, 1.5, 2.3.6, 3.12.6, 5.3
Use of Site
3.13, 6.1.1, 6.2.1
Values, Schedule of
9.2, 9.3.1
Waiver of Claims by the Architect
13.3.2
Waiver of Claims by the Contractor
9.10.5, 13.3.2, 15.1.7
Waiver of Claims by the Owner
9.9.3, 9.10.3, 9.10.4, 12.2.2.1, 13.3.2, 14.2.4, 15.1.7
Waiver of Consequential Damages
14.2.4, 15.1.7
Waiver of Liens
9.3, 9.10.2, 9.10.4
Waivers of Subrogation
6.1.1, 11.3
Warranty
3.5, 4.2.9, 9.3.3, 9.8.4, 9.9.1, 9.10.2, 9.10.4, 12.2.2, 
15.1.2
Weather Delays
8.3, 15.1.6.2
Work, Definition of
1.1.3
Written Consent
1.5.2, 3.4.2, 3.7.4, 3.12.8, 3.14.2, 4.1.2, 9.3.2, 9.10.3, 
13.2, 13.3.2, 15.4.4.2
Written Interpretations
4.2.11, 4.2.12
Written Orders
1.1.1, 2.4, 3.9, 7, 8.2.2, 12.1, 12.2, 13.4.2, 14.3.1
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ARTICLE 1   GENERAL PROVISIONS
§ 1.1 Basic Definitions
§ 1.1.1 The Contract Documents
The Contract Documents are enumerated in the Agreement between the Owner and Contractor (hereinafter the 
Agreement) and consist of the Agreement, Conditions of the Contract (General, Supplementary and other Conditions), 
Drawings, Specifications, Addenda issued prior to execution of the Contract, other documents listed in the Agreement, 
and Modifications issued after execution of the Contract. A Modification is (1) a written amendment to the Contract 
signed by both parties, (2) a Change Order, (3) a Construction Change Directive, or (4) a written order for a minor 
change in the Work issued by the Architect. Unless specifically enumerated in the Agreement, the Contract 
Documents do not include the advertisement or invitation to bid, Instructions to Bidders, sample forms, other 
information furnished by the Owner in anticipation of receiving bids or proposals, the Contractor’s bid or proposal, or 
portions of Addenda relating to bidding or proposal requirements.

§ 1.1.2 The Contract
The Contract Documents form the Contract for Construction. The Contract represents the entire and integrated 
agreement between the parties hereto and supersedes prior negotiations, representations, or agreements, either written 
or oral. The Contract may be amended or modified only by a Modification. The Contract Documents shall not be 
construed to create a contractual relationship of any kind (1) between the Contractor and the Architect or the 
Architect’s consultants, (2) between the Owner and a Subcontractor or a Sub-subcontractor, (3) between the Owner 
and the Architect or the Architect’s consultants, or (4) between any persons or entities other than the Owner and the 
Contractor. The Architect shall, however, be entitled to performance and enforcement of obligations under the 
Contract intended to facilitate performance of the Architect’s duties.

§ 1.1.3 The Work
The term "Work" means the construction and services required by the Contract Documents, whether completed or 
partially completed, and includes all other labor, materials, equipment, and services provided or to be provided by the 
Contractor to fulfill the Contractor’s obligations. The Work may constitute the whole or a part of the Project.

§ 1.1.4 The Project
The Project is the total construction of which the Work performed under the Contract Documents may be the whole or 
a part and which may include construction by the Owner and by Separate Contractors.

§ 1.1.5 The Drawings
The Drawings are the graphic and pictorial portions of the Contract Documents showing the design, location and 
dimensions of the Work, generally including plans, elevations, sections, details, schedules, and diagrams.

§ 1.1.6 The Specifications
The Specifications are that portion of the Contract Documents consisting of the written requirements for materials, 
equipment, systems, standards and workmanship for the Work, and performance of related services.

§ 1.1.7 Instruments of Service
Instruments of Service are representations, in any medium of expression now known or later developed, of the tangible 
and intangible creative work performed by the Architect and the Architect’s consultants under their respective 
professional services agreements. Instruments of Service may include, without limitation, studies, surveys, models, 
sketches, drawings, specifications, and other similar materials.

§ 1.1.8 Initial Decision Maker
The Initial Decision Maker is the person identified in the Agreement to render initial decisions on Claims in 
accordance with Section 15.2. The Initial Decision Maker shall not show partiality to the Owner or Contractor and 
shall not be liable for results of interpretations or decisions rendered in good faith. The Architect is the Initial Decision 
Maker for this Agreement.

§ 1.2 Correlation and Intent of the Contract Documents
§ 1.2.1 The intent of the Contract Documents is to include all items necessary for the proper execution and completion 
of the Work by the Contractor. The Contract Documents are complementary, and what is required by one shall be as 
binding as if required by all; performance by the Contractor shall be required only to the extent consistent with the 
Contract Documents and reasonably inferable from them as being necessary to produce the indicated results.
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§ 1.2.1.1 The invalidity of any provision of the Contract Documents shall not invalidate the Contract or its remaining 
provisions. If it is determined that any provision of the Contract Documents violates any law, or is otherwise invalid or 
unenforceable, then that provision shall be revised to the extent necessary to make that provision legal and 
enforceable. In such case the Contract Documents shall be construed, to the fullest extent permitted by law, to give 
effect to the parties’ intentions and purposes in executing the Contract.

§ 1.2.2 Organization of the Specifications into divisions, sections and articles, and arrangement of Drawings shall not 
control the Contractor in dividing the Work among Subcontractors or in establishing the extent of Work to be 
performed by any trade. Where the Procurement Requirements include provisions that portions of the Work be File 
Bid in accordance with the requirements of the Maine Bid Depository System, the subcontracts for these portions of 
the work will cover the same scope of work as defined by the Procurement Requirements and the File Bid and shall 
have the same contract amount as listed in the successful bid.

§ 1.2.3 Unless otherwise stated in the Contract Documents, words that have well-known technical or construction 
industry meanings are used in the Contract Documents in accordance with such recognized meanings.

§ 1.3 Capitalization
Terms capitalized in these General Conditions include those that are (1) specifically defined, (2) the titles of numbered 
articles, or (3) the titles of other documents published by the American Institute of Architects.

§ 1.4 Interpretation
In the interest of brevity the Contract Documents frequently omit modifying words such as "all" and "any" and articles 
such as "the" and "an," but the fact that a modifier or an article is absent from one statement and appears in another is 
not intended to affect the interpretation of either statement.

§ 1.5 Ownership and Use of Drawings, Specifications, and Other Instruments of Service
§ 1.5.1 The Architect and the Architect’s consultants shall be deemed the authors and owners of their respective 
Instruments of Service, including the Drawings and Specifications, and retain all common law, statutory, and other 
reserved rights in their Instruments of Service, including copyrights. The Contractor, Subcontractors, 
Sub-subcontractors, and suppliers shall not own or claim a copyright in the Instruments of Service. Submittal or 
distribution to meet official regulatory requirements or for other purposes in connection with the Project is not to be 
construed as publication in derogation of the Architect’s or Architect’s consultants’ reserved rights.  The provisions of 
this section shall not be deemed to modify the contract between the University of Maine System (the Owner) and the 
Architect under B102-2017 and B201-2017.

§ 1.5.2 The Contractor, Subcontractors, Sub-subcontractors, and suppliers are authorized to use and reproduce the 
Instruments of Service provided to them, subject to any protocols established pursuant to Sections 1.7 and 1.8, solely 
and exclusively for execution of the Work. All copies made under this authorization shall bear the copyright notice, if 
any, shown on the Instruments of Service. The Contractor, Subcontractors, Sub-subcontractors, and suppliers may not 
use the Instruments of Service on other projects or for additions to the Project outside the scope of the Work without 
the specific written consent of the Owner, Architect, and the Architect’s consultants.  The provisions of this section 
shall not be deemed to modify the contract between the University of Maine System (the Owner) and the Architect 
under B102-2017 and B201-2017.

§ 1.6 Notice
§ 1.6.1 Except as otherwise provided in Section 1.6.2, where the Contract Documents require one party to notify or 
give notice to the other party, such notice shall be provided in writing to the designated representative of the party to 
whom the notice is addressed and shall be deemed to have been duly served if delivered in person, by mail, by courier, 
or by electronic transmission if a method for electronic transmission is set forth in the Agreement.

§ 1.6.2 Notice of Claims as provided in Section 15.1.3 shall be provided in writing and shall be deemed to have been 
duly served only if delivered to the designated representative of the party to whom the notice is addressed by certified 
or registered mail, or by courier providing proof of delivery.

00 72 00 
SAMPLE

project name 00 72 00 A201 General Conditions of the Contract



Init.

/

AIA Document A201 – 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017. All rights 
reserved. “The American Institute of Architects,” “American Institute of Architects,” “AIA,” the AIA Logo, and “AIA Contract Documents” are trademarks of The 
American Institute of Architects. This document was produced at 15:34:43 ET on 02/06/2023 under Order No.3104237025 which expires on 06/22/2023, is not for 
resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, 
e-mail docinfo@aiacontracts.com.
User Notes: (1464031033)

12

§ 1.7 Digital Data Use and Transmission
The parties shall agree upon protocols governing the transmission and use of Instruments of Service or any other 
information or documentation in digital form. The parties will use AIA Document may use AIA Document 
G201-2013 Project Digital Data Protocol Form and E203™–2013, Building Information Modeling and Digital Data 
Exhibit, to establish the protocols for the development, use, transmission, and exchange of digital data.

§ 1.8 Building Information Models Use and Reliance
Any use of, or reliance on, all or a portion of a building information model without agreement to protocols governing 
the use of, and reliance on, the information contained in the model and without having those protocols set forth in AIA 
Document E203™–2013, Building Information Modeling and Digital Data Exhibit, and the requisite AIA Document 
G202™–2013, Project Building Information Modeling Protocol Form, shall be at the using or relying party’s sole risk 
and without liability to the other party and its contractors or consultants, the authors of, or contributors to, the building 
information model, and each of their agents and employees.

ARTICLE 2   OWNER
§ 2.1 General
§ 2.1.1 The Owner is the person or entity identified as such in the Agreement and is referred to throughout the Contract 
Documents as if singular in number. The Owner shall designate in writing a representative who shall have express 
authority to bind the Owner with respect to all matters requiring the Owner’s approval or authorization. Except as 
otherwise provided in Section 4.2.1, the Architect does not have such authority. The term "Owner" means the Owner 
or the Owner’s authorized representative.

.1 For the purpose of this Contract, the Owner is defined as:  University of Maine System, acting through 
its duly authorized agent.

§ 2.1.2 The Owner shall furnish to the Contractor, within fifteen days after receipt of a written request, information 
necessary and relevant for the Contractor to evaluate, give notice of, or enforce mechanic’s lien rights. Such 
information shall include a correct statement of the record legal title to the property on which the Project is located, 
usually referred to as the site, and the Owner’s interest therein.

§ 2.2 Evidence of the Owner’s Financial Arrangements

§ 2.2.1 Prior to Following commencement of the Work and upon written request by the Contractor, the Owner shall 
furnish to the Contractor reasonable evidence that the Owner has made financial arrangements to fulfill the Owner’s 
obligations under the Contract. The Contractor shall have no obligation to commence the Work until the Owner 
provides such evidence. If commencement of the Work is delayed under this Section 2.2.1, the Contract only if (1) the 
Owner fails to make payments to the Contractor as the Contract Documents require; (2) the Contractor identifies in 
writing a reasonable concern regarding the Owner’s ability to make payment when due; or (3) a change in the Work 
materially changes the Contract Sum. If the Owner fails to provide such evidence, as required, within fourteen days of 
the Contractor’s request, the Contractor may immediately stop the Work and, in that event, shall notify the Owner that 
the Work has stopped. However, if the request is made because a change in the Work materially changes the Contract 
Sum under (3) above, the Contractor may immediately stop only that portion of the Work affected by the change until 
reasonable evidence is provided. If the Work is stopped under this Section 2.2.2, the Contract Time shall be extended 
appropriately.appropriately and the Contract Sum shall be increased by the amount of the Contractor’s reasonable 
costs of shutdown, delay and start-up, plus interest as provided in the Contract Documents.

§ 2.2.2 Following commencement of the Work and upon written request by the Contractor, the Owner shall furnish to 
the Contractor reasonable evidence that the Owner has made financial arrangements to fulfill the Owner’s obligations 
under the Contract only if (1) the Owner fails to make payments to the Contractor as the Contract Documents require; 
(2) the Contractor identifies in writing a reasonable concern regarding the Owner’s ability to make payment when due; 
or (3) a change in the Work materially changes the Contract Sum. If the Owner fails to provide such evidence, as 
required, within fourteen days of the Contractor’s request, the Contractor may immediately stop the Work and, in that 
event, shall notify the Owner that the Work has stopped. However, if the request is made because a change in the Work 
materially changes the Contract Sum under (3) above, the Contractor may immediately stop only that portion of the 
Work affected by the change until reasonable evidence is provided. If the Work is stopped under this Section 2.2.2, the 
Contract Time shall be extended appropriately and the Contract Sum shall be increased by the amount of the 
Contractor’s reasonable costs of shutdown, delay and start-up, plus interest as provided in the Contract Documents.
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After the Owner furnishes evidence of financial arrangements under this Section 2.2, the Owner shall not materially 
vary such financial arrangements without prior notice to the Contractor.

§ 2.2.3 After the Owner furnishes evidence of financial arrangements under this Section 2.2, the Owner shall not 
materially vary such financial arrangements without prior notice to the Contractor.Where the Owner has designated 
information furnished under this Section 2.2 as "confidential," the Contractor shall keep the information confidential 
and shall not disclose it to any other person. However, the Contractor may disclose "confidential" information, after 
seven (7) days’ notice to the Owner, where disclosure is required by law, including a subpoena or other form of 
compulsory legal process issued by a court or governmental entity, or by court or arbitrator(s) order. The Contractor 
may also disclose "confidential" information to its employees, consultants, sureties, Subcontractors and their 
employees, Sub-subcontractors, and others who need to know the content of such information solely and exclusively 
for the Project and who agree to maintain the confidentiality of such information.

§ 2.2.4 Where the Owner has designated information furnished under this Section 2.2 as "confidential," the Contractor 
shall keep the information confidential and shall not disclose it to any other person. However, the Contractor may 
disclose "confidential" information, after seven (7) days’ notice to the Owner, where disclosure is required by law, 
including a subpoena or other form of compulsory legal process issued by a court or governmental entity, or by court 
or arbitrator(s) order. The Contractor may also disclose "confidential" information to its employees, consultants, 
sureties, Subcontractors and their employees, Sub-subcontractors, and others who need to know the content of such 
information solely and exclusively for the Project and who agree to maintain the confidentiality of such information.

§ 2.3 Information and Services Required of the Owner
§ 2.3.1 Except for permits and fees that are the responsibility of the Contractor under the Contract Documents, 
including those required under Section 3.7.1, the Owner shall secure and pay for necessary approvals, easements, 
assessments and charges required for construction, use or occupancy of permanent structures or for permanent 
changes in existing facilities.

§ 2.3.2 The Owner shall retain an architect lawfully licensed to practice architecture, or an entity lawfully practicing 
architecture, in the jurisdiction where the Project is located. Architect is a person or entity lawfully licensed to practice 
in the State of Maine.  That person or entity is identified as the Architect in the Agreement and is referred to 
throughout the Contract Documents as if singular in number.  Whenever the prime professional designer for the Work 
is an Engineer, the term Architect, wherever used in these documents shall have the term Engineer substituted for the 
term Architect.  The Engineer shall be lawfully licensed to practice engineering in the State of Maine or an entity 
lawfully practicing engineering identified as such in the Agreement.

§ 2.3.3 If the employment of the Architect terminates, the Owner shall employ a successor to whom the Contractor has 
no reasonable objection and whose status under the Contract Documents shall be that of the Architect.

§ 2.3.4 The Owner shall furnish surveys describing physical characteristics, legal limitations and utility locations for 
the site of the Project, and a legal description of the site. The Contractor shall be entitled to rely on the accuracy of 
information furnished by the Owner but shall exercise proper precautions relating to the safe performance of the 
Work.at all times conduct safe performance of the Work, including but not limited to appropriate precautions.

§ 2.3.5 The Owner shall furnish information or services required of the Owner by the Contract Documents with 
reasonable promptness. The Owner shall also furnish any other information or services under the Owner’s control and 
relevant to the Contractor’s performance of the Work with reasonable promptness after receiving the Contractor’s 
written request for such information or services.

§ 2.3.6 Unless otherwise provided in the Contract Documents, the Owner shall furnish to the Contractor one copy of 
the Contract Documents for purposes of making reproductions pursuant to Section 1.5.2.

§ 2.4 Owner’s Right to Stop the Work
If the Contractor fails to correct Work that is not in accordance with the requirements of the Contract Documents as 
required by Section 12.2 or repeatedly fails to carry out Work in accordance with the Contract Documents, the Owner 
may issue a written order to the Contractor to stop the Work, or any portion thereof, until the cause for such order has 
been eliminated; however, the right of the Owner to stop the Work shall not give rise to a duty on the part of the Owner 

00 72 00 
SAMPLE

project name 00 72 00 A201 General Conditions of the Contract



Init.

/

AIA Document A201 – 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017. All rights 
reserved. “The American Institute of Architects,” “American Institute of Architects,” “AIA,” the AIA Logo, and “AIA Contract Documents” are trademarks of The 
American Institute of Architects. This document was produced at 15:34:43 ET on 02/06/2023 under Order No.3104237025 which expires on 06/22/2023, is not for 
resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, 
e-mail docinfo@aiacontracts.com.
User Notes: (1464031033)

14

to exercise this right for the benefit of the Contractor or any other person or entity, except to the extent required by 
Section 6.1.3.

§ 2.5 Owner’s Right to Carry Out the Work
If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and fails 
within a ten-day period after receipt of notice from the Owner to commence and continue correction of such default or 
neglect with diligence and promptness, the Owner may, without prejudice to other remedies the Owner may have, 
correct such default or neglect. Such action by the Owner and amounts charged to the Contractor are both subject to 
prior approval of the Architect and the Architect may, pursuant to Section 9.5.1, withhold or nullify a Certificate for 
Payment in whole or in part, to the extent reasonably necessary to reimburse the Owner for the reasonable cost of 
correcting such deficiencies, including Owner’s expenses and compensation for the Architect’s additional services 
made necessary by such default, neglect, or failure. If current and future payments are not sufficient to cover such 
amounts, the Contractor shall pay the difference to the Owner. If the Contractor disagrees with the actions of the 
Owner or the Architect, or the amounts claimed as costs to the Owner, the Contractor may file a Claim pursuant to 
Article 15.

ARTICLE 3   CONTRACTOR
§ 3.1 General
§ 3.1.1 The Contractor is the person or entity identified as such in the Agreement and is referred to throughout the 
Contract Documents as if singular in number. The Contractor shall be lawfully licensed, if required in the jurisdiction 
where the Project is located. The Contractor shall designate in writing a representative who shall have express 
authority to bind the Contractor with respect to all matters under this Contract. The term "Contractor" means the 
Contractor or the Contractor’s authorized representative.

§ 3.1.2 The Contractor shall perform the Work in accordance with the Contract Documents.

§ 3.1.3 The Contractor shall not be relieved of its obligations to perform the Work in accordance with the Contract 
Documents either by activities or duties of the Architect in the Architect’s administration of the Contract, or by tests, 
inspections or approvals required or performed by persons or entities other than the Contractor.

§ 3.2 Review of Contract Documents and Field Conditions by Contractor
§ 3.2.1 Execution of the Contract by the Contractor is a representation that the Contractor has visited the site, become 
generally familiar with local conditions under which the Work is to be performed, and correlated personal 
observations with requirements of the Contract Documents.

§ 3.2.2 Because the Contract Documents are complementary, the Contractor shall, before starting each portion of the 
Work, carefully study and compare the various Contract Documents relative to that portion of the Work, as well as the 
information furnished by the Owner pursuant to Section 2.3.4, shall take field measurements of any existing 
conditions related to that portion of the Work, and shall observe any conditions at the site affecting it. These 
obligations are for the purpose of facilitating coordination and construction by the Contractor and are not for the 
purpose of discovering errors, omissions, or inconsistencies in the Contract Documents; however, the Contractor shall 
promptly report to the Architect any errors, inconsistencies or omissions discovered by or made known to the 
Contractor as a request for information in such form as the Architect may require. It is recognized that the Contractor’s 
review is made in the Contractor’s capacity as a contractor and not as a licensed design professional, unless otherwise 
specifically provided in the Contract Documents.

§ 3.2.3 The Contractor is not required to ascertain that the Contract Documents are in accordance with applicable laws, 
statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, but the Contractor shall 
promptly report to the Architect any nonconformity discovered by or made known to the Contractor as a request for 
information in such form as the Architect may require.

§ 3.2.4 If the Contractor believes that additional cost or time is involved because of clarifications or instructions the 
Architect issues in response to the Contractor’s notices or requests for information pursuant to Sections 3.2.2 or 3.2.3, 
the Contractor shall submit Claims as provided in Article 15. If the Contractor fails to perform the obligations of 
Sections 3.2.2 or 3.2.3, the Contractor shall pay such costs and damages to the Owner, subject to Section 15.1.7, as 
would have been avoided if the Contractor had performed such obligations. If the Contractor performs those 
obligations, the Contractor shall not be liable to the Owner or Architect for damages resulting from errors, 
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inconsistencies or omissions in the Contract Documents, for differences between field measurements or conditions 
and the Contract Documents, or for nonconformities of the Contract Documents to applicable laws, statutes, 
ordinances, codes, rules and regulations, and lawful orders of public authorities.

§ 3.3 Supervision and Construction Procedures
§ 3.3.1 The Contractor shall supervise and direct the Work, using the Contractor’s best industry standard or better skill 
and attention. The Contractor shall be solely responsible for, and have control over, construction means, methods, 
techniques, sequences, and procedures, and for coordinating all portions of the Work under the Contract. If the 
Contract Documents give specific instructions concerning construction means, methods, techniques, sequences, or 
procedures, the Contractor shall evaluate the jobsite safety thereof and shall be solely responsible for the jobsite safety 
of such means, methods, techniques, sequences, or procedures. If the Contractor determines that such means, methods, 
techniques, sequences or procedures may not be safe, the Contractor shall give timely notice to the Owner and 
Architect, and shall propose alternative means, methods, techniques, sequences, or procedures. The Architect shall 
evaluate the proposed alternative solely for conformance with the design intent for the completed construction. Unless 
the Architect objects to the Contractor’s proposed alternative, the Contractor shall perform the Work using its 
alternative means, methods, techniques, sequences, or procedures. 

§ 3.3.2 The Contractor shall be responsible to the Owner for acts and omissions of the Contractor’s employees, 
Subcontractors and their agents and employees, and other persons or entities performing portions of the Work for, or 
on behalf of, the Contractor or any of its Subcontractors.

§ 3.3.3 The Contractor shall be responsible for inspection of portions of Work already performed to determine that 
such portions are in proper condition to receive subsequent Work.

§ 3.4 Labor and Materials
§ 3.4.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for labor, 
materials, equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, and other 
facilities and services necessary for proper execution and completion of the Work, whether temporary or permanent 
and whether or not incorporated or to be incorporated in the Work.

§ 3.4.2 Except in the case of minor changes in the Work approved by the Architect in accordance with Section 3.12.8 
or ordered by the Architect in accordance with Section 7.4, the Contractor may make substitutions only with the 
consent of the Owner, after evaluation by the Architect and in accordance with a Change Order or Construction 
Change Directive.

§ 3.4.2.1 After the Contract has been executed, the Owner and Architect may consider a formal request for substitution 
of products in place of those specified.  The Owner shall deduct from the next payment made from the Contract Sum 
amounts paid to the Architect to evaluate the Contractor’s proposed substitutions and to make agreed-upon changes in 
the Drawings and Specifications made necessary by the Owner’s acceptance of the substitutions.
By making requests for substitutions, the Contractor

.1 Represents that the Contractor has personally investigated the proposed substitute product and 
determined it is equal or superior in all respects to that specified;

.2 Represents that the Contractor will provide the same warranty for the substitution that the Contractor 
would for that specified;

.3 Certifies that the cost data presented is complete and includes all related costs, and waives all claims for 
additional costs related to the substitution which subsequently become apparent; and,

.4 Will coordinate the installation of the accepted substitute, making such changes as may be required for 
the Work to be completed in all respects.

§ 3.4.3 The Contractor shall enforce strict discipline and good order among the Contractor’s employees and other 
persons carrying out the Work. The Contractor shall not permit employment of unfit persons or persons not properly 
skilled in tasks assigned to them.

§ 3.4.4  If a wage scale prepared by the State of Maine Department of Labor, Bureau of Labor Standards, is included in 
the Contract Documents, such wage scale represents the minimum wages that must be paid in each category of labor 
employed on the project.
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The provisions of Title 26 MRSA Chapter 15 Preference to Maine Workers and Contractors, apply to this project, 
including but not limited to:

§ 1310. Wage and benefits rates to be kept posted
A clearly legible statement of all fair minimum wage and benefits rates to be paid the several classes of 
laborers, workers and mechanics employed on the construction on the public work must be kept posted in a 
prominent and easily accessible place at the site by each contractor and subcontractor subject to sections 1304 
to 1313.

§ 1311. Wage and benefit record of contractor
The contractor and each subcontractor in charge of the construction of a public work shall keep an accurate 
record showing the names and occupation of all laborers, workers and mechanics employed by them and all 
independent contractors working under contract with them in connection with the construction on the public 
works. The record must also show for all laborers, workers, mechanics and independent contractors the hours 
worked, the title of the job, the hourly rate or other method of remuneration and the actual wages or other 
compensation paid to each of the laborers, workers, mechanics and independent contractors. A copy of such 
a record must be kept at the job site and must be open at all reasonable hours to the inspection of the Bureau 
of Labor Standards and the public authority that let the contract and its officers and agents. It is not necessary 
to preserve those records for a period longer than 3 years after the termination of the contract. A copy of each 
such record must also be filed monthly with the public authority that let the contract. The filed record is a 
public record pursuant to Title 1, chapter 13, except that the public authority letting a contract shall adopt 
rules to protect the privacy of personal information contained in the records filed with the public authority 
under this section, such as Social Security numbers and taxpayer identification numbers. The rules may not 
prevent the disclosure of information regarding the classification of workers or independent contractors and 
the remuneration they receive. Such rules are routine technical rules as defined by Title 5, chapter 375, 
subchapter 2-A.

§ 3.4.5  If a wage scale prepared by the U.S. Department of Labor pursuant to the provision of the Davis-Bacon Act is 
included in the Contract Documents, such wage scale represents the minimum wages that must be paid in each 
category of labor on the project.  The requirements and responsibilities within the Davis-Bacon Act apply to this 
project if a Davis-Bacon wage scale is included.

§ 3.4.6  EQUAL EMPLOYMENT OPPORTUNITY
During the performance of this contract, the contractor agrees as follows:

.1 The contractor will not discriminate against any employee or applicant for employment  because of 
race, color, religion, sex, sexual orientation, including transgender status, gender, gender identity or 
gender expression, ethnicity, national origin or citizenship status, familial status, ancestry, age, 
disability physical or mental, genetic information, veteran or military status status. Such action shall 
include, but not be limited to, the following: employment, upgrading, demotions, transfers, recruitment 
or recruitment advertising; layoffs or terminations; rates of pay or other forms of compensation; and 
selection for training, including apprenticeship.

.2 The contractor will, in all solicitations or advertisements for employees placed by or on behalf of the 
contractor, state that all qualified applicants will receive consideration for employment without regard 
to race, color, religion, sex, sexual orientation, including transgender status, gender, gender identity or 
gender expression, ethnicity, national origin or citizenship status, familial status, ancestry, age, 
disability physical or mental, genetic information, veteran or military status.

.3 The contractor will send to each labor union or representative of the workers with which there is a 
collective or bargaining agreement in place, or other contract or understanding, whereby labor is being 
furnished for the performances of his contract, a notice, as set forth by the Maine Human Rights 
Commission, found on their website (https://www1.maine.gov/mhrc/guidance/mhra_guarantees.htm), 
to be provided by the contracting department or agency, advising the said labor union or workers’ 
representative of the contractor’s commitment under the provisions of the contract, and shall post 
copies of the notice in conspicuous places available to employees and to applicants for employment.

.4 The contractor will cause the foregoing provisions to be inserted in all contracts for any work covered 
by this agreement so that such provisions will be binding upon each subcontractor.
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.5 Contractors and subcontractors with contracts in excess of $50,000 will also pursue in good faith 
affirmative action programs.

§ 3.5 Warranty
§ 3.5.1 The Contractor warrants to the Owner and Architect that materials and equipment furnished under the Contract 
will be of good quality and new unless the Contract Documents require or permit otherwise. The Contractor further 
warrants that the Work will conform to the requirements of the Contract Documents and will be free from defects, 
except for those inherent in the quality of the Work the Contract Documents require or permit. Work, materials, or 
equipment not conforming to these requirements may be considered defective. The Contractor’s warranty excludes 
remedy for damage or defect caused by abuse, alterations to the Work not executed by the Contractor, improper or 
insufficient maintenance, improper operation, or normal wear and tear and normal usage. If required by the Architect, 
the Contractor shall furnish satisfactory evidence as to the kind and quality of materials and equipment.

§ 3.5.2 All material, equipment, or other special warranties required by the Contract Documents shall be issued in the 
name of the Owner, or shall be transferable to the Owner, and shall commence in accordance with Section 9.8.4.

§ 3.6 Taxes
The Contractor shall pay sales, consumer, use and similar taxes for the Work provided by the Contractor that are 
legally enacted when bids are received or negotiations concluded, whether or not yet effective or merely scheduled to 
go into effect.

§ 3.6.1  The University of Maine System is exempt from payment of taxes under the Maine Sales and Use Tax Law 
Title 36 Section 1760 for taxes on materials that are permanently incorporated into the real property belonging to the 
University of Maine System.  The University of Maine System is also exempt from the payment of Federal Excise 
Taxes on articles not for resale and from the Federal Transportation Tax on all shipments; exemption certificates for 
these taxes will be furnished when required.  All quotations shall be less these taxes.  The contractor shall pay all other 
taxes that have been or are legally enacted.

§ 3.7 Permits, Fees, Notices and Compliance with Laws
§ 3.7.1 Unless otherwise provided in the Contract Documents, the Contractor shall secure and pay for the building 
permit as well as for other permits, fees, licenses, and inspections by government agencies necessary for proper 
execution and completion of the Work that are customarily secured after execution of the Contract and legally required 
at the time bids are received or negotiations concluded.

§ 3.7.2 The Contractor shall comply with and give notices required by applicable laws, statutes, ordinances, codes, 
rules and regulations, and lawful orders of public authorities applicable to performance of the Work.

§ 3.7.3 If the Contractor performs Work knowing it to be contrary to applicable laws, statutes, ordinances, codes, rules 
and regulations, or lawful orders of public authorities, the Contractor shall assume appropriate responsibility for such 
Work and shall bear the costs attributable to correction.

§ 3.7.4 Concealed or Unknown Conditions
If the Contractor encounters conditions at the site that are (1) subsurface or otherwise concealed physical conditions 
that differ materially from those indicated in the Contract Documents or (2) unknown physical conditions of an 
unusual nature that differ materially from those ordinarily found to exist and generally recognized as inherent in 
construction activities of the character provided for in the Contract Documents, the Contractor shall promptly provide 
notice to the Owner and the Architect before conditions are disturbed and in no event later than 14 days after first 
observance of the conditions. disturbed. The Architect will promptly investigate such conditions and, if the Architect 
determines that they differ materially and cause an increase or decrease in the Contractor’s cost of, or time required 
for, performance of any part of the Work, will recommend that an equitable adjustment be made in the Contract Sum 
or Contract Time, or both. If the Architect determines that the conditions at the site are not materially different from 
those indicated in the Contract Documents and that no change in the terms of the Contract is justified, the Architect 
shall promptly notify the Owner and Contractor, stating the reasons. If either party disputes the Architect’s 
determination or recommendation, that party may submit a Claim proceed as provided in Article 15.

§ 3.7.5 If, in the course of the Work, the Contractor encounters human remains or recognizes the existence of burial 
markers, archaeological sites or wetlands not indicated in the Contract Documents, the Contractor shall immediately 
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suspend any operations that would affect them and shall notify the Owner and Architect. Upon receipt of such notice, 
the Owner shall promptly take any action necessary to obtain governmental authorization required to resume the 
operations. The Contractor shall continue to suspend such operations until otherwise instructed by the Owner but shall 
continue with all other operations that do not affect those remains or features. Requests for adjustments in the Contract 
Sum and Contract Time arising from the existence of such remains or features may be made as provided in Article 15.

§ 3.8 Allowances
§ 3.8.1 The Contractor shall include in the Contract Sum all allowances stated in the Contract Documents. Items 
covered by allowances shall be supplied for such amounts and by such persons or entities as the Owner may direct, but 
the Contractor shall not be required to employ persons or entities to whom the Contractor has reasonable objection.

§ 3.8.2 Unless otherwise provided in the Contract Documents,
.1 allowances shall cover the cost to the Contractor of materials and equipment delivered at the site and all 

required taxes, less applicable trade discounts;
.2 Contractor’s costs for unloading and handling at the site, labor, installation costs, overhead, profit, and 

other expenses contemplated for stated allowance amounts shall be included in the Contract Sum but 
not in the allowances; and

.3 whenever costs are more than or less than allowances, the Contract Sum shall be adjusted accordingly 
by Change Order. The amount of the Change Order shall reflect (1) the difference between actual costs 
and the allowances under Section 3.8.2.1 and (2) changes in Contractor’s costs under Section 3.8.2.2.

§ 3.8.3 Materials and equipment under an allowance shall be selected by the Owner with reasonable promptness.

§ 3.9 Superintendent
§ 3.9.1 The Contractor shall employ a competent superintendent and necessary assistants who shall be in attendance at 
the Project site during performance of the Work. The superintendent shall represent the Contractor, and 
communications given to the superintendent shall be as binding as if given to the Contractor.

§ 3.9.2 The Contractor, as soon as practicable after award of the Contract, shall notify the Owner and Architect of the 
name and qualifications of a proposed superintendent. Within 14 days of receipt of the information, the Architect may 
notify the Contractor, stating whether the Owner or the Architect (1) has reasonable objection to the proposed 
superintendent or (2) requires additional time for review. Failure of the Architect to provide notice within the 14-day 
period shall constitute notice of no reasonable objection.

§ 3.9.3 The Contractor shall not employ a proposed superintendent to whom the Owner or Architect has made 
reasonable and timely objection. The Contractor shall not change the superintendent without the Owner’s consent, 
which shall not unreasonably be withheld or delayed.

§ 3.10 Contractor’s Construction and Submittal Schedules
§ 3.10.1 The Contractor, promptly after being awarded the Contract, shall submit for the Owner’s and Architect’s 
information a Contractor’s construction schedule for the Work. The schedule shall contain detail appropriate for the 
Project, including (1) the date of commencement of the Work, interim schedule milestone dates, and the date of 
Substantial Completion; (2) an apportionment of the Work by construction activity; and (3) the time required for 
completion of each portion of the Work. The schedule shall provide for the orderly progression of the Work to 
completion and shall not exceed time limits current under the Contract Documents. The schedule shall be revised at 
appropriate intervals as required by the conditions of the Work and Project.

.1 The Contractor shall provide an updated Construction Schedule with each Application for Payment 
reflecting actual construction progress and activities.

§ 3.10.2 The Contractor, promptly after being awarded the Contract and thereafter as necessary to maintain a current 
submittal schedule, shall submit a submittal schedule for the Architect’s approval. The Architect’s approval shall not 
be unreasonably delayed or withheld. The submittal schedule shall (1) be coordinated with the Contractor’s 
construction schedule, and (2) allow the Architect reasonable time to review submittals. If the Contractor fails to 
submit a submittal schedule, or fails to provide submittals in accordance with the approved submittal schedule, the 
Contractor shall not be entitled to any increase in Contract Sum or extension of Contract Time based on the time 
required for review of submittals.
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§ 3.10.3 The Contractor shall perform the Work in general accordance with the most recent schedules submitted to the 
Owner and Architect.

§ 3.11 Documents and Samples at the Site
The Contractor shall make available, at the Project site, the Contract Documents, including Change Orders, 
Construction Change Directives, and other Modifications, in good order and marked currently to indicate field 
changes and selections made during construction, and the approved Shop Drawings, Product Data, Samples, and 
similar required submittals. These shall be in electronic form or paper copy, available to the Architect and Owner, and 
delivered to the Architect for submittal to the Owner upon completion of the Work as a record of the Work as 
constructed.

§ 3.12 Shop Drawings, Product Data and Samples
§ 3.12.1 Shop Drawings are drawings, diagrams, schedules, and other data specially prepared for the Work by the 
Contractor or a Subcontractor, Sub-subcontractor, manufacturer, supplier, or distributor to illustrate some portion of 
the Work.

§ 3.12.2 Product Data are illustrations, standard schedules, performance charts, instructions, brochures, diagrams, and 
other information furnished by the Contractor to illustrate materials or equipment for some portion of the Work.

§ 3.12.3 Samples are physical examples that illustrate materials, equipment, or workmanship, and establish standards 
by which the Work will be judged.

§ 3.12.4 Shop Drawings, Product Data, Samples, and similar submittals are not Contract Documents. Their purpose is 
to demonstrate how the Contractor proposes to conform to the information given and the design concept expressed in 
the Contract Documents for those portions of the Work for which the Contract Documents require submittals. Review 
by the Architect is subject to the limitations of Section 4.2.7. Informational submittals upon which the Architect is not 
expected to take responsive action may be so identified in the Contract Documents. Submittals that are not required by 
the Contract Documents may be returned by the Architect without action.

§ 3.12.5 The Contractor shall review for compliance with the Contract Documents, approve, and submit to the 
Architect, Shop Drawings, Product Data, Samples, and similar submittals required by the Contract Documents, in 
accordance with the submittal schedule approved by the Architect or, in the absence of an approved submittal 
schedule, with reasonable promptness and in such sequence as to cause no delay in the Work or in the activities of the 
Owner or of Separate Contractors.

§ 3.12.6 By submitting Shop Drawings, Product Data, Samples, and similar submittals, the Contractor represents to 
the Owner and Architect that the Contractor has (1) reviewed and approved them, (2) determined and verified 
materials, field measurements and field construction criteria related thereto, or will do so, and (3) checked and 
coordinated the information contained within such submittals with the requirements of the Work and of the Contract 
Documents.

§ 3.12.7 The Contractor shall perform no portion of the Work for which the Contract Documents require submittal and 
review of Shop Drawings, Product Data, Samples, or similar submittals, until the respective submittal has been 
approved by the Architect.

§ 3.12.8 The Work shall be in accordance with approved submittals except that the Contractor shall not be relieved of 
responsibility for deviations from the requirements of the Contract Documents by the Architect’s approval of Shop 
Drawings, Product Data, Samples, or similar submittals, unless the Contractor has specifically notified the Architect 
of such deviation at the time of submittal and (1) the Architect has given written approval to the specific deviation as a 
minor change in the Work, or (2) a Change Order or Construction Change Directive has been issued authorizing the 
deviation. The Contractor shall not be relieved of responsibility for errors or omissions in Shop Drawings, Product 
Data, Samples, or similar submittals, by the Architect’s approval thereof.

§ 3.12.9 The Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, Product Data, 
Samples, or similar submittals, to revisions other than those requested by the Architect on previous submittals. In the 
absence of such notice, the Architect’s approval of a resubmission shall not apply to such revisions.
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§ 3.12.10 The Contractor shall not be required to provide professional services that constitute the practice of 
architecture or engineering unless such services are specifically required by the Contract Documents for a portion of 
the Work or unless the Contractor needs to provide such services in order to carry out the Contractor’s responsibilities 
for construction means, methods, techniques, sequences, and procedures. The Contractor shall not be required to 
provide professional services in violation of applicable law.

§ 3.12.10.1 If professional design services or certifications by a design professional related to systems, materials, or 
equipment are specifically required of the Contractor by the Contract Documents, the Owner and the Architect will 
specify all performance and design criteria that such services must satisfy. The Contractor shall be entitled to rely upon 
the adequacy and accuracy of the performance and design criteria provided in the Contract Documents. The 
Contractor shall cause such services or certifications to be provided by an appropriately licensed design professional, 
whose signature and seal shall appear on all drawings, calculations, specifications, certifications, Shop Drawings, and 
other submittals prepared by such professional. Shop Drawings, and other submittals related to the Work, designed or 
certified by such professional, if prepared by others, shall bear such professional’s written approval when submitted to 
the Architect. The Owner and the Architect shall be entitled to rely upon the adequacy and accuracy of the services, 
certifications, and approvals performed or provided by such design professionals, provided the Owner and Architect 
have specified to the Contractor the performance and design criteria that such services must satisfy. Pursuant to this 
Section 3.12.10, the Architect will review and approve or take other appropriate action on submittals only for the 
limited purpose of checking for conformance with information given and the design concept expressed in the Contract 
Documents.

§ 3.12.10.2 If the Contract Documents require the Contractor’s design professional to certify that the Work has been 
performed in accordance with the design criteria, the Contractor shall furnish such certifications to the Architect at the 
time and in the form specified by the Architect.

§ 3.12.11 The Architect’s review of the Contractor’s submittals will be limited to examination of an initial submission 
and two (2) resubmittals.  The Architects review of additional submittals will be made only with the consent of the 
Owner after notification by the Architect.  The Owner shall deduct from the next payment made from the Contract 
Sum amounts paid to the Architect for evaluation of such additional submittals.

§ 3.13 Use of Site
The Contractor shall confine operations at the site to areas permitted by applicable laws, statutes, ordinances, codes, 
rules and regulations, lawful orders of public authorities, and the Contract Documents and shall not unreasonably 
encumber the site with materials or equipment.

§ 3.14 Cutting and Patching
§ 3.14.1 The Contractor shall be responsible for cutting, fitting, or patching required to complete the Work or to make 
its parts fit together properly. All areas requiring cutting, fitting, or patching shall be restored to the condition existing 
prior to the cutting, fitting, or patching, unless otherwise required by the Contract Documents.

§ 3.14.2 The Contractor shall not damage or endanger a portion of the Work or fully or partially completed 
construction of the Owner or Separate Contractors by cutting, patching, or otherwise altering such construction, or by 
excavation. The Contractor shall not cut or otherwise alter construction by the Owner or a Separate Contractor except 
with written consent of the Owner and of the Separate Contractor. Consent shall not be unreasonably withheld. The 
Contractor shall not unreasonably withhold, from the Owner or a Separate Contractor, its consent to cutting or 
otherwise altering the Work.

§ 3.15 Cleaning Up
§ 3.15.1 The Contractor shall keep the premises and surrounding area free from accumulation of waste materials and 
rubbish caused by operations under the Contract. At completion of the Work, the Contractor shall remove waste 
materials, rubbish, the Contractor’s tools, construction equipment, machinery, and surplus materials from and about 
the Project.

§ 3.15.2 If the Contractor fails to clean up as provided in the Contract Documents, the Owner may do so and the Owner 
shall be entitled to reimbursement from the Contractor.
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§ 3.15.3 Waste Management.  The University is committed to a resource management strategy which reduces to a 
minimum the production of waste material while reusing, recycling or composting as much as possible of the 
remaining materials.  Contractor will submit a construction waste management plan for the project that identifies 
opportunities to reduce, reuse, or recycle waste from renovations or new construction.

§ 3.16 Access to Work
The Contractor shall provide the Owner and Architect with access to the Work in preparation and progress wherever 
located.

§ 3.17 Royalties, Patents and Copyrights
The Contractor shall pay all royalties and license fees. The Contractor shall defend suits or claims for infringement of 
copyrights and patent rights and shall hold the Owner and Architect harmless from loss on account thereof, but shall 
not be responsible for defense or loss when a particular design, process, or product of a particular manufacturer or 
manufacturers is required by the Contract Documents, or where the copyright violations are contained in Drawings, 
Specifications, or other documents prepared by the Owner or Architect. However, if an infringement of a copyright or 
patent is discovered by, or made known to, the Contractor, the Contractor shall be responsible for the loss unless the 
information is promptly furnished to the Architect.

§ 3.18 Indemnification
§ 3.18.1 To the fullest extent permitted by law, the Contractor shall indemnify and hold harmless the Owner, 
Architect, Architect’s consultants, and agents and employees of any of them from and against claims, damages, losses, 
and expenses, including but not limited to attorneys’ fees, arising out of or resulting from performance of the Work, 
provided that such claim, damage, loss, or expense is attributable to bodily injury, sickness, disease or death, or to 
injury to or destruction of tangible property (other than the Work itself), but only to the extent caused by the negligent 
acts or omissions of the Contractor, a Subcontractor, anyone directly or indirectly employed by them, or anyone for 
whose acts they may be liable, regardless of whether or not such claim, damage, loss, or expense is caused in part by a 
party indemnified hereunder. Such obligation shall not be construed to negate, abridge, or reduce other rights or 
obligations of indemnity that would otherwise exist as to a party or person described in this Section 3.18.

§ 3.18.2 In claims against any person or entity indemnified under this Section 3.18 by an employee of the Contractor, 
a Subcontractor, anyone directly or indirectly employed by them, or anyone for whose acts they may be liable, the 
indemnification obligation under Section 3.18.1 shall not be limited by a limitation on amount or type of damages, 
compensation, or benefits payable by or for the Contractor or a Subcontractor under workers’ compensation acts, 
disability benefit acts, or other employee benefit acts.

ARTICLE 4   ARCHITECT
§ 4.1 General
§ 4.1.1 The Architect is the person or entity retained by the Owner pursuant to Section 2.3.2 and identified as such in 
the Agreement.

§ 4.1.2 Duties, responsibilities, and limitations of authority of the Architect as set forth in the Contract Documents 
shall not be restricted, modified, or extended without written consent of the Owner, Contractor, and Architect. Consent 
shall not be unreasonably withheld.

§ 4.2 Administration of the Contract
§ 4.2.1 The Architect will provide administration of the Contract as described in the Contract Documents and will be 
an Owner’s representative during construction until the date the final payment is due, and from time to time during the 
period for correction of Work described in § 12.2, and until the date the Architect issues the final Certificate for 
Payment. The Architect will have authority to act on behalf of the Owner only to the extent provided in the Contract 
Documents.

§ 4.2.2 The Architect will visit the site at intervals appropriate to the stage of construction, or as otherwise agreed with 
the Owner, to become generally familiar with the progress and quality of the portion of the Work completed, endeavor 
to guard the Owner against defects and deficiencies in the Work, and to determine in general if the Work observed is 
being performed in a manner indicating that the Work, when fully completed, will be in accordance with the Contract 
Documents. However, the Architect will not be required to make exhaustive or continuous on-site inspections to check 
the quality or quantity of the Work. The Architect will not have control over, charge of, or responsibility for the 
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construction means, methods, techniques, sequences or procedures, or for the safety precautions and programs in 
connection with the Work, since these are solely the Contractor’s rights and responsibilities under the Contract 
Documents.

.1 The Contractor shall reimburse the Owner for compensation paid to the Architect for additional site 
visits made necessary by the fault, neglect as determined solely by the Owner, or request of the 
Contractor.  The reimbursement shall be deducted from the next payment made from the Contract Sum 
following the Owner’s payment to the Architect.

§ 4.2.3 On the basis of the site visits, the Architect will keep the Owner reasonably informed about the progress and 
quality of the portion of the Work completed, and promptly report to the Owner (1) known deviations from the 
Contract Documents, (2) known deviations from the most recent construction schedule submitted by the Contractor, 
and (3) defects and deficiencies observed in the Work. The Architect will not be responsible for the Contractor’s 
failure to perform the Work in accordance with the requirements of the Contract Documents. The Architect will not 
have control over or charge of, and will not be responsible for acts or omissions of, the Contractor, Subcontractors, or 
their agents or employees, or any other persons or entities performing portions of the Work.

§ 4.2.4 Communications 
The Owner and Contractor shall include the Architect in all communications that relate to or affect the Architect’s 
services or professional responsibilities. The Owner shall promptly notify the Architect of the substance of any direct 
communications between the Owner and the Contractor otherwise relating to the Project. Communications by and 
with the Architect’s consultants shall be through the Architect. Communications by and with Subcontractors and 
suppliers shall be through the Contractor. Communications by and with Separate Contractors shall be through the 
Owner. The Contract Documents may specify other communication protocols.

§ 4.2.5 Based on the Architect’s evaluations of the Contractor’s Applications for Payment, the Architect will review 
and certify the amounts due the Contractor and will issue Certificates for Payment in such amounts.

§ 4.2.6 The Architect has authority to reject Work that does not conform to the Contract Documents. Whenever the 
Architect considers it necessary or advisable, the Architect will have authority to require inspection or testing of the 
Work in accordance with Sections 13.4.2 and 13.4.3, whether or not the Work is fabricated, installed or completed. 
However, neither this authority of the Architect nor a decision made in good faith either to exercise or not to exercise 
such authority shall give rise to a duty or responsibility of the Architect to the Contractor, Subcontractors, suppliers, 
their agents or employees, or other persons or entities performing portions of the Work.

§ 4.2.7 The Architect will review and approve, or take other appropriate action upon, the Contractor’s submittals such 
as Shop Drawings, Product Data, and Samples, but only for the limited purpose of checking for conformance with 
information given and the design concept expressed in the Contract Documents. The Architect’s action will be taken 
in accordance with the submittal schedule approved by the Architect or, in the absence of an approved submittal 
schedule, with reasonable promptness while allowing sufficient time in the Architect’s professional judgment to 
permit adequate review. Review of such submittals is not conducted for the purpose of determining the accuracy and 
completeness of other details such as dimensions and quantities, or for substantiating instructions for installation or 
performance of equipment or systems, all of which remain the responsibility of the Contractor as required by the 
Contract Documents. The Architect’s review of the Contractor’s submittals shall not relieve the Contractor of the 
obligations under Sections 3.3, 3.5, and 3.12. The Architect’s review shall not constitute approval of safety 
precautions or of any construction means, methods, techniques, sequences, or procedures. The Architect’s approval of 
a specific item shall not indicate approval of an assembly of which the item is a component.

§ 4.2.8 The Architect will prepare Change Orders and Construction Change Directives, and may order minor changes 
in the Work as provided in Section 7.4. The Architect will investigate and make determinations and recommendations 
regarding concealed and unknown conditions as provided in Section 3.7.4.

§ 4.2.9 The Architect will conduct inspections to determine the date or dates of Substantial Completion and the date of 
final completion; issue Certificates of Substantial Completion pursuant to Section 9.8; receive and forward to the 
Owner, for the Owner’s review and records, written warranties and related documents required by the Contract and 
assembled by the Contractor pursuant to Section 9.10; and issue a final Certificate for Payment pursuant to 
Section 9.10.
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§ 4.2.10 If the Owner and Architect agree, the Architect will provide one or more Project representatives to assist in 
carrying out the Architect’s responsibilities at the site. The Owner shall notify the Contractor of any change in the 
duties, responsibilities and limitations of authority of the Project representatives.

§ 4.2.11 The Architect will interpret and decide matters concerning performance under, and requirements of, the 
Contract Documents on written request of either the Owner or Contractor. The Architect’s response to such requests 
will be made in writing within any time limits agreed upon or otherwise with reasonable promptness.

§ 4.2.12 Interpretations and decisions of the Architect will be consistent with the intent of, and reasonably inferable 
from, the Contract Documents and will be in writing or in the form of drawings. When making such interpretations and 
decisions, the Architect will endeavor to secure faithful performance by both Owner and Contractor, will not show 
partiality to either, and will not be liable for results of interpretations or decisions rendered in good faith.

§ 4.2.13 The Architect’s decisions on matters relating to aesthetic effect will be final if consistent with the intent 
expressed in the Contract Documents.

§ 4.2.14 The Architect will review and respond to requests for information about the Contract Documents. The 
Architect’s response to such requests will be made in writing within any time limits agreed upon or otherwise with 
reasonable promptness. If appropriate, the Architect will prepare and issue supplemental Drawings and Specifications 
in response to the requests for information.

ARTICLE 5   SUBCONTRACTORS
§ 5.1 Definitions
§ 5.1.1 A Subcontractor is a person or entity who has a direct contract with the Contractor to perform a portion of the 
Work at the site. The term "Subcontractor" is referred to throughout the Contract Documents as if singular in number 
and means a Subcontractor or an authorized representative of the Subcontractor. The term "Subcontractor" does not 
include a Separate Contractor or the subcontractors of a Separate Contractor.

§ 5.1.2 A Sub-subcontractor is a person or entity who has a direct or indirect contract with a Subcontractor to perform 
a portion of the Work at the site. The term "Sub-subcontractor" is referred to throughout the Contract Documents as if 
singular in number and means a Sub-subcontractor or an authorized representative of the Sub-subcontractor.

§ 5.2 Award of Subcontracts and Other Contracts for Portions of the Work
§ 5.2.1 Unless otherwise stated in the Contract Documents, the Contractor, as soon as practicable after award of the 
Contract, shall notify the Owner and Architect of the persons or entities proposed for each principal portion of the 
Work, including those who are to furnish materials or equipment fabricated to a special design. Within 14 days of 
receipt of the information, the Architect may notify the Contractor whether the Owner or the Architect (1) has 
reasonable objection to any such proposed person or entity or (2) requires additional time for review. Failure of the 
Architect to provide notice within the 14-day period shall constitute notice of no reasonable objection.

.1 The Contractor shall provide Owner a list of all subcontractors and independent contractors on the job 
site and a record of the entity to whom that subcontractor or independent contractor is directly 
contracted and by whom that subcontractor or independent contractor is insured for workers’ 
compensation purposes.  The list shall be presented at the preconstruction meeting and, when changes 
occur, at each requisition meeting as necessary.

.2 Where the use of the Maine Bid Depository is required by the Procurement Requirements, 
Subcontractors included in the Contractor’s Proposal shall be the Subcontractors for the defined Work 
unless a change has been approved by the Owner.

§ 5.2.2 The Contractor shall not contract with a proposed person or entity to whom the Owner or Architect has made 
reasonable and timely objection. The Contractor shall not be required to contract with anyone to whom the Contractor 
has made reasonable objection.

§ 5.2.3 If the Owner or Architect has reasonable objection to a person or entity proposed by the Contractor, the 
Contractor shall propose another to whom the Owner or Architect has no reasonable objection. If the proposed but 
rejected Subcontractor was reasonably capable of performing the Work, the Contract Sum and Contract Time shall be 
increased or decreased by the difference, if any, occasioned by such change, and an appropriate Change Order shall be 
issued before commencement of the substitute Subcontractor’s Work. However, no increase in the Contract Sum or 
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Contract Time shall be allowed for such change unless the Contractor has acted promptly and responsively in 
submitting names as required.

§ 5.2.4 The Contractor shall not substitute a Subcontractor, person, or entity for one previously selected if the Owner 
or Architect makes reasonable objection to such substitution.

§ 5.3 Subcontractual Relations
By appropriate written agreement, the Contractor shall require each Subcontractor, to the extent of the Work to be 
performed by the Subcontractor, to be bound to the Contractor by terms of the Contract Documents, and to assume 
toward the Contractor all the obligations and responsibilities, including the responsibility for safety of the 
Subcontractor’s Work that the Contractor, by these Contract Documents, assumes toward the Owner and Architect. 
Each subcontract agreement shall preserve and protect the rights of the Owner and Architect under the Contract 
Documents with respect to the Work to be performed by the Subcontractor so that subcontracting thereof will not 
prejudice such rights, and shall allow to the Subcontractor, unless specifically provided otherwise in the subcontract 
agreement, the benefit of all rights, remedies, and redress against the Contractor that the Contractor, by the Contract 
Documents, has against the Owner. Where appropriate, the Contractor shall require each Subcontractor to enter into 
similar agreements with Sub-subcontractors. The Contractor shall make available to each proposed Subcontractor, 
prior to the execution of the subcontract agreement, copies of the Contract Documents to which the Subcontractor will 
be bound, and, upon written request of the Subcontractor, identify to the Subcontractor terms and conditions of the 
proposed subcontract agreement that may be at variance with the Contract Documents. Subcontractors will similarly 
make copies of applicable portions of such documents available to their respective proposed Sub-subcontractors.

§ 5.4 Contingent Assignment of Subcontracts
§ 5.4.1 Each subcontract agreement for a portion of the Work is assigned by the Contractor to the Owner, provided that

.1 assignment is effective only after termination of the Contract by the Owner for cause pursuant to 
Section 14.2 and only for those subcontract agreements that the Owner accepts by notifying the 
Subcontractor and Contractor; and

.2 assignment is subject to the prior rights of the surety, if any, obligated under bond relating to the 
Contract.

When the Owner accepts the assignment of a subcontract agreement, the Owner assumes the Contractor’s rights and 
obligations under the subcontract.

§ 5.4.2 Upon such assignment, if the Work has been suspended for more than 30 days, the Subcontractor’s 
compensation shall be equitably adjusted for increases in cost resulting from the suspension.

§ 5.4.3 Upon assignment to the Owner under this Section 5.4, the Owner may further assign the subcontract to a 
successor contractor or other entity. If the Owner assigns the subcontract to a successor contractor or other entity, the 
Owner shall nevertheless remain legally responsible for all of the successor contractor’s obligations under the 
subcontract.

ARTICLE 6   CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS
§ 6.1 Owner’s Right to Perform Construction and to Award Separate Contracts
§ 6.1.1 The term "Separate Contractor(s)" shall mean other contractors retained by the Owner under separate 
agreements. The Owner reserves the right to perform construction or operations related to the Project with the 
Owner’s own forces, and with Separate Contractors retained under Conditions of the Contract substantially similar to 
those of this Contract, including those provisions of the Conditions of the Contract related to insurance and waiver of 
subrogation.

§ 6.1.2 When separate contracts are awarded for different portions of the Project or other construction or operations on 
the site, the term "Contractor" in the Contract Documents in each case shall mean the Contractor who executes each 
separate Owner-Contractor Agreement.

§ 6.1.3 The Owner shall provide for coordination of the activities of the Owner’s own forces and of each Separate 
Contractor with the Work of the Contractor, who shall cooperate with them. The Contractor shall participate with any 
Separate Contractors and the Owner in reviewing their construction schedules. The Contractor shall make any 
revisions to its construction schedule deemed necessary after a joint review and mutual agreement. The construction 
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schedules shall then constitute the schedules to be used by the Contractor, Separate Contractors, and the Owner until 
subsequently revised.

§ 6.1.4 Unless otherwise provided in the Contract Documents, when the Owner performs construction or operations 
related to the Project with the Owner’s own forces or with Separate Contractors, the Owner or its Separate Contractors 
shall have the same obligations and rights that the Contractor has under the Conditions of the Contract, including, 
without excluding others, those stated in Article 3, this Article 6, and Articles 10, 11, and 12.

§ 6.2 Mutual Responsibility
§ 6.2.1 The Contractor shall afford the Owner and Separate Contractors reasonable opportunity for introduction and 
storage of their materials and equipment and performance of their activities, and shall connect and coordinate the 
Contractor’s construction and operations with theirs as required by the Contract Documents.

§ 6.2.2 If part of the Contractor’s Work depends for proper execution or results upon construction or operations by the 
Owner or a Separate Contractor, the Contractor shall, prior to proceeding with that portion of the Work, promptly 
notify the Architect of apparent discrepancies or defects in the construction or operations by the Owner or Separate 
Contractor that would render it unsuitable for proper execution and results of the Contractor’s Work. Failure of the 
Contractor to notify the Architect of apparent discrepancies or defects prior to proceeding with the Work shall 
constitute an acknowledgment that the Owner’s or Separate Contractor’s completed or partially completed 
construction is fit and proper to receive the Contractor’s Work. The Contractor shall not be responsible for 
discrepancies or defects in the construction or operations by the Owner or Separate Contractor that are not apparent.

§ 6.2.3 The Contractor shall reimburse the Owner for costs the Owner incurs that are payable to a Separate Contractor 
because of the Contractor’s delays, improperly timed activities or defective construction. The Owner shall be 
responsible to the Contractor for costs the Contractor incurs because of a Separate Contractor’s delays, improperly 
timed activities, damage to the Work or defective construction.

§ 6.2.4 The Contractor shall promptly remedy damage that the Contractor wrongfully causes to completed or partially 
completed construction or to property of the Owner or Separate Contractor as provided in Section 10.2.5.

§ 6.2.5 The Owner and each Separate Contractor shall have the same responsibilities for cutting and patching as are 
described for the Contractor in Section 3.14.

§ 6.3 Owner’s Right to Clean Up
If a dispute arises among the Contractor, Separate Contractors, and the Owner as to the responsibility under their 
respective contracts for maintaining the premises and surrounding area free from waste materials and rubbish, the 
Owner may clean up and the Architect will allocate the cost among those responsible.

ARTICLE 7   CHANGES IN THE WORK
§ 7.1 General
§ 7.1.1 Changes in the Work may be accomplished after execution of the Contract, and without invalidating the 
Contract, by Change Order, Construction Change Directive or order for a minor change in the Work, subject to the 
limitations stated in this Article 7 and elsewhere in the Contract Documents.

§ 7.1.2 A Change Order shall be based upon agreement among the Owner, Contractor, and Architect. A Construction 
Change Directive requires agreement by the Owner and Architect and may or may not be agreed to by the Contractor. 
An order for a minor change in the Work may be issued by the Architect alone.

§ 7.1.3 Changes in the Work shall be performed under applicable provisions of the Contract Documents. The 
Contractor shall proceed promptly with changes in the Work, unless otherwise provided in the Change Order, 
Construction Change Directive, or order for a minor change in the Work.

§ 7.1.4  The combined overhead and profit included in the total cost to the Owner of a Change in the Work shall be 
based on a previously agreed upon unit pricing or on the following schedule allowing for appropriate allowances for 
contract duration:

.1 For the Contractor, for Work performed by the Contractor’s own forces, 20% of the cost.
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.2 For the Contractor, for Work performed by the Contractor’s Subcontractors, 10% of the amount due the 
Subcontractors.

.3 For each Subcontractor involved, for Work performed by the Subcontractor’s own forces, 20% of the 
cost.

.4 For each Subcontractor involved, for Work performed by the Subcontractor’s Sub-subcontractors, 10% 
of the amount due the Sub-subcontractor.

.5 Costs to which overhead and profit is to be applied shall be limited to the following:
.1 Costs of labor, including social security, old age and unemployment insurance, fringe benefits 

required by agreement or custom, and workers’ compensation insurance;
.2 Costs of materials, supplies and equipment, including cost of transportation, whether incorporated 

or consumed;
.3 Rental costs of machinery and equipment, exclusive of hand tools, whether rented from the 

Contractor or others; and,
.4 Costs of premiums for all bonds, insurance, permit fees, and sales, use or similar taxes related to 

the Work.

§ 7.1.5 When there is only an extension of Contract Time, any Claim for delay made pursuant to Article 15 is limited 
to additional costs related to supervision and field office personnel, which may be included in the overhead and profit 
calculation.

§ 7.1.6 In order to facilitate checking of quotations, all proposals, except those so minor that their propriety can be seen 
by inspection, shall be accompanied by complete itemization of costs including labor, materials and Subcontracts. 
Labor and materials shall be itemized in the manner prescribed above.  Where major cost items are Subcontracts, they 
are to be itemized also.  In no case will a change be approved without such itemization.

§ 7.2 Change Orders
§ 7.2.1 A Change Order is a written instrument prepared by the Architect and signed by the Owner, Contractor, and 
Architect stating their agreement upon all of the following:

.1 The change in the Work;

.2 The amount of the adjustment, if any, in the Contract Sum; and

.3 The extent of the adjustment, if any, in the Contract Time.

§ 7.3 Construction Change Directives
§ 7.3.1 A Construction Change Directive is a written order prepared by the Architect and signed by the Owner and 
Architect, directing a change in the Work prior to agreement on adjustment, if any, in the Contract Sum or Contract 
Time, or both. The Owner may by Construction Change Directive, without invalidating the Contract, order changes in 
the Work within the general scope of the Contract consisting of additions, deletions, or other revisions, the Contract 
Sum and Contract Time being adjusted accordingly.

§ 7.3.2 A Construction Change Directive shall be used in the absence of total agreement on the terms of a Change 
Order.

§ 7.3.3 If the Construction Change Directive provides for an adjustment to the Contract Sum, the adjustment shall be 
based on one of the following methods:

.1 Mutual acceptance of a lump sum properly itemized and supported by sufficient substantiating data to 
permit evaluation;

.2 Unit prices stated in the Contract Documents or subsequently agreed upon;

.3 Cost to be determined in a manner agreed upon by the parties and a mutually acceptable fixed or 
percentage fee; or

.4 As provided in Section 7.3.4.

§ 7.3.4 If the Contractor does not respond promptly or disagrees with the method for adjustment in the Contract Sum, 
the Architect shall determine the adjustment on the basis of reasonable expenditures and savings of those performing 
the Work attributable to the change, including, in case of an increase in the Contract Sum, an amount for overhead and 
profit as set forth in the Agreement, or if no such amount is set forth in the Agreement, a reasonable amount. In such 
case, and also under Section 7.3.3.3, the Contractor shall keep and present, in such form as the Architect may 
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prescribe, an itemized accounting together with appropriate supporting data. Unless otherwise provided in the 
Contract Documents, costs for the purposes of this Section 7.3.4 shall be limited to the following:

.1 Costs of labor, including applicable payroll taxes, fringe benefits required by agreement or custom, 
workers’ compensation insurance, and other employee costs approved by the Architect;

.2 Costs of materials, supplies, and equipment, including cost of transportation, whether incorporated or 
consumed;

.3 Rental costs of machinery and equipment, exclusive of hand tools, whether rented from the Contractor 
or others;

.4 Costs of premiums for all bonds and insurance, permit fees, and sales, use, or similar taxes, directly 
related to the change; and

.5 Costs of supervision and field office personnel directly attributable to the change.

§ 7.3.5 If the Contractor disagrees with the adjustment in the Contract Time, the Contractor may make a Claim in 
accordance with applicable provisions of Article 15.

§ 7.3.6 Upon receipt of a Construction Change Directive, the Contractor shall promptly proceed with the change in the 
Work involved and advise the Architect of the Contractor’s agreement or disagreement with the method, if any, 
provided in the Construction Change Directive for determining the proposed adjustment in the Contract Sum or 
Contract Time.

§ 7.3.7 A Construction Change Directive signed by the Contractor indicates the Contractor’s agreement therewith, 
including adjustment in Contract Sum and Contract Time or the method for determining them. Such agreement shall 
be effective immediately and shall be recorded as a Change Order.

§ 7.3.8 The amount of credit to be allowed by the Contractor to the Owner for a deletion or change that results in a net 
decrease in the Contract Sum shall be actual net cost as confirmed by the Architect. When both additions and credits 
covering related Work or substitutions are involved in a change, the allowance for overhead and profit shall be figured 
on the basis of net increase, if any, with respect to that change.

§ 7.3.9 Pending final determination of the total cost of a Construction Change Directive to the Owner, the Contractor 
may request payment for Work completed under the Construction Change Directive in Applications for Payment. The 
Architect will make an interim determination for purposes of monthly certification for payment for those costs and 
certify for payment the amount that the Architect determines, in the Architect’s professional judgment, to be 
reasonably justified. The Architect’s interim determination of cost shall adjust the Contract Sum on the same basis as 
a Change Order, subject to the right of either party to disagree and assert a Claim in accordance with Article 15.

§ 7.3.10 When the Owner and Contractor agree with a determination made by the Architect concerning the 
adjustments in the Contract Sum and Contract Time, or otherwise reach agreement upon the adjustments, such 
agreement shall be effective immediately and the Architect will prepare a Change Order. Change Orders may be 
issued for all or any part of a Construction Change Directive.

§ 7.4 Minor Changes in the Work
The Architect may order minor changes in the Work that are consistent with the intent of the Contract Documents and 
do not involve an adjustment in the Contract Sum or an extension of the Contract Time. The Architect’s order for 
minor changes shall be in writing. If the Contractor believes that the proposed minor change in the Work will affect the 
Contract Sum or Contract Time, the Contractor shall notify the Architect and shall not proceed to implement the 
change in the Work. If the Contractor performs the Work set forth in the Architect’s order for a minor change without 
prior notice to the Architect that such change will affect the Contract Sum or Contract Time, the Contractor waives any 
adjustment to the Contract Sum or extension of the Contract Time.

ARTICLE 8   TIME
§ 8.1 Definitions
§ 8.1.1 Unless otherwise provided, Contract Time is the period of time, including authorized adjustments, allotted in 
the Contract Documents for Substantial Completion of the Work.

§ 8.1.2 The date of commencement of the Work is the date established in the Agreement.
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§ 8.1.3 The date of Substantial Completion is the date certified by the Architect in accordance with Section 9.8.

§ 8.1.4 The term "day" as used in the Contract Documents shall mean calendar day unless otherwise specifically 
defined.

§ 8.2 Progress and Completion
§ 8.2.1 Time limits stated in the Contract Documents are of the essence of the Contract. By executing the Agreement, 
the Contractor confirms that the Contract Time is a reasonable period for performing the Work.

§ 8.2.2 The Contractor shall not knowingly, except by agreement or instruction of the Owner in writing, commence the 
Work prior to the effective date of insurance required to be furnished by the Contractor and Owner.

§ 8.2.3 The Contractor shall proceed expeditiously with adequate forces and shall achieve Substantial Completion 
within the Contract Time.

§ 8.3 Delays and Extensions of Time
§ 8.3.1 If the Contractor is delayed at any time in the commencement or progress of the Work by (1) an act or neglect 
of the Owner or Architect, of an employee of either, or of a Separate Contractor; (2) by changes ordered in the Work; 
(3) by labor disputes, fire, unusual delay in deliveries, unavoidable casualties, adverse weather conditions documented 
in accordance with Section 15.1.6.2, or other causes beyond the Contractor’s control; (4) by delay authorized by the 
Owner pending mediation and binding dispute resolution; or (5) by other causes that the Contractor asserts, and the 
Architect determines, justify delay, then the Contract Time shall be extended for such reasonable time as the Architect 
may determine.

§ 8.3.2 Claims relating to time shall be made in accordance with applicable provisions of Article 15.

§ 8.3.3 This Section 8.3 does not preclude recovery of damages for delay by either party under other provisions of the 
Contract Documents.

ARTICLE 9   PAYMENTS AND COMPLETION
§ 9.1 Contract Sum
§ 9.1.1 The Contract Sum is stated in the Agreement and, including authorized adjustments, is the total amount 
payable by the Owner to the Contractor for performance of the Work under the Contract Documents.

§ 9.1.2 If unit prices are stated in the Contract Documents or subsequently agreed upon, and if quantities originally 
contemplated are materially changed so that application of such unit prices to the actual quantities causes substantial 
inequity to the Owner or Contractor, the applicable unit prices shall be equitably adjusted.

§ 9.2 Schedule of Values
Where the Contract is based on a stipulated sum or Guaranteed Maximum Price, the Contractor shall submit a 
schedule of values to the Architect before the first Application for Payment, allocating the entire Contract Sum to the 
various portions of the Work. The schedule of values shall be prepared in the form, and supported by the data to 
substantiate its accuracy, required by the Architect. This schedule, unless objected to by the Architect, shall be used as 
a basis for reviewing the Contractor’s Applications for Payment. Any changes to the schedule of values shall be 
submitted to the Architect and supported by such data to substantiate its accuracy as the Architect may require, and 
unless objected to by the Architect, shall be used as a basis for reviewing the Contractor’s subsequent Applications for 
Payment.

§ 9.3 Applications for Payment
§ 9.3.1 At least ten days before the date established for each progress payment, the Contractor shall submit to the 
Architect an itemized Application for Payment prepared in accordance with the schedule of values, if required under 
Section 9.2, for completed portions of the Work. The application shall be notarized, if required, and supported by all 
data substantiating the Contractor’s right to payment that the Owner or Architect require, such as copies of 
requisitions, and releases and waivers of liens from Subcontractors and suppliers, and shall reflect retainage if 
provided for in the Contract Documents.
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§ 9.3.1.1 As provided in Section 7.3.9, such applications may include requests for payment on account of changes in 
the Work that have been properly authorized by Construction Change Directives, or by interim determinations of the 
Architect, but not yet included in Change Orders.

§ 9.3.1.2 Applications for Payment shall not include requests for payment for portions of the Work for which the 
Contractor does not intend to pay a Subcontractor or supplier, unless such Work has been performed by others whom 
the Contractor intends to pay.

§ 9.3.1.3 The provisions of Title 5 M.R.S.A § 1746, as amended, pertain to this project.  The Owner shall retain five 
percent (5%) of each payment due the Contractor as part of the security for the fulfillment of the Contract Agreement 
by the Contractor; the Contractor shall not withhold a greater percentage from subcontractors.  The Owner may, if 
deemed expedient by the Owner, cause the Contractor to be paid temporarily or permanently from time to time during 
the progress of the work, such portion of the amount retained as the Owner deems prudent or desirable.

§ 9.3.2 Unless otherwise provided in the Contract Documents, payments shall be made on account of materials and 
equipment delivered and suitably stored at the site for subsequent incorporation in the Work. If approved in advance 
by the Owner, payment may similarly be made for materials and equipment suitably stored off the site at a location 
agreed upon in writing. Payment for materials and equipment stored on or off the site shall be conditioned upon 
compliance by the Contractor with procedures satisfactory to the Owner to establish the Owner’s title to such materials 
and equipment or otherwise protect the Owner’s interest, and shall include the costs of applicable insurance, storage, 
and transportation to the site, for such materials and equipment stored off the site.

§ 9.3.3 The Contractor warrants that title to all Work covered by an Application for Payment will pass to the Owner no 
later than the time of payment. The Contractor further warrants that upon submittal of an Application for Payment all 
Work for which Certificates for Payment have been previously issued and payments received from the Owner shall, to 
the best of the Contractor’s knowledge, information, and belief, be free and clear of liens, claims, security interests, or 
encumbrances, in favor of the Contractor, Subcontractors, suppliers, or other persons or entities that provided labor, 
materials, and equipment relating to the Work.

§ 9.4 Certificates for Payment
§ 9.4.1 The Architect will, within seven days after receipt of the Contractor’s Application for Payment, either (1) issue 
to the Owner a Certificate for Payment in the full amount of the Application for Payment, with a copy to the 
Contractor; or (2) issue to the Owner a Certificate for Payment for such amount as the Architect determines is properly 
due, and notify the Contractor and Owner of the Architect’s reasons for withholding certification in part as provided in 
Section 9.5.1; or (3) withhold certification of the entire Application for Payment, and notify the Contractor and Owner 
of the Architect’s reason for withholding certification in whole as provided in Section 9.5.1.

§ 9.4.2 The issuance of a Certificate for Payment will constitute a representation by the Architect to the Owner, based 
on the Architect’s evaluation of the Work and the data in the Application for Payment, that, to the best of the 
Architect’s knowledge, information, and belief, the Work has progressed to the point indicated, the quality of the 
Work is in accordance with the Contract Documents, and that the Contractor is entitled to payment in the amount 
certified. The foregoing representations are subject to an evaluation of the Work for conformance with the Contract 
Documents upon Substantial Completion, to results of subsequent tests and inspections, to correction of minor 
deviations from the Contract Documents prior to completion, and to specific qualifications expressed by the Architect. 
However, the issuance of a Certificate for Payment will not be a representation that the Architect has (1) made 
exhaustive or continuous on-site inspections to check the quality or quantity of the Work; (2) reviewed construction 
means, methods, techniques, sequences, or procedures; (3) reviewed copies of requisitions received from 
Subcontractors and suppliers and other data requested by the Owner to substantiate the Contractor’s right to payment; 
or (4) made examination to ascertain how or for what purpose the Contractor has used money previously paid on 
account of the Contract Sum.

§ 9.5 Decisions to Withhold Certification
§ 9.5.1 The Architect may shall withhold a Certificate for Payment in whole or in part, to the extent reasonably 
necessary to protect the Owner, if in the Architect’s opinion the representations to the Owner required by Section 9.4.2 
cannot be made. If the Architect is unable to certify payment in the amount of the Application, the Architect will notify 
the Contractor and Owner as provided in Section 9.4.1. If the Contractor and Architect cannot agree on a revised 
amount, the Architect will promptly issue a Certificate for Payment for the amount for which the Architect is able to 
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make such representations to the Owner. The Architect may shall also withhold a Certificate for Payment or, because 
of subsequently discovered evidence, may shall nullify the whole or a part of a Certificate for Payment previously 
issued, to such extent as may be necessary in the Architect’s opinion to protect the Owner from loss for which the 
Contractor is responsible, including loss resulting from acts and omissions described in Section 3.3.2, because of

.1 defective Work, i.e. Work that does not conform to the requirements of the Contract, shall include, but 
not be limited to, non-conforming Work, disputed Work, incomplete Work, and unacceptable Work, 
which is not remedied;
.1 The Architect shall deduct and withhold from any certification for payment an amount equal to 
one hundred and fifty percent (150%) the value of any defective Work.

.2 third party claims filed or reasonable evidence indicating probable filing of such claims, unless security 
acceptable to the Owner is provided by the Contractor;

.3 failure of the Contractor to make payments properly to Subcontractors or suppliers for labor, materials 
or equipment;

.4 reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract Sum;

.5 damage to the Owner or a Separate Contractor;

.6 reasonable evidence that the Work will not be completed within the Contract Time, and that the unpaid 
balance would not be adequate to cover actual or liquidated damages for the anticipated delay; or

.7 repeated failure to carry out the Work in accordance with the Contract Documents. 

§ 9.5.2 When either party disputes the Architect’s decision regarding a Certificate for Payment under Section 9.5.1, in 
whole or in part, that party may submit a Claim in accordance with Article 15.

§ 9.5.3 When the reasons for withholding certification are removed, certification will be made for amounts previously 
withheld.

§ 9.5.4 If the Architect withholds certification for payment under Section 9.5.1.3, the Owner may, at its sole option, 
issue joint checks to the Contractor and to any Subcontractor or supplier to whom the Contractor failed to make 
payment for Work properly performed or material or equipment suitably delivered. If the Owner makes payments by 
joint check, the Owner shall notify the Architect and the Contractor shall reflect such payment on its next Application 
for Payment.

§ 9.6 Progress Payments
§ 9.6.1 After the Architect has issued a Certificate for Payment, the Owner shall make payment in the manner and 
within the time provided in the Contract Documents, and shall so notify the Architect.

§ 9.6.2 The Contractor shall pay each Subcontractor, no later than seven days after receipt of payment from the Owner, 
the amount to which the Subcontractor is entitled, reflecting percentages actually retained from payments to the 
Contractor on account of the Subcontractor’s portion of the Work. The Contractor shall, by appropriate agreement 
with each Subcontractor, require each Subcontractor to make payments to Sub-subcontractors in a similar manner.

§ 9.6.3 The Architect will, on request, furnish to a Subcontractor, if practicable, information regarding percentages of 
completion or amounts applied for by the Contractor and action taken thereon by the Architect and Owner on account 
of portions of the Work done by such Subcontractor.

§ 9.6.4 The Owner has the right to request written evidence from the Contractor that the Contractor has properly paid 
Subcontractors and suppliers amounts paid by the Owner to the Contractor for subcontracted Work. If the Contractor 
fails to furnish such evidence within seven days, the Owner shall have the right to contact Subcontractors and suppliers 
to ascertain whether they have been properly paid. Neither the Owner nor Architect shall have an obligation to pay, or 
to see to the payment of money to, a Subcontractor or supplier, except as may otherwise be required by law.

§ 9.6.5 The Contractor’s payments to suppliers shall be treated in a manner similar to that provided in Sections 9.6.2, 
9.6.3 and 9.6.4.

§ 9.6.6 A Certificate for Payment, a progress payment, or partial or entire use or occupancy of the Project by the 
Owner shall not constitute acceptance of Work not in accordance with the Contract Documents.
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§ 9.6.7 Unless the Contractor provides the Owner with a payment bond in the full penal sum of the Contract Sum, 
payments received by the Contractor for Work properly performed by Subcontractors or provided by suppliers shall be 
held by the Contractor for those Subcontractors or suppliers who performed Work or furnished materials, or both, 
under contract with the Contractor for which payment was made by the Owner. Nothing contained herein shall require 
money to be placed in a separate account and not commingled with money of the Contractor, create any fiduciary 
liability or tort liability on the part of the Contractor for breach of trust, or entitle any person or entity to an award of 
punitive damages against the Contractor for breach of the requirements of this provision.

§ 9.6.8 Provided the Owner has fulfilled its payment obligations under the Contract Documents, the Contractor shall 
defend and indemnify the Owner from all loss, liability, damage or expense, including reasonable attorney’s fees and 
litigation expenses, arising out of any lien claim or other claim for payment by any Subcontractor or supplier of any 
tier. Upon receipt of notice of a lien claim or other claim for payment, the Owner shall notify the Contractor. If 
approved by the applicable court, when required, the Contractor may substitute a surety bond for the property against 
which the lien or other claim for payment has been asserted.

§ 9.6.9 All Progress Payments and Final Payment are subject to the requirements of the "Maine Prompt Pay Act" Title 
10 M.R.S.A. ch. 201-A, as amended.  Payments shall be made on a timely basis in accord with the requirements of this 
Statute; however, the Contractor waives interest on any late payment.

§ 9.7 Failure of Payment
If the Architect does not issue a Certificate for Payment, through no fault of the Contractor, within seven days after 
receipt of the Contractor’s Application for Payment, or if the Owner does not pay the Contractor within seven days 
after the date established in the Contract Documents, the amount certified by the Architect or awarded by binding 
dispute resolution, then the Contractor may, upon seven additional days’ notice to the Owner and Architect, stop the 
Work until payment of the amount owing has been received. The Contract Time shall be extended appropriately and 
the Contract Sum shall be increased by the amount of the Contractor’s reasonable costs of shutdown, delay and 
start-up, plus interest as provided for in the Contract Documents.

§ 9.8 Substantial Completion
§ 9.8.1 Substantial Completion is the stage in the progress of the Work when the Work or designated portion thereof is 
sufficiently complete in accordance with the Contract Documents so that the Owner can occupy or utilize the Work for 
its intended use.

§ 9.8.2 When the Contractor considers that the Work, or a portion thereof which the Owner agrees to accept 
separately, is substantially complete, the Contractor shall prepare and submit to the Architect a comprehensive list of 
items to be completed or corrected prior to final payment. Failure to include an item on such list does not alter the 
responsibility of the Contractor to complete all Work in accordance with the Contract Documents.

§ 9.8.3 Upon receipt of the Contractor’s list, the Architect will make an inspection to determine whether the Work or 
designated portion thereof is substantially complete. If the Architect’s inspection discloses any item, whether or not 
included on the Contractor’s list, which is not sufficiently complete in accordance with the Contract Documents so 
that the Owner can occupy or utilize the Work or designated portion thereof for its intended use, the Contractor shall, 
before issuance of the Certificate of Substantial Completion, complete or correct such item upon notification by the 
Architect. In such case, the Contractor shall then submit a request for another inspection by the Architect to determine 
Substantial Completion.

§ 9.8.4 When the Work or designated portion thereof is substantially complete, the Architect will prepare a Certificate 
of Substantial Completion that shall establish the date of Substantial Completion; establish responsibilities of the 
Owner and Contractor for security, maintenance, heat, utilities, damage to the Work and insurance; and fix the time 
within which the Contractor shall finish all items on the list accompanying the Certificate. Warranties required by the 
Contract Documents shall commence on the date of Substantial Completion of the Work or designated portion thereof 
unless otherwise provided in the Certificate of Substantial Completion.

§ 9.8.5 The Certificate of Substantial Completion shall be submitted to the Owner and Contractor for their written 
acceptance of responsibilities assigned to them in the Certificate. Upon such acceptance, and consent of surety if any, 
the Owner shall make payment of retainage applying to the Work or designated portion thereof. Such payment shall be 
adjusted for Work that is incomplete or not in accordance with the requirements of the Contract Documents.
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§ 9.9 Partial Occupancy or Use
§ 9.9.1 The Owner may occupy or use any completed or partially completed portion of the Work at any stage when
such portion is designated by separate agreement with the Contractor, provided such occupancy or use is consented to
by the insurer and authorized by public authorities having jurisdiction over the Project. Such partial occupancy or use
may commence whether or not the portion is substantially complete, provided the Owner and Contractor have
accepted in writing the responsibilities assigned to each of them for payments, retainage, if any, security, maintenance,
heat, utilities, damage to the Work and insurance, and have agreed in writing concerning the period for correction of
the Work and commencement of warranties required by the Contract Documents. When the Contractor considers a
portion substantially complete, the Contractor shall prepare and submit a list to the Architect as provided under
Section 9.8.2. Consent of the Contractor to partial occupancy or use shall not be unreasonably withheld. The stage of
the progress of the Work shall be determined by written agreement between the Owner and Contractor or, if no
agreement is reached, by decision of the Architect.

§ 9.9.2 Immediately prior to such partial occupancy or use, the Owner, Contractor, and Architect shall jointly inspect
the area to be occupied or portion of the Work to be used in order to determine and record the condition of the Work.

§ 9.9.3 Unless otherwise agreed upon, partial occupancy or use of a portion or portions of the Work shall not constitute
acceptance of Work not complying with the requirements of the Contract Documents.

§ 9.10 Final Completion and Final Payment
§ 9.10.1 Upon receipt of the Contractor’s notice that the Work is ready for final inspection and acceptance and upon
receipt of a final Application for Payment, the Architect will promptly make such inspection. When the Architect finds
the Work acceptable under the Contract Documents and the Contract fully performed, the Architect will promptly
issue a final Certificate for Payment stating that to the best of the Architect’s knowledge, information and belief, and
on the basis of the Architect’s on-site visits and inspections, the Work has been completed in accordance with the
Contract Documents and that the entire balance found to be due the Contractor and noted in the final Certificate is due
and payable. The Architect’s final Certificate for Payment will constitute a further representation that conditions listed
in Section 9.10.2 as precedent to the Contractor’s being entitled to final payment have been fulfilled.

.1 Except with the consent of the Owner, the Architect will perform no more than three (3) site reviews to 
determine whether the Work or a designated portion thereof has attained Final Completion in 
accordance with the Contract Documents.  The Owner shall be entitled to deduct from the Contract Sum 
amounts paid to the Architect for any additional site reviews.

§ 9.10.2 Neither final payment nor any remaining retained percentage shall become due until the Contractor submits to
the Architect (1) an affidavit that payrolls, bills for materials and equipment, and other indebtedness connected with
the Work for which the Owner or the Owner’s property might be responsible or encumbered (less amounts withheld
by Owner) have been paid or otherwise satisfied, (2) a certificate evidencing that insurance required by the Contract
Documents to remain in force after final payment is currently in effect, (3) a written statement that the Contractor
knows of no reason that the insurance will not be renewable to cover the period required by the Contract Documents,
(4) consent of surety, if any, to final payment, (5) documentation of any special warranties, such as manufacturers’
warranties or specific Subcontractor warranties, and (6) if required by the Owner, other data establishing payment or
satisfaction of obligations, such as receipts and releases and waivers of liens, claims, security interests, or
encumbrances arising out of the Contract, to the extent and in such form as may be designated by the Owner. If a
Subcontractor refuses to furnish a release or waiver required by the Owner, the Contractor may furnish a bond
satisfactory to the Owner to indemnify the Owner against such lien, claim, security interest, or encumbrance. If a lien,
claim, security interest, or encumbrance remains unsatisfied after payments are made, the Contractor shall refund to
the Owner all money that the Owner may be compelled to pay in discharging the lien, claim, security interest, or
encumbrance, including all costs and reasonable attorneys’ fees.

§ 9.10.3 If, after Substantial Completion of the Work, final completion thereof is materially delayed through no fault
of the Contractor or by issuance of Change Orders affecting final completion, and the Architect so confirms, the
Owner shall, upon application by the Contractor and certification by the Architect, and without terminating the
Contract, make payment of the balance due for that portion of the Work fully completed, corrected, and accepted. If
the remaining balance for Work not fully completed or corrected is less than retainage stipulated in the Contract
Documents, and if bonds have been furnished, the written consent of the surety to payment of the balance due for that
portion of the Work fully completed and accepted shall be submitted by the Contractor to the Architect prior to
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certification of such payment. Such payment shall be made under terms and conditions governing final payment, 
except that it shall not constitute a waiver of Claims.

§ 9.10.4 The making of final payment shall constitute a waiver of Claims by the Owner except those arising from
.1 liens, Claims, security interests, or encumbrances arising out of the Contract and unsettled;
.2 failure of the Work to comply with the requirements of the Contract Documents; 
.3 terms of special warranties required by the Contract Documents; or
.4 audits performed by the Owner, if permitted by the Contract Documents, after final payment.

§ 9.10.5 Acceptance of final payment by the Contractor, a Subcontractor, or a supplier, shall constitute a waiver of 
claims by that payee except those previously made in writing and identified by that payee as unsettled at the time of 
final Application for Payment.

§ 9.11  The Contractor and the Contractor’s Surety, if any, shall be liable for and shall pay the Owner the sums 
stipulated as liquidated damages in the Contract Documents for each calendar day of delay after the date established 
for Substantial Completion in the Contract Documents until the Work is substantially complete.

ARTICLE 10   PROTECTION OF PERSONS AND PROPERTY
§ 10.1 Safety Precautions and Programs
The Contractor shall be responsible for initiating, maintaining, and supervising all safety precautions and programs in 
connection with the performance of the Contract.

§ 10.2 Safety of Persons and Property
§ 10.2.1 The Contractor shall take reasonable precautions for safety of, and shall provide reasonable protection to 
prevent damage, injury, or loss to

.1 employees on the Work and other persons who may be affected thereby;

.2 the Work and materials and equipment to be incorporated therein, whether in storage on or off the site, 
under care, custody, or control of the Contractor, a Subcontractor, or a Sub-subcontractor; and

.3 other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks, pavements, roadways, 
structures, and utilities not designated for removal, relocation, or replacement in the course of 
construction.

.4 If this Contract involves renovation, repair, or preparation of surfaces for painting in pre-1978 
apartments, houses, or spaces used by child care facilities, Contractor shall use certified workers who 
follow the lead-safe work practices as required by the US Environmental Protection Agency’s 
Renovation, Repair and Remodeling rule described in 40 CFR § 745.85.  Notification of the tenants or 
users under this rule will be the responsibility of the Owner.

§ 10.2.2 The Contractor shall comply with, and give notices required by applicable laws, statutes, ordinances, codes, 
rules and regulations, and lawful orders of public authorities, bearing on safety of persons or property or their 
protection from damage, injury, or loss.

§ 10.2.3 The Contractor shall implement, erect, and maintain, as required by existing conditions and performance of 
the Contract, reasonable safeguards for safety and protection, including posting danger signs and other warnings 
against hazards; promulgating safety regulations; and notifying the owners and users of adjacent sites and utilities of 
the safeguards.

§ 10.2.4 When use or storage of explosives or other hazardous materials or equipment, or unusual methods are 
necessary for execution of the Work, the Contractor shall exercise utmost care and carry on such activities under 
supervision of properly qualified personnel.

§ 10.2.5 The Contractor shall promptly remedy damage and loss (other than damage or loss insured under property 
insurance required by the Contract Documents) to property referred to in Sections 10.2.1.2 and 10.2.1.3 caused in 
whole or in part by the Contractor, a Subcontractor, a Sub-subcontractor, or anyone directly or indirectly employed by 
any of them, or by anyone for whose acts they may be liable and for which the Contractor is responsible under 
Sections 10.2.1.2 and 10.2.1.3. The Contractor may make a Claim for the cost to remedy the damage or loss to the 
extent such damage or loss is attributable to acts or omissions of the Owner or Architect or anyone directly or 
indirectly employed by either of them, or by anyone for whose acts either of them may be liable, and not attributable to 
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the fault or negligence of the Contractor. The foregoing obligations of the Contractor are in addition to the 
Contractor’s obligations under Section 3.18.

§ 10.2.6 The Contractor shall designate a responsible member of the Contractor’s organization at the site whose duty 
shall be the prevention of accidents. This person shall be the Contractor’s superintendent unless otherwise designated 
by the Contractor in writing to the Owner and Architect.

§ 10.2.7 The Contractor shall not permit any part of the construction or site to be loaded so as to cause damage or 
create an unsafe condition.

§ 10.2.8 Injury or Damage to Person or Property
If either party suffers injury or damage to person or property because of an act or omission of the other party, or of 
others for whose acts such party is legally responsible, notice of the injury or damage, whether or not insured, shall be 
given to the other party within a reasonable time not exceeding 21 days after discovery. The notice shall provide 
sufficient detail to enable the other party to investigate the matter.

§ 10.3 Hazardous Materials and Substances
§ 10.3.1 The Contractor is responsible for compliance with any requirements included in the Contract Documents 
regarding hazardous materials or substances. If the Contractor encounters a hazardous material or substance not 
addressed in the Contract Documents and if reasonable precautions will be inadequate to prevent foreseeable bodily 
injury or death to persons resulting from a material or substance, including but not limited to asbestos or 
polychlorinated biphenyl (PCB), encountered on the site by the Contractor, the Contractor shall, upon recognizing the 
condition, immediately stop Work in the affected area and notify the Owner and Architect of the condition.

§ 10.3.2 Upon receipt of the Contractor’s notice, the Owner shall obtain the services of a licensed laboratory to verify 
the presence or absence of the material or substance reported by the Contractor and, in the event such material or 
substance is found to be present, to cause it to be rendered harmless. Unless otherwise required by the Contract 
Documents, the Owner shall furnish in writing to the Contractor and Architect the names and qualifications of persons 
or entities who are to perform tests verifying the presence or absence of the material or substance or who are to 
perform the task of removal or safe containment of the material or substance. The Contractor and the Architect will 
promptly reply to the Owner in writing stating whether or not either has reasonable objection to the persons or entities 
proposed by the Owner. If either the Contractor or Architect has an objection to a person or entity proposed by the 
Owner, the Owner shall propose another to whom the Contractor and the Architect have no reasonable objection. 
When the material or substance has been rendered harmless, Work in the affected area shall resume upon written 
agreement of the Owner and Contractor. By Change Order, the Contract Time shall be extended appropriately and the 
Contract Sum shall be increased by the amount of the Contractor’s reasonable additional costs of shutdown, delay, and 
start-up.

§ 10.3.3 To the fullest extent permitted by law, the Owner shall indemnify and hold harmless the Contractor, 
Subcontractors, Architect, Architect’s consultants, and agents and employees of any of them from and against claims, 
damages, losses, and expenses, including but not limited to exclusive of attorneys’ fees, arising out of or resulting 
from performance of the Work in the affected area if in fact the material or substance presents the risk of bodily injury 
or death as described in Section 10.3.1 and has not been rendered harmless, provided that such claim, damage, loss, or 
expense is attributable to bodily injury, sickness, disease or death, or to injury to or destruction of tangible property 
(other than the Work itself), except to the extent that such damage, loss, or expense is due to the fault or negligence of 
the party seeking indemnity.  This indemnification obligation shall not apply to any claim for which Owner would not 
be liable under the Maine Tort Claims Act (14 M.R.S.A. ’8101, et seq.) if such claim were made directly against 
Owner and Owner shall continue to enjoy all rights, claims, immunities and defenses available to it under law.

§ 10.3.4 The Owner shall not be responsible under this Section 10.3 for hazardous materials or substances the 
Contractor brings to the site unless such materials or substances are required by the Contract Documents. The Owner 
shall be responsible for hazardous materials or substances required by the Contract Documents, except to the extent of 
the Contractor’s fault or negligence in the use and handling of such materials or substances.

§ 10.3.5 The Contractor shall reimburse the Owner for the cost and expense the Owner incurs (1) for remediation of 
hazardous materials or substances the Contractor brings to the site and negligently handles, or (2) where the 
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Contractor fails to perform its obligations under Section 10.3.1, except to the extent that the cost and expense are due 
to the Owner’s fault or negligence.

§ 10.3.6 If, without negligence on the part of the Contractor, the Contractor is held liable by a government agency for 
the cost of remediation of a hazardous material or substance solely by reason of performing Work as required by the 
Contract Documents, the Owner shall reimburse the Contractor for all cost and expense thereby incurred.incurred, 
exclusive of attorneys’ fees.

§ 10.4 Emergencies
In an emergency affecting safety of persons or property, the Contractor shall act, at the Contractor’s discretion, to 
prevent threatened damage, injury, or loss. Additional compensation or extension of time claimed by the Contractor on 
account of an emergency shall be determined as provided in Article 15 and Article 7.

ARTICLE 11   INSURANCE AND BONDS
§ 11.1 Contractor’s Insurance and Bonds
§ 11.1.1 The Contractor shall purchase and maintain insurance of the types and limits of liability, containing the 
endorsements, and subject to the terms and conditions, as described in the Agreement or elsewhere in the Contract 
Documents. The Contractor shall purchase and maintain the required insurance from an insurance company or 
insurance companies lawfully authorized to issue insurance in the jurisdiction where the Project is located. The 
Owner, Architect, and Architect’s consultants shall be named as additional insureds under the Contractor’s 
commercial general liability policy or as otherwise described in the Contract Documents.

§ 11.1.2 The Contractor shall provide surety bonds of the types, for such penal sums, and subject to such terms and 
conditions as required by the Contract Documents. The Contractor shall purchase and maintain the required bonds 
from a company or companies lawfully authorized to issue surety bonds in the jurisdiction where the Project is located.

§ 11.1.3 Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering payment of 
obligations arising under the Contract, the Contractor shall promptly furnish a copy of the bonds or shall authorize a 
copy to be furnished.

§ 11.1.4 Notice of Cancellation or Expiration of Contractor’s Required Insurance. Within three (3) business days of the 
date the Contractor becomes aware of an impending or actual cancellation or expiration of any insurance required by 
the Contract Documents, the Contractor shall provide notice to the Owner of such impending or actual cancellation or 
expiration. Upon receipt of notice from the Contractor, the Owner shall, unless the lapse in coverage arises from an act 
or omission of the Owner, have the right to stop the Work until the lapse in coverage has been cured by the 
procurement of replacement coverage by the Contractor. The furnishing of notice by the Contractor shall not relieve 
the Contractor of any contractual obligation to provide any required coverage.

§ 11.2 Owner’s Insurance
§ 11.2.1 The Owner shall purchase and maintain insurance of the types and limits of liability, containing the 
endorsements, and subject to the terms and conditions, as described in the Agreement or elsewhere in the Contract 
Documents. The Owner shall purchase and maintain the required insurance from an insurance company or insurance 
companies lawfully authorized to issue insurance in the jurisdiction where the Project is located. 

§ 11.2.2 Failure to Purchase Required Property Insurance. If the Owner fails to purchase and maintain the required 
property insurance, with all of the coverages and in the amounts described in the Agreement or elsewhere in the 
Contract Documents, the Owner shall inform the Contractor in writing prior to commencement of the Work. Upon 
receipt of notice from the Owner, the Contractor may delay commencement of the Work and may obtain insurance that 
will protect the interests of the Contractor, Subcontractors, and Sub-Subcontractors in the Work. When the failure to 
provide coverage has been cured or resolved, the Contract Sum and Contract Time shall be equitably adjusted. In the 
event the Owner fails to procure coverage, the Owner waives all rights against the Contractor, Subcontractors, and 
Sub-subcontractors to the extent the loss to the Owner would have been covered by the insurance to have been 
procured by the Owner. The cost of the insurance shall be charged to the Owner by a Change Order. If the Owner does 
not provide written notice, and the Contractor is damaged by the failure or neglect of the Owner to purchase or 
maintain the required insurance, the Owner shall reimburse the Contractor for all reasonable costs and damages 
attributable thereto.
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§ 11.2.3 Notice of Cancellation or Expiration of Owner’s Required Property Insurance. Within three (3) business days of 
the date the Owner becomes aware of an impending or actual cancellation or expiration of any property insurance 
required by the Contract Documents, the Owner shall provide notice to the Contractor of such impending or actual 
cancellation or expiration. Unless the lapse in coverage arises from an act or omission of the Contractor: (1) the 
Contractor, upon receipt of notice from the Owner, shall have the right to stop the Work until the lapse in coverage has 
been cured by the procurement of replacement coverage by either the Owner or the Contractor; (2) the Contract Time 
and Contract Sum shall be equitably adjusted; and (3) the Owner waives all rights against the Contractor, 
Subcontractors, and Sub-subcontractors to the extent any loss to the Owner would have been covered by the insurance 
had it not expired or been cancelled. If the Contractor purchases replacement coverage, the cost of the insurance shall 
be charged to the Owner by an appropriate Change Order. The furnishing of notice by the Owner shall not relieve the 
Owner of any contractual obligation to provide required insurance.

§ 11.3 Waivers of Subrogation
§ 11.3.1 The Owner and Contractor waive all rights against (1) each other and any of their subcontractors, 
sub-subcontractors, agents, and employees, each of the other; (2) the Architect and Architect’s consultants; and (3) 
Separate Contractors, if any, and any of their subcontractors, sub-subcontractors, agents, and employees, for damages 
caused by fire, or other causes of loss, to the extent those losses are covered by property insurance required by the 
Agreement or other property insurance applicable to the Project, except such rights as they have to proceeds of such 
insurance. The Owner or Contractor, as appropriate, shall require similar written waivers in favor of the individuals 
and entities identified above from the Architect, Architect’s consultants, Separate Contractors, subcontractors, and 
sub-subcontractors. The policies of insurance purchased and maintained by each person or entity agreeing to waive 
claims pursuant to this section 11.3.1 shall not prohibit this waiver of subrogation. This waiver of subrogation shall be 
effective as to a person or entity (1) even though that person or entity would otherwise have a duty of indemnification, 
contractual or otherwise, (2) even though that person or entity did not pay the insurance premium directly or indirectly, 
or (3) whether or not the person or entity had an insurable interest in the damaged property.

§ 11.3.2 If during the Project construction period the Owner insures properties, real or personal or both, at or adjacent 
to the site by property insurance under policies separate from those insuring the Project, or if after final payment 
property insurance is to be provided on the completed Project through a policy or policies other than those insuring the 
Project during the construction period, to the extent permissible by such policies, the Owner waives all rights in 
accordance with the terms of Section 11.3.1 for damages caused by fire or other causes of loss covered by this separate 
property insurance.

§ 11.4 Loss of Use, Business Interruption, and Delay in Completion Insurance
The Owner, at the Owner’s option, may purchase and maintain insurance that will protect the Owner against loss of 
use of the Owner’s property, or the inability to conduct normal operations, due to fire or other causes of loss. The 
Owner waives all rights of action against the Contractor and Architect for loss of use of the Owner’s property, due to 
fire or other hazards however caused.caused, with the exception of intentional acts or grossly negligent consultants, 
contractors or sub-contractors.

§11.5 Adjustment and Settlement of Insured Loss
§ 11.5.1 A loss insured under the property insurance required by the Agreement shall be adjusted by the Owner as 
fiduciary and made payable to the Owner as fiduciary for the insureds, as their interests may appear, subject to 
requirements of any applicable mortgagee clause and of Section 11.5.2. The Owner shall pay the Architect and 
Contractor their just shares of insurance proceeds received by the Owner, and by appropriate agreements the Architect 
and Contractor shall make payments to their consultants and Subcontractors in similar manner.

§ 11.5.2 Prior to settlement of an insured loss, the Owner shall notify the Contractor of the terms of the proposed 
settlement as well as the proposed allocation of the insurance proceeds. The Contractor shall have 14 30 days from 
receipt of notice to object to the proposed settlement or allocation of the proceeds. If the Contractor does not object, 
the Owner shall settle the loss and the Contractor shall be bound by the settlement and allocation. Upon receipt, the 
Owner shall deposit the insurance proceeds in a separate account and make the appropriate distributions. Thereafter, if 
no other agreement is made or the Owner does not terminate the Contract for convenience, the Owner and Contractor 
shall execute a Change Order for reconstruction of the damaged or destroyed Work in the amount allocated for that 
purpose. If the Contractor timely objects to either the terms of the proposed settlement or the allocation of the 
proceeds, the Owner may proceed to settle the insured loss, and any dispute between the Owner and Contractor arising 
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out of the settlement or allocation of the proceeds shall be resolved pursuant to Article 15. Pending resolution of any 
dispute, the Owner may issue a Construction Change Directive for the reconstruction of the damaged or destroyed 
Work.

ARTICLE 12   UNCOVERING AND CORRECTION OF WORK
§ 12.1 Uncovering of Work
§ 12.1.1 If a portion of the Work is covered contrary to the Architect’s request or to requirements specifically 
expressed in the Contract Documents, it must, if requested in writing by the Architect, be uncovered for the Architect’s 
examination and be replaced at the Contractor’s expense without change in the Contract Time.

§ 12.1.2 If a portion of the Work has been covered that the Architect has not specifically requested to examine prior to 
its being covered, the Architect may request to see such Work and it shall be uncovered by the Contractor. If such 
Work is in accordance with the Contract Documents, the Contractor shall be entitled to an equitable adjustment to the 
Contract Sum and Contract Time as may be appropriate. If such Work is not in accordance with the Contract 
Documents, the costs of uncovering the Work, and the cost of correction, shall be at the Contractor’s expense.

§ 12.2 Correction of Work
§ 12.2.1 Before Substantial Completion
The Contractor shall promptly correct Work rejected by the Architect or failing to conform to the requirements of the 
Contract Documents, discovered before Substantial Completion and whether or not fabricated, installed or completed. 
Costs of correcting such rejected Work, including additional testing and inspections, the cost of uncovering and 
replacement, and compensation for the Architect’s services and expenses made necessary thereby, shall be at the 
Contractor’s expense.

§ 12.2.2 After Substantial Completion
§ 12.2.2.1 In addition to the Contractor’s obligations under Section 3.5, if, within one year after the date of Substantial 
Completion of the Work or designated portion thereof or after the date for commencement of warranties established 
under Section 9.9.1, or by terms of any applicable special warranty required by the Contract Documents, any of the 
Work is found to be not in accordance with the requirements of the Contract Documents, the Contractor shall correct it 
promptly after receipt of notice from the Owner to do so, unless the Owner has previously given the Contractor a 
written acceptance of such condition. The Owner shall give such notice promptly after discovery of the condition. 
During the one-year period for correction of Work, if the Owner fails to notify the Contractor and give the Contractor 
an opportunity to make the correction, the Owner waives the rights to require correction by the Contractor and to make 
a claim for breach of warranty. If the Contractor fails to correct nonconforming Work within a reasonable time during 
that period after receipt of notice from the Owner or Architect, the Owner may correct it in accordance with 
Section 2.5.

§ 12.2.2.2 The one-year period for correction of Work shall be extended with respect to portions of Work first 
performed after Substantial Completion by the period of time between Substantial Completion and the actual 
completion of that portion of the Work.

§ 12.2.2.3 The one-year period for correction of Work shall not be extended by corrective Work performed by the 
Contractor pursuant to this Section 12.2.

§ 12.2.3 The Contractor shall remove from the site portions of the Work that are not in accordance with the 
requirements of the Contract Documents and are neither corrected by the Contractor nor accepted by the Owner.

§ 12.2.4 The Contractor shall bear the cost of correcting destroyed or damaged construction of the Owner or Separate 
Contractors, whether completed or partially completed, caused by the Contractor’s correction or removal of Work that 
is not in accordance with the requirements of the Contract Documents.

§ 12.2.5 Nothing contained in this Section 12.2 shall be construed to establish a period of limitation with respect to 
other obligations the Contractor has under the Contract Documents. Establishment of the one-year period for 
correction of Work as described in Section 12.2.2 relates only to the specific obligation of the Contractor to correct the 
Work, and has no relationship to the time within which the obligation to comply with the Contract Documents may be 
sought to be enforced, nor to the time within which proceedings may be commenced to establish the Contractor’s 
liability with respect to the Contractor’s obligations other than specifically to correct the Work.
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§ 12.3 Acceptance of Nonconforming Work
If the Owner prefers to accept Work that is not in accordance with the requirements of the Contract Documents, the 
Owner may do so instead of requiring its removal and correction, in which case the Contract Sum will be reduced as 
appropriate and equitable. Such adjustment shall be effected whether or not final payment has been made.

ARTICLE 13   MISCELLANEOUS PROVISIONS
§ 13.1 Governing Law
The Contract shall be governed by the law of the place where the Project is located, excluding that jurisdiction’s 
choice of law rules. If the parties have selected arbitration as the method of binding dispute resolution, the Federal 
Arbitration Act shall govern Section 15.4.

§ 13.2 Successors and Assigns
§ 13.2.1 The Owner and Contractor respectively bind themselves, their partners, successors, assigns, and legal 
representatives to covenants, agreements, and obligations contained in the Contract Documents. Except as provided in 
Section 13.2.2, neither party to the Contract shall assign the Contract as a whole without written consent of the other. 
If either party attempts to make an assignment without such consent, that party shall nevertheless remain legally 
responsible for all obligations under the Contract.

§ 13.2.2 The Owner may, without consent of the Contractor, assign the Contract to a lender providing construction 
financing for the Project, if the lender assumes the Owner’s rights and obligations under the Contract Documents. The 
Contractor shall execute all consents reasonably required to facilitate the assignment.

§ 13.3 Rights and Remedies
§ 13.3.1 Duties and obligations imposed by the Contract Documents and rights and remedies available thereunder 
shall be in addition to and not a limitation of duties, obligations, rights, and remedies otherwise imposed or available 
by law.

§ 13.3.2 No action or failure to act by the Owner, Architect, or Contractor shall constitute a waiver of a right or duty 
afforded them under the Contract, nor shall such action or failure to act constitute approval of or acquiescence in a 
breach thereunder, except as may be specifically agreed upon in writing.

§ 13.4 Tests and Inspections
§ 13.4.1 Tests, inspections, and approvals of portions of the Work shall be made as required by the Contract 
Documents and by applicable laws, statutes, ordinances, codes, rules, and regulations or lawful orders of public 
authorities. Unless otherwise provided, the Contractor shall make arrangements for such tests, inspections, and 
approvals with an independent testing laboratory or entity acceptable to the Owner, or with the appropriate public 
authority, and shall bear all related costs of tests, inspections, and approvals. The Contractor shall give the Architect 
timely notice of when and where tests and inspections are to be made so that the Architect may be present for such 
procedures. The Owner shall bear costs of tests, inspections, or approvals that do not become requirements until after 
bids are received or negotiations concluded. The Owner shall directly arrange and pay for tests, inspections, or 
approvals where building codes or applicable laws or regulations so require.

§ 13.4.2 If the Architect, Owner, or public authorities having jurisdiction determine that portions of the Work require 
additional testing, inspection, or approval not included under Section 13.4.1, the Architect will, upon written 
authorization from the Owner, instruct the Contractor to make arrangements for such additional testing, inspection, or 
approval, by an entity acceptable to the Owner, and the Contractor shall give timely notice to the Architect of when 
and where tests and inspections are to be made so that the Architect may be present for such procedures. Such costs, 
except as provided in Section 13.4.3, shall be at the Owner’s expense.

§ 13.4.3 If procedures for testing, inspection, or approval under Sections 13.4.1 and 13.4.2 reveal failure of the 
portions of the Work to comply with requirements established by the Contract Documents, all costs made necessary by 
such failure, including those of repeated procedures and compensation for the Architect’s services and expenses, shall 
be at the Contractor’s expense.

§ 13.4.4 Required certificates of testing, inspection, or approval shall, unless otherwise required by the Contract 
Documents, be secured by the Contractor and promptly delivered to the Architect.
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§ 13.4.5 If the Architect is to observe tests, inspections, or approvals required by the Contract Documents, the 
Architect will do so promptly and, where practicable, at the normal place of testing.

§ 13.4.6 Tests or inspections conducted pursuant to the Contract Documents shall be made promptly to avoid 
unreasonable delay in the Work.

§ 13.5 Interest
Payments due and unpaid under the Contract Documents shall bear interest from the date payment is due at the rate the 
parties agree upon in writing or, in the absence thereof, at the legal rate prevailing from time to time at the place where 
the Project is located.

ARTICLE 14   TERMINATION OR SUSPENSION OF THE CONTRACT
§ 14.1 Termination by the Contractor
§ 14.1.1 The Contractor may terminate the Contract if the Work is stopped for a period of 30 consecutive days through 
no act or fault of the Contractor, a Subcontractor, a Sub-subcontractor, their agents or employees, or any other persons 
or entities performing portions of the Work, for any of the following reasons:

.1 Issuance of an order of a court or other public authority having jurisdiction that requires all Work to be 
stopped;

.2 An act of government, such as a declaration of national emergency, that requires all Work to be 
stopped;

.3 Because the Architect has not issued a Certificate for Payment and has not notified the Contractor of the 
reason for withholding certification as provided in Section 9.4.1, or because the Owner has not made 
payment on a Certificate for Payment within the time stated in the Contract Documents; or

.4 The Owner has failed to furnish to the Contractor reasonable evidence as required by Section 2.2.

§ 14.1.2 The Contractor may terminate the Contract if, through no act or fault of the Contractor, a Subcontractor, a 
Sub-subcontractor, their agents or employees, or any other persons or entities performing portions of the Work, 
repeated suspensions, delays, or interruptions of the entire Work by the Owner as described in Section 14.3, constitute 
in the aggregate more than 100 percent of the total number of days scheduled for completion, or 120 days in any 
365-day period, whichever is less.

§ 14.1.3 If one of the reasons described in Section 14.1.1 or 14.1.2 exists, the Contractor may, upon seven days’ notice 
to the Owner and Architect, terminate the Contract and recover from the Owner payment for Work executed, as well as 
reasonable overhead and profit on Work not executed, and costs incurred by reason of such termination. 

§ 14.1.4 If the Work is stopped for a period of 60 consecutive days through no act or fault of the Contractor, a 
Subcontractor, a Sub-subcontractor, or their agents or employees or any other persons or entities performing portions 
of the Work because the Owner has repeatedly failed to fulfill the Owner’s obligations under the Contract Documents 
with respect to matters important to the progress of the Work, the Contractor may, upon seven additional days’ notice 
to the Owner and the Architect, terminate the Contract and recover from the Owner as provided in Section 14.1.3.

§ 14.2 Termination by the Owner for Cause
§ 14.2.1 The Owner may terminate the Contract if the Contractor

.1 repeatedly refuses or fails to supply enough properly skilled workers or proper materials;

.2 fails to make payment to Subcontractors or suppliers in accordance with the respective agreements 
between the Contractor and the Subcontractors or suppliers;

.3 repeatedly disregards applicable laws, statutes, ordinances, codes, rules and regulations, or lawful 
orders of a public authority; or

.4 otherwise is guilty of substantial breach of a provision of the Contract Documents.

§ 14.2.2 When any of the reasons described in Section 14.2.1 exist, and upon certification by the Architect that 
sufficient cause exists to justify such action, the Owner may, without prejudice to any other rights or remedies of the 
Owner and after giving the Contractor and the Contractor’s surety, if any, seven days’ notice, terminate employment 
of the Contractor and may, subject to any prior rights of the surety:
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.1 Exclude the Contractor from the site and take possession of all materials, equipment, tools, and 
construction equipment and machinery thereon owned by the Contractor;

.2 Accept assignment of subcontracts pursuant to Section 5.4; and

.3 Finish the Work by whatever reasonable method the Owner may deem expedient. Upon written request 
of the Contractor, the Owner shall furnish to the Contractor a detailed accounting of the costs incurred 
by the Owner in finishing the Work.

§ 14.2.3 When the Owner terminates the Contract for one of the reasons stated in Section 14.2.1, the Contractor shall 
not be entitled to receive further payment until the Work is finished.

§ 14.2.4 If the unpaid balance of the Contract Sum exceeds costs of finishing the Work, including compensation for 
the Architect’s services and expenses made necessary thereby, and other damages incurred by the Owner and not 
expressly waived, such excess shall be paid to the Contractor. If such costs and damages exceed the unpaid balance, 
the Contractor shall pay the difference to the Owner. The amount to be paid to the Contractor or Owner, as the case 
may be, shall be certified by the Initial Decision Maker, upon application, and this obligation for payment shall survive 
termination of the Contract.

§ 14.3 Suspension by the Owner for Convenience
§ 14.3.1 The Owner may, without cause, order the Contractor in writing to suspend, delay or interrupt the Work, in 
whole or in part for such period of time as the Owner may determine.

§ 14.3.2 The Contract Sum and Contract Time shall be adjusted for increases in the cost and time caused by 
suspension, delay, or interruption under Section 14.3.1. Adjustment of the Contract Sum shall include profit. No 
adjustment shall be made to the extent

.1 that performance is, was, or would have been, so suspended, delayed, or interrupted, by another cause 
for which the Contractor is responsible; or

.2 that an equitable adjustment is made or denied under another provision of the Contract.

§ 14.4 Termination by the Owner for Convenience
§ 14.4.1 The Owner may, at any time, terminate the Contract for the Owner’s convenience and without cause.

§ 14.4.2 Upon receipt of notice from the Owner of such termination for the Owner’s convenience, the Contractor shall
.1 cease operations as directed by the Owner in the notice;
.2 take actions necessary, or that the Owner may direct, for the protection and preservation of the Work; 

and
.3 except for Work directed to be performed prior to the effective date of termination stated in the notice, 

terminate all existing subcontracts and purchase orders and enter into no further subcontracts and 
purchase orders.

§ 14.4.3 In case of such termination for the Owner’s convenience, the Owner shall pay the Contractor for Work 
properly executed; costs incurred by reason of the termination, including costs attributable to termination of 
Subcontracts; and the termination fee, if any, set forth in the Agreement.Agreement; but not including overhead and 
profit on Work not executed.

ARTICLE 15   CLAIMS AND DISPUTES
§ 15.1 Claims 
§ 15.1.1 Definition
A Claim is a demand or assertion by one of the parties seeking, as a matter of right, payment of money, a change in the 
Contract Time, or other relief with respect to the terms of the Contract. The term "Claim" also includes other disputes 
and matters in question between the Owner and Contractor arising out of or relating to the Contract. The responsibility 
to substantiate Claims shall rest with the party making the Claim. This Section 15.1.1 does not require the Owner to 
file a Claim in order to impose liquidated damages in accordance with the Contract Documents.

§ 15.1.2 Time Limits on Claims
The Owner and Contractor shall commence all Claims and causes of action against the other and arising out of or 
related to the Contract, whether in contract, tort, breach of warranty or otherwise, in accordance with the requirements 
of the binding dispute resolution method selected in the Agreement and within the period specified by applicable law, 
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but in any case not more than 10 years after the date of Substantial Completion of the Work. The Owner and 
Contractor waive all Claims and causes of action not commenced in accordance with this Section 15.1.2.

§ 15.1.3 Notice of Claims
§ 15.1.3.1 Claims by either the Owner or Contractor, where the condition giving rise to the Claim is first discovered 
prior to expiration of the period for correction of the Work set forth in Section 12.2.2, shall be initiated by notice to the 
other party and to the Initial Decision Maker with a copy sent to the Architect, if the Architect is not serving as the 
Initial Decision Maker. Claims by either party under this Section 15.1.3.1 shall be initiated within 21 days after 
occurrence of the event giving rise to such Claim or within 21 days after the claimant first recognizes the condition 
giving rise to the Claim, whichever is later.

§ 15.1.3.2 Claims by either the Owner or Contractor, where the condition giving rise to the Claim is first discovered 
after expiration of the period for correction of the Work set forth in Section 12.2.2, shall be initiated by notice to the 
other party. In such event, no decision by the Initial Decision Maker is required.

§ 15.1.4 Continuing Contract Performance
§ 15.1.4.1 Pending final resolution of a Claim, except as otherwise agreed in writing or as provided in Section 9.7 and 
Article 14, the Contractor shall proceed diligently with performance of the Contract and the Owner shall continue to 
make payments in accordance with the Contract Documents. 

§ 15.1.4.2 The Contract Sum and Contract Time shall be adjusted in accordance with the Initial Decision Maker’s 
decision, subject to the right of either party to proceed in accordance with this Article 15. The Architect will issue 
Certificates for Payment in accordance with the decision of the Initial Decision Maker.

§ 15.1.5 Claims for Additional Cost
If the Contractor wishes to make a Claim for an increase in the Contract Sum, notice as provided in Section 15.1.3 
shall be given before proceeding to execute the portion of the Work that is the subject of the Claim. Prior notice is not 
required for Claims relating to an emergency endangering life or property arising under Section 10.4.

§ 15.1.6 Claims for Additional Time
§ 15.1.6.1 If the Contractor wishes to make a Claim for an increase in the Contract Time, notice as provided in Section 
15.1.3 shall be given. The Contractor’s Claim shall include an estimate of cost and of probable effect of delay on 
progress of the Work. In the case of a continuing delay, only one Claim is necessary.

§ 15.1.6.2 If adverse weather conditions are the basis for a Claim for additional time, such Claim shall be documented 
by data substantiating that weather conditions were abnormal for the period of time, could not have been reasonably 
anticipated, and had an adverse effect on the scheduled construction.

§ 15.1.7 Waiver of Claims for Consequential Damages
The Contractor and Owner waive Claims against each other for consequential damages arising out of or relating to this 
Contract. This mutual waiver includes

.1 damages incurred by the Owner for rental expenses, for losses of use, income, profit, financing, 
business and reputation, and for loss of management or employee productivity or of the services of such 
persons; and

.2 damages incurred by the Contractor for principal office expenses including the compensation of 
personnel stationed there, for losses of financing, business and reputation, and for loss of profit, except 
anticipated profit arising directly from the Work.

This mutual waiver is applicable, without limitation, to all consequential damages due to either party’s termination in 
accordance with Article 14. Nothing contained in this Section 15.1.7 shall be deemed to preclude assessment of 
liquidated damages, when applicable, in accordance with the requirements of the Contract Documents.

§ 15.2 Initial Decision
§ 15.2.1 Claims, excluding those where the condition giving rise to the Claim is first discovered after expiration of the 
period for correction of the Work set forth in Section 12.2.2 or arising under Sections 10.3, 10.4, and 11.5, shall be 
referred to the Initial Decision Maker for initial decision. The Architect will serve as the Initial Decision Maker, unless 
otherwise indicated in the Agreement. Except for those Claims excluded by this Section 15.2.1, an initial decision 

00 72 00 
SAMPLE

project name 00 72 00 A201 General Conditions of the Contract



Init.

/

AIA Document A201 – 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017. All rights 
reserved. “The American Institute of Architects,” “American Institute of Architects,” “AIA,” the AIA Logo, and “AIA Contract Documents” are trademarks of The 
American Institute of Architects. This document was produced at 15:34:43 ET on 02/06/2023 under Order No.3104237025 which expires on 06/22/2023, is not for 
resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, 
e-mail docinfo@aiacontracts.com.
User Notes: (1464031033)

42

shall be required as a condition precedent to mediation of any Claim. If an initial decision has not been rendered within 
30 days after the Claim has been referred to the Initial Decision Maker, the party asserting the Claim may demand 
mediation and binding dispute resolution without a decision having been rendered. Unless the Initial Decision Maker 
and all affected parties agree, the Initial Decision Maker will not decide disputes between the Contractor and persons 
or entities other than the Owner.

§ 15.2.2 The Initial Decision Maker will review Claims and within ten days of the receipt of a Claim take one or more 
of the following actions: (1) request additional supporting data from the claimant or a response with supporting data 
from the other party, (2) reject the Claim in whole or in part, (3) approve the Claim, (4) suggest a compromise, or (5) 
advise the parties that the Initial Decision Maker is unable to resolve the Claim if the Initial Decision Maker lacks 
sufficient information to evaluate the merits of the Claim or if the Initial Decision Maker concludes that, in the Initial 
Decision Maker’s sole discretion, it would be inappropriate for the Initial Decision Maker to resolve the Claim.

§ 15.2.3 In evaluating Claims, the Initial Decision Maker may, but shall not be obligated to, consult with or seek 
information from either party or from persons with special knowledge or expertise who may assist the Initial Decision 
Maker in rendering a decision. The Initial Decision Maker may request the Owner to authorize retention of such 
persons at the Owner’s expense.

§ 15.2.4 If the Initial Decision Maker requests a party to provide a response to a Claim or to furnish additional 
supporting data, such party shall respond, within ten days after receipt of the request, and shall either (1) provide a 
response on the requested supporting data, (2) advise the Initial Decision Maker when the response or supporting data 
will be furnished, or (3) advise the Initial Decision Maker that no supporting data will be furnished. Upon receipt of 
the response or supporting data, if any, the Initial Decision Maker will either reject or approve the Claim in whole or in 
part.

§ 15.2.5 The Initial Decision Maker will render an initial decision approving or rejecting the Claim, or indicating that 
the Initial Decision Maker is unable to resolve the Claim. This initial decision shall (1) be in writing; (2) state the 
reasons therefor; and (3) notify the parties and the Architect, if the Architect is not serving as the Initial Decision 
Maker, of any change in the Contract Sum or Contract Time or both. The initial decision shall be final and binding on 
the parties but subject to mediation and, if the parties fail to resolve their dispute through mediation, to binding dispute 
resolution.

§ 15.2.6 Either party may file for mediation of an initial decision at any time, subject to the terms of Section 15.2.6.1.

§ 15.2.6.1 Either party may, within 30 days from the date of receipt of an initial decision, demand in writing that the 
other party file for mediation. If such a demand is made and the party receiving the demand fails to file for mediation 
within 30 days after receipt thereof, then both parties waive their rights to mediate or pursue binding dispute resolution 
proceedings with respect to the initial decision.

§ 15.2.7 In the event of a Claim against the Contractor, the Owner may, but is not obligated to, notify the surety, if any, 
of the nature and amount of the Claim. If the Claim relates to a possibility of a Contractor’s default, the Owner may, 
but is not obligated to, notify the surety and request the surety’s assistance in resolving the controversy.

§ 15.2.8 If a Claim relates to or is the subject of a mechanic’s lien, the party asserting such Claim may proceed in 
accordance with applicable law to comply with the lien notice or filing deadlines.

§ 15.3 Mediation
§ 15.3.1 Claims, disputes, or other matters in controversy arising out of or related to the Contract, except those waived 
as provided for in Sections 9.10.4, 9.10.5, and 15.1.7, shall be subject to mediation as a condition precedent to binding 
dispute resolution.

§ 15.3.2 The parties shall endeavor to resolve their Claims by mediation which, unless the parties mutually agree 
otherwise, shall be administered by the American Arbitration Association in accordance with its Construction Industry 
Mediation Procedures in effect on the date of the Agreement. A request for mediation shall be made in writing, 
delivered to the other party to the Contract, and filed with the person or entity administering the mediation. The request 
may be made concurrently with the filing of binding dispute resolution proceedings but, in such event, mediation shall 
proceed in advance of binding dispute resolution proceedings, which shall be stayed pending mediation for a period of 
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60 days from the date of filing, unless stayed for a longer period by agreement of the parties or court order. If an 
arbitration is stayed pursuant to this Section 15.3.2, the parties may nonetheless proceed to the selection of the 
arbitrator(s) and agree upon a schedule for later proceedings.

§ 15.3.3 Either party may, within 30 days from the date that mediation has been concluded without resolution of the 
dispute or 60 days after mediation has been demanded without resolution of the dispute, demand in writing that the 
other party file for binding dispute resolution.  If such a demand is made and the party receiving the demand fails to 
file for binding dispute resolution within 60 days after receipt thereof, then both parties waive their rights to binding 
dispute resolution proceedings with respect to the initial decision.

§ 15.3.4 The parties shall share the mediator’s fee and any filing fees equally. The mediation shall be held in the place 
where the Project is located, unless another location is mutually agreed upon. Agreements reached in mediation shall 
be enforceable as settlement agreements in any court having jurisdiction thereof.

§ 15.4 Arbitration
§ 15.4.1 If the The parties have selected arbitration as the method for binding dispute resolution in the Agreement, any 
Claim this Agreement, any claim, dispute or other matter in question arising out of or related to this Agreement subject 
to, but not resolved by, mediation shall be subject to arbitration which, arbitration, which unless the parties mutually 
agree otherwise, shall be administered by the American Arbitration Association conducted in the place where the 
Project is located, unless another place is mutually agreed upon, and in accordance with its Construction Industry 
Arbitration Rules in effect on the date of the Agreement. The Arbitration shall be conducted in the place where the 
Project is located, unless another location is mutually agreed upon. this Agreement, except that the parties shall select 
only one Arbitrator, and there shall be no discovery.  A demand for arbitration shall be made in writing, delivered to 
the other party to the Contract, this Agreement, and filed with the person or entity administering the arbitration.  The 
party filing a notice of demand for arbitration must assert in the demand all Claims then known to that party on which 
arbitration is permitted to be demanded.defended.

§ 15.4.1.1 A demand for arbitration shall be made no earlier than concurrently with the filing of a request for 
mediation, but in no event shall it be made after the date when the institution of legal or equitable proceedings based on 
the Claim would be barred by the applicable statute of limitations. For statute of limitations purposes, receipt of a 
written demand for arbitration by the person or entity administering the arbitration shall constitute the institution of 
legal or equitable proceedings based on the Claim.

§ 15.4.2 The award rendered by the arbitrator or arbitrators shall be final, and judgment may be entered upon it in 
accordance with applicable law in any court having jurisdiction thereof.

§ 15.4.3 The foregoing agreement to arbitrate and other agreements to arbitrate with an additional person or entity duly 
consented to by parties to the Agreement, shall be specifically enforceable under applicable law in any court having 
jurisdiction thereof.

§ 15.4.4 Consolidation or Joinder 
§ 15.4.4.1 Subject to the rules of the American Arbitration Association or other applicable arbitration rules, either 
party may consolidate an arbitration conducted under this Agreement with any other arbitration to which it is a party 
provided that (1) the arbitration agreement governing the other arbitration permits consolidation, (2) the arbitrations to 
be consolidated substantially involve common questions of law or fact, and (3) the arbitrations employ materially 
similar procedural rules and methods for selecting arbitrator(s).

§ 15.4.4.2 Subject to the rules of the American Arbitration Association or other applicable arbitration rules, either 
party may include by joinder persons or entities substantially involved in a common question of law or fact whose 
presence is required if complete relief is to be accorded in arbitration, provided that the party sought to be joined 
consents in writing to such joinder. Consent to arbitration involving an additional person or entity shall not constitute 
consent to arbitration of any claim, dispute or other matter in question not described in the written consent.

§ 15.4.4.3 The Owner and Contractor grant to any person or entity made a party to an arbitration conducted under this 
Section 15.4, whether by joinder or consolidation, the same rights of joinder and consolidation as those of the Owner 
and Contractor under this Agreement.
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SECTION 00 73 00.11 
 

SCHEDULE OF LIQUIDATED DAMAGES 
 
 
Liquidated damages (a fixed amount set forth in the Contract) agreed to by the Owner and the Contractor are 
intended to compensate the Owner for unexcused delay in the performance of the Contract.  The parties agree 
that the purpose of the liquidated damages schedule below is to establish, in advance, a reasonable estimate of 
the damages that would be incurred by the Owner if there is an unexcused delay, or a breach of Contract, which 
causes the work to be extended beyond the contractual substantial completion date.  This agreement of 
liquidated damages by the parties is made to establish the reasonableness of them to the actual damages an 
Owner may have incurred due to unexcused delays by the Contractor, even though the actual damages may be 
an uncertain amount and unprovable. 
 
The specific per diem rates of Liquidated Damages are ( /[enter amt if can reasonably determine-provide 
method of determination; otherwise] set forth below).  By executing the Contract, the Contractor acknowledges 
that such an amount is not a penalty and that the daily amount set forth in the Contract is a reasonable per diem 
forecast of damages incurred by the Owner due to the Contractor’s failure to complete the Work within the 
Contract Time. 
 
 Original Contract Amount Per Diem Amount 
 From To of Liquidated Damages 
 More Than and Including 
 0 $100,000 $500 
 $100,000 $300,000 $675 
 $300,000 $500,000 $750 
 $500,000 $1,000,000 $825 
 $1,000,000 $2,000,000 $1,000 
 $2,000,000 $4,000,000 $1,250 
 $4,000,000 and more $1,500 
 
 

END OF SECTION 00 73 00.11 
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This document has important 
legal consequences. Consultation 
with an attorney 
is encouraged with respect to 
its completion or modification.

This document is intended to be 
used in conjunction with AIA 
Document A201™–2017, 
General Conditions of the 
Contract for Construction. Article 
11 of A201™–2017 contains 
additional insurance provisions.

This Insurance and Bonds Exhibit is part of the Agreement, between the Owner and the 
Construction Manager, dated the    day of    in the year   
(In words, indicate day, month and year.)

for the following PROJECT:
(Name and location or address)

THE OWNER:
(Name, legal status, and address)

THE CONSTRUCTION MANAGER:
(Name, legal status, and address)

TABLE OF ARTICLES

B.1 GENERAL

B.2 OWNER’S INSURANCE

B.3 CONSTRUCTION MANAGER’S INSURANCE AND BONDS

B.4 SPECIAL TERMS AND CONDITIONS

ARTICLE B.1   GENERAL
The Owner and Construction Manager shall purchase and maintain insurance, and provide 
bonds, as set forth in this Exhibit. As used in this Exhibit, the term General Conditions refers 
to AIA Document A201™–2017, General Conditions of the Contract for Construction.

ARTICLE B.2   OWNER’S INSURANCE
§ B.2.1 General
Prior to commencement of the Work, the Owner shall secure the insurance, and provide
evidence of the coverage, required under this Article B.2 and, upon the Construction
Manager’s request, provide a copy of the property insurance policy or policies required by
Section B.2.3. The copy of the policy or policies provided shall contain all applicable
conditions, definitions, exclusions, and endorsements.

§ B.2.2 Liability Insurance
The Owner shall be responsible for purchasing and maintaining the Owner’s usual general
liability insurance.

§ B.2.3 Required Property Insurance
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§ B.2.3.1. For this project, Property Insurance coverage, up to the total amount of the Project, will be provided by the 
University by either adding the Project to the University’s existing master property insurance or purchasing a 
stand-alone builder’s risk policy. Coverage shall be included for the Contractor and all Subcontractors, as their 
interests may appear, while involved in the Project and until the work is completed or the contractor is otherwise 
advised in writing. This insurance is limited to the "all risk" type coverage provided under the University’s master 
property insurance for direct physical loss or damage to the building or building materials related to the project, 
subject to standard policy limitations and exclusions. The contractor is responsible for a $10,000 per claim deductible. 
Any other insurance desired by the Contractor beyond that covered by the University’s insurance, or to cover the 
$10,000 deductible, is the responsibility of the Contractor. This contract stands as verification of the University’s 
property insurance coverage on the project and no further verification will be provided.

  

  

§ B.2.3.1 Unless this obligation is placed on the Construction Manager pursuant to Section B.3.3.2.1, the Owner shall 
purchase and maintain, from an insurance company or insurance companies lawfully authorized to issue insurance in 
the jurisdiction where the Project is located, property insurance written on a builder’s risk "all-risks" completed value 
or equivalent policy form and sufficient to cover the total value of the entire Project on a replacement cost basis. The 
Owner’s property insurance coverage shall be no less than the amount of the initial Contract Sum, plus the value of 
subsequent Modifications and labor performed and materials or equipment supplied by others. The property insurance 
shall be maintained until Substantial Completion and thereafter as provided in Section B.2.3.1.3, unless otherwise 
provided in the Contract Documents or otherwise agreed in writing by the parties to this Agreement. This insurance 
shall include the interests of the Owner, Construction Manager, Subcontractors, and Sub-subcontractors in the Project 
as insureds. This insurance shall include the interests of mortgagees as loss payees.

§ B.2.3.1.1 Causes of Loss. The insurance required by this Section B.2.3.1 shall provide coverage for direct physical 
loss or damage, and shall not exclude the risks of fire, explosion, theft, vandalism, malicious mischief, collapse, 
earthquake, flood, or windstorm. The insurance shall also provide coverage for ensuing loss or resulting damage from 
error, omission, or deficiency in construction methods, design, specifications, workmanship, or materials. Sub-limits, 
if any, are as follows:
(Indicate below the cause of loss and any applicable sub-limit.)

Cause of Loss Sub-Limit
  

§ B.2.3.1.2 Specific Required Coverages. The insurance required by this Section B.2.3.1 shall provide coverage for 
loss or damage to falsework and other temporary structures, and to building systems from testing and startup. The 
insurance shall also cover debris removal, including demolition occasioned by enforcement of any applicable legal 
requirements, and reasonable compensation for the Architect’s and Construction Manager’s services and expenses 
required as a result of such insured loss, including claim preparation expenses. Sub-limits, if any, are as follows:
(Indicate below type of coverage and any applicable sub-limit for specific required coverages.)

Coverage Sub-Limit
  

§ B.2.3.1.3 Unless the parties agree otherwise, upon Substantial Completion, the Owner shall continue the insurance 
required by Section B.2.3.1 or, if necessary, replace the insurance policy required under Section B.2.3.1 with property 
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insurance written for the total value of the Project that shall remain in effect until expiration of the period for 
correction of the Work set forth in Section 12.2.2 of the General Conditions.

§ B.2.3.1.4 Deductibles and Self-Insured Retentions. If the insurance required by this Section B.2.3 is subject to 
deductibles or self-insured retentions, the Owner shall be responsible for all loss not covered because of such 
deductibles or retentions.

§ B.2.3.2 Occupancy or Use Prior to Substantial Completion. The Owner’s occupancy or use of any completed or 
partially completed portion of the Work prior to Substantial Completion shall not commence until the insurance 
company or companies providing the insurance under Section B.2.3.1 have consented in writing to the continuance of 
coverage. The Owner and the Construction Manager shall take no action with respect to partial occupancy or use that 
would cause cancellation, lapse, or reduction of insurance, unless they agree otherwise in writing.

§ B.2.3.3 Insurance for Existing Structures
If the Work involves remodeling an existing structure or constructing an addition to an existing structure, the Owner 
shall purchase and maintain, until the expiration of the period for correction of Work as set forth in Section 12.2.2 of 
the General Conditions, "all-risks" property insurance, on a replacement cost basis, protecting the existing structure 
against direct physical loss or damage from the causes of loss identified in Section B.2.3.1, notwithstanding the 
undertaking of the Work. The Owner shall be responsible for all co-insurance penalties.

§ B.2.4 Optional Extended Property Insurance.
The Owner shall purchase and maintain the insurance selected and described below.
(Select the types of insurance the Owner is required to purchase and maintain by placing an X in the box(es) next to 
the description(s) of selected insurance. For each type of insurance selected, indicate applicable limits of coverage or 
other conditions in the fill point below the selected item.)

[    ] § B.2.4.1 Loss of Use, Business Interruption, and Delay in Completion Insurance, to reimburse the 
Owner for loss of use of the Owner’s property, or the inability to conduct normal operations due to a 
covered cause of loss.

  

[    ] § B.2.4.2 Ordinance or Law Insurance, for the reasonable and necessary costs to satisfy the minimum 
requirements of the enforcement of any law or ordinance regulating the demolition, construction, 
repair, replacement or use of the Project.

  

[    ] § B.2.4.3 Expediting Cost Insurance, for the reasonable and necessary costs for the temporary repair of 
damage to insured property, and to expedite the permanent repair or replacement of the damaged 
property.

  

[    ] § B.2.4.4 Extra Expense Insurance, to provide reimbursement of the reasonable and necessary excess 
costs incurred during the period of restoration or repair of the damaged property that are over and above 
the total costs that would normally have been incurred during the same period of time had no loss or 
damage occurred.

  

[    ] § B.2.4.5 Civil Authority Insurance, for losses or costs arising from an order of a civil authority 
prohibiting access to the Project, provided such order is the direct result of physical damage covered 
under the required property insurance.
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[    ] § B.2.4.6 Ingress/Egress Insurance, for loss due to the necessary interruption of the insured’s business 
due to physical prevention of ingress to, or egress from, the Project as a direct result of physical 
damage.

  

[    ] § B.2.4.7 Soft Costs Insurance, to reimburse the Owner for costs due to the delay of completion of the 
Work, arising out of physical loss or damage covered by the required property insurance: including 
construction loan fees; leasing and marketing expenses; additional fees, including those of architects, 
engineers, consultants, attorneys and accountants, needed for the completion of the construction, 
repairs, or reconstruction; and carrying costs such as property taxes, building permits, additional 
interest on loans, realty taxes, and insurance premiums over and above normal expenses.

  

§ B.2.5 Other Optional Insurance.
The Owner shall purchase and maintain the insurance selected below.
(Select the types of insurance the Owner is required to purchase and maintain by placing an X in the box(es) next to 
the description(s) of selected insurance.)

[    ] § B.2.5.1 Cyber Security Insurance for loss to the Owner due to data security and privacy breach, 
including costs of investigating a potential or actual breach of confidential or private information.
(Indicate applicable limits of coverage or other conditions in the fill point below.)

  

[    ] § B.2.5.2 Other Insurance
(List below any other insurance coverage to be provided by the Owner and any applicable limits.)

Coverage Limits
  

ARTICLE B.3   CONSTRUCTION MANAGER’S INSURANCE AND BONDS
§ B.3.1 General
§ B.3.1.1 Certificates of Insurance. The Construction Manager shall provide certificates of insurance acceptable to the 
Owner evidencing compliance with the requirements in this Article B.3 at the following times: (1) prior to 
commencement of the Work; (2) upon renewal or replacement of each required policy of insurance; and (3) upon the 
Owner’s written request. An additional certificate evidencing continuation of commercial liability coverage, including 
coverage for completed operations, shall be submitted with the final Application for Payment and thereafter upon 
renewal or replacement of such coverage until the expiration of the periods required by Section B.3.2.1 and 
Section B.3.3.1. The certificates will show the Owner as an additional insured on the Construction Manager’s 
Commercial General Liability and excess or umbrella liability policy or policies.

§ B.3.1.1.1 Certificates of Insurance filed with the University of Maine System shall indicate the Certificate Holder as:

University of Maine System
Office of Risk Management
Robinson Hall
46 University Drive
Augusta, ME 04330

§ B.3.1.2 Deductibles and Self-Insured Retentions. The Construction Manager shall disclose to the Owner any 
deductible or self- insured retentions applicable to any insurance required to be provided by the Construction 
Manager.
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§ B.3.1.3 Additional Insured Obligations. To the fullest extent permitted by law, the Construction Manager shall cause 
the commercial general liability coverage to include (1) the Owner, the Architect, and the Architect’s consultants as 
additional insureds for claims caused in whole or in part by the Construction Manager’s negligent acts or omissions 
during the Construction Manager’s operations; and (2) the Owner as an additional insured for claims caused in whole 
or in part by the Construction Manager’s negligent acts or omissions for which loss occurs during completed 
operations. The additional insured coverage shall be primary and non-contributory to any of the Owner’s general 
liability insurance policies and shall apply to both ongoing and completed operations. To the extent commercially 
available, the additional insured coverage shall be no less than that provided by Insurance Services Office, Inc. (ISO) 
forms CG 20 10 07 04, CG 20 37 07 04, and, with respect to the Architect and the Architect’s consultants, CG 20 32 07 
04. All required insurance shall be provided by companies that have a current A.M. Best insurance rating of A- or 
better and that are licensed or approved to do business in the State of Maine.

§ B.3.2 Construction Manager’s Required Insurance Coverage
§ B.3.2.1 The Construction Manager shall purchase and maintain the following types and limits of insurance from an 
insurance company or insurance companies lawfully authorized to issue insurance in the jurisdiction where the Project 
is located. The Construction Manager shall maintain the required insurance until the expiration of the period for 
correction of Work as set forth in Section 12.2.2 of the General Conditions, unless a different duration is stated below:
(If the Construction Manager is required to maintain insurance for a duration other than the expiration of the period 
for correction of Work, state the duration.)

  

§ B.3.2.2 Commercial General Liability
§ B.3.2.2.1 Commercial General Liability insurance for the Project written on an occurrence form with policy limits of 
not less than two million dollars ($ 2,000,000 ) each occurrence, two million dollars ($ 2,000,000 ) general aggregate, 
and two million dollars ($ 2,000,000 ) aggregate for products-completed operations hazard, providing coverage for 
claims including

.1 damages because of bodily injury, sickness or disease, including occupational sickness or disease, and 
death of any person;

.2 personal injury and advertising injury;

.3 damages because of physical damage to or destruction of tangible property, including the loss of use of 
such property;

.4 bodily injury or property damage arising out of completed operations; and

.5 the Construction Manager’s indemnity obligations under Section 3.18 of the General Conditions.

§ B.3.2.2.2 The Construction Manager’s Commercial General Liability policy under this Section B.3.2.2 shall not 
contain an exclusion or restriction of coverage for the following:

.1 Claims by one insured against another insured, if the exclusion or restriction is based solely on the fact 
that the claimant is an insured, and there would otherwise be coverage for the claim.

.2 Claims for property damage to the Construction Manager’s Work arising out of the products-completed 
operations hazard where the damaged Work or the Work out of which the damage arises was performed 
by a Subcontractor.

.3 Claims for bodily injury other than to employees of the insured.

.4 Claims for indemnity under Section 3.18 of the General Conditions arising out of injury to employees 
of the insured.

.5 Claims or loss excluded under a prior work endorsement or other similar exclusionary language.

.6 Claims or loss due to physical damage under a prior injury endorsement or similar exclusionary 
language.

.7 Claims related to residential, multi-family, or other habitational projects, if the Work is to be performed 
on such a project.

.8 Claims related to roofing, if the Work involves roofing.

.9 Claims related to exterior insulation finish systems (EIFS), synthetic stucco or similar exterior coatings 
or surfaces, if the Work involves such coatings or surfaces.

.10 Claims related to earth subsidence or movement, where the Work involves such hazards.

.11 Claims related to explosion, collapse and underground hazards, where the Work involves such hazards.
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§ B.3.2.3 Automobile Liability covering vehicles owned, and non-owned vehicles used, by the Construction Manager, 
with policy limits of not less than one million dollars ($ 1,000,000 ) per accident, for bodily injury, death of any 
person, and property damage arising out of the ownership, maintenance and use of those motor vehicles along with 
any other statutorily required automobile coverage.

§ B.3.2.4 The Construction Manager may achieve the required limits and coverage for Commercial General Liability 
and Automobile Liability through a combination of primary and excess or umbrella liability insurance, provided such 
primary and excess or umbrella insurance policies result in the same or greater coverage as the coverages required 
under Section B.3.2.2 and B.3.2.3, and in no event shall any excess or umbrella liability insurance provide narrower 
coverage than the primary policy. The excess policy shall not require the exhaustion of the underlying limits only 
through the actual payment by the underlying insurers.

§ B.3.2.5 Workers’ Compensation at statutory limits.

§ B.3.2.6 Employers’ Liability with policy limits not less than five hundred thousand dollars ($ 500,000 ) each 
accident, five hundred thousand dollars ($ 500,000 ) each employee, and five hundred thousand dollars ($ 500,000 ) 
policy limit.

§ B.3.2.7 Jones Act, and the Longshore & Harbor Workers’ Compensation Act, as required, if the Work involves 
hazards arising from work on or near navigable waterways, including vessels and docks docks. Policy limits for such 
coverage shall not be less than five hundred thousand dollars ($500,000) each accident, five hundred thousand dollars 
($500,000) each employee, and five hundred thousand dollars ($500,000) policy limit.  Contractor is required to 
provide proof of such coverage, if applicable to the Work, by submitting a copy of the endorsement or by submitting 
the USLH form WC 00 01 06 A (current edition).
 
§ B.3.2.8 If the Construction Manager is required to furnish professional services as part of the Work, the Construction 
Manager shall procure Professional Liability insurance covering performance of the professional services, with policy 
limits of not less than one million dollars ($ 1,000,000 ) per claim and one million dollars ($ 1,000,000 ) in the 
aggregate.

§ B.3.2.9 If the Work involves the transport, dissemination, use, or release of pollutants, the Construction Manager 
shall procure Pollution Liability insurance, with policy limits of not less than one million dollars ($ 1,000,000 ) per 
claim and one million dollars ($ 1,000,000 ) in the aggregate.

§ B.3.2.10 Coverage under Sections B.3.2.8 and B.3.2.9 may be procured through a Combined Professional Liability 
and Pollution Liability insurance policy, with combined policy limits of not less than one million dollars ($  1,000,000 
) per claim and two million dollars ($ 2,000,000 ) in the aggregate.

§ B.3.2.11 Insurance for maritime liability risks associated with the operation of a vessel, if the Work requires such 
activities, with policy limits of not less than two million dollars ($ 2,000,000 ) per claim and two million dollars ($ 
2,000,000 ) in the aggregate.

§ B.3.2.12 Insurance for the use or operation of manned or unmanned aircraft, if the Work requires such activities, with 
policy limits of not less than one million dollars ($ 1,000,000 ) per claim and one million dollars ($ 1,000,000 ) in the 
aggregate. Authorization from Administration of the University of Maine System must be obtained thirty (30) days 
prior to the utilization of the equipment.

§ B.3.3 Construction Manager’s Other Insurance Coverage
§ B.3.3.1 Insurance selected and described in this Section B.3.3 shall be purchased from an insurance company or 
insurance companies lawfully authorized to issue insurance in the jurisdiction where the Project is located. The 
Construction Manager shall maintain the required insurance until the expiration of the period for correction of Work as 
set forth in Section 12.2.2 of the General Conditions, unless a different duration is stated below:
(If the Construction Manager is required to maintain any of the types of insurance selected below for a duration other 
than the expiration of the period for correction of Work, state the duration.)

N/A

SAMPLE
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§ B.3.3.2 The Construction Manager shall purchase and maintain the following types and limits of insurance in 
accordance with Section B.3.3.1.
(Select the types of insurance the Construction Manager is required to purchase and maintain by placing an X in the 
box(es) next to the description(s) of selected insurance. Where policy limits are provided, include the policy limit in 
the appropriate fill point.)

[    ] § B.3.3.2.1 Property insurance of the same type and scope satisfying the requirements identified in 
Section B.2.3, which, if selected in this Section B.3.3.2.1, relieves the Owner of the responsibility to 
purchase and maintain such insurance except insurance required by Section B.2.3.1.3 and 
Section B.2.3.3. The Construction Manager shall comply with all obligations of the Owner under 
Section B.2.3 except to the extent provided below. The Construction Manager shall disclose to the 
Owner the amount of any deductible, and the Owner shall be responsible for losses within the 
deductible. Upon request, the Construction Manager shall provide the Owner with a copy of the 
property insurance policy or policies required. The Owner shall adjust and settle the loss with the 
insurer and be the trustee of the proceeds of the property insurance in accordance with Article 11 of the 
General Conditions unless otherwise set forth below:
(Where the Construction Manager’s obligation to provide property insurance differs from the Owner’s 
obligations as described under Section B.2.3, indicate such differences in the space below. 
Additionally, if a party other than the Owner will be responsible for adjusting and settling a loss with 
the insurer and acting as the trustee of the proceeds of property insurance in accordance with Article 
11 of the General Conditions, indicate the responsible party below.)

  

[    ] § B.3.3.2.2 Railroad Protective Liability Insurance, with policy limits of not less than  ($    ) per claim and    
($    ) in the aggregate, for Work within fifty (50) feet of railroad property.

[    ] § B.3.3.2.3 Asbestos Abatement Liability Insurance, with policy limits of not less than one million 
dollars ($ 1,000,000 ) per claim and two million dollars   ($ 2,000,000 ) in the aggregate, for liability 
arising from the encapsulation, removal, handling, storage, transportation, and disposal of 
asbestos-containing materials.

[    ] § B.3.3.2.4 Insurance for physical damage to property while it is in storage and in transit to the 
construction site on an "all-risks" completed value form.

[    ] § B.3.3.2.5 Property insurance on an "all-risks" completed value form, covering property owned by the 
Construction Manager and used on the Project, including scaffolding and other equipment.

[    ] § B.3.3.2.6 Other Insurance
(List below any other insurance coverage to be provided by the Construction Manager and any 
applicable limits.)

Coverage Limits
  

§ B.3.4 Performance Bond and Payment Bond
The Construction Manager shall provide surety bonds, from a company or companies lawfully authorized to issue 
surety bonds in the jurisdiction where the Project is located, as follows:and the Contractor shall furnish a Performance 
Bond and a Payment Bond covering the faithful performance of the Contract and payment of obligations arising 
thereunder. Bonds may be obtained through the Contractor’s usual source and the cost thereof shall be included in the 
Contract Sum. The amount of each bond shall be equal to 100% of the Contract Sum. Should the Contract Sum change 
during the contract and warranty periods, the amount of the Bonds will be changed to reflect the Contract Sum.

.1 The Contractor shall deliver the required bonds to the Owner at the same time as the signed Contract 
Agreement is delivered to the Owner. Prior to the commencement of the Work, the Contractor shall submit 
satisfactory evidence that such bonds will be furnished.

SAMPLE
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(Specify type and penal sum of bonds.)
.2 The Contractor shall require the attorney-in-fact who executes the required bonds on behalf of the surety to 

affix thereto a certified and current copy of the power of attorney.
Type Penal Sum ($0.00)
Payment Bond   
Performance Bond

Payment and Performance Bonds shall be AIA Document A312™, Payment Bond and Performance Bond, or 
contain provisions identical to AIA Document A312™, current as of the date of this Agreement..3 The 
Contract Bonds shall continue in effect for one year after final acceptance of each contract to protect the 
Owner’s interest in connection with the one year guarantee of workmanship and materials and to assure 
settlement of claims, for the payment of all bills for labor, materials, and equipment by the Contractor.

ARTICLE B.4   SPECIAL TERMS AND CONDITIONS
Special terms and conditions that modify this Insurance and Bonds Exhibit, if any, are as follows:

N/A

SAMPLE



State of Maine 
Department of Labor 

Bureau of Labor Standards 
Augusta, Maine 04333-0045 
Telephone (207) 623-7906 

Wage Determination - In accordance with 26 MRS §1301 et. seq., this is a determination by the Bureau of Labor 
Standards, of the fair minimum wage rate to be paid to laborers and workers employed on the below titled project. 

2025 Fair Minimum Wage Rates – Building 2 Penobscot County (other than 1 or 2 family homes) 

Occupational Title Minimum Wage Minimum Benefit Total 
Brickmasons And Blockmasons $33.00  $11.13  $44.13  
Bulldozer Operator $34.44 $2.21 $36.65 
Carpenter $28.72  $19.38  $48.10  
Cement Masons And Concrete Finisher $26.00 $0.00 $26.00 
Construction And Maintenance Painters $26.38 $0.25 $26.63 
Construction Laborer $21.90  $19.72  $41.62  
Crane And Tower Operators $34.50 $10.68 $45.18 
Crushing Grinding And Polishing Machine Operators $27.50 $5.64 $33.14 
Earth Drillers - Except Oil And Gas $22.37 $2.35 $24.72 
Electrical Power - Line Installer And Repairers $43.26 $16.55 $59.81 
Electricians $37.43  $20.07  $57.50  
Elevator Installers And Repairers $71.21 $43.75 $114.96 
Excavator Operator $31.38 $5.83 $37.21 
Fence Erectors $20.00 $1.23 $21.23 
Flaggers $20.50 $0.40 $20.90 
Floor Layers - Except Carpet/Wood/Hard Tiles $26.50 $3.83 $30.33 
Glaziers $21.00 $2.39 $23.39 
Grader/Scraper Operator $31.00 $6.86 $37.86 
Hazardous Materials Removal Workers $21.13 $1.14 $22.27 
Heating And Air Conditioning And Refrigeration Mechanics And Installers $34.00 $5.60 $39.60 
Heavy And Tractor - Trailer Truck Drivers $22.75 $1.12 $23.87 
Highway Maintenance Workers $22.85 $4.79 $27.64 
Industrial Machinery Mechanics $30.00 $4.60 $34.60 
Industrial Truck And Tractor Operators $26.17 $3.49 $29.66 
Insulation Worker - Mechanical $24.00 $6.07 $30.07 
Ironworker - Ornamental $31.37 $25.82 $57.19 
Light Truck Or Delivery Services Drivers $27.99 $2.02 $30.01 
Loading Machine And Dragline Operators $25.50 $4.99 $30.49 
Millwrights $31.45 $15.17 $46.62 
Mobile Heavy Equipment Mechanics - Except Engines $30.00 $5.67 $35.67 
Operating Engineers And Other Equipment Operators $28.50 $3.54 $32.04 
Paving Surfacing And Tamping Equipment Operators $28.60 $12.03 $40.63 
Pile-Driver Operators $36.00 $2.87 $38.87 
Pipe/Steam/Sprinkler Fitter $43.76  $25.44  $69.20  
Pipelayers $27.48 $4.72 $32.20 
Plumbers $38.75  $22.96  $61.71  
Pump Operators - Except Wellhead Pumpers $56.03 $34.76 $90.79 
Radio Cellular And Tower Equipment Installers $30.00 $4.85 $34.85 
Reinforcing Iron And Rebar Workers $56.69 $2.27 $58.96 
Riggers $31.95  $25.00  $56.95  
Roofers $24.00 $3.60 $27.60 
Sheet Metal Workers $25.75 $6.31 $32.06 
Structural Iron And Steel Workers $31.95  $25.00  $56.95  
Tapers $28.00 $2.40 $30.40 
Telecommunications Equipment Installers And Repairers - Except Line Installers $33.44 $6.87 $40.31 
Telecommunications Line Installers And Repairers $29.50 $1.96 $31.46 

 
Welders are classified as the trade to which welding is incidental (e.g. welding structural steel is Structural Iron and Steel Worker) 

Apprentices – The minimum wage rates for registered apprentices are the rates recognized in the sponsorship agreement for 
registered apprentices working in the pertinent classification. 

For any other specific trade on this project not listed above, contact the Bureau of Labor Standards for further clarification. 

Title 26 §1310 requires that a clearly legible statement of all fair minimum wage and benefits rates to be paid the several classes 
of laborers, workers and mechanics employed on the construction on the public work must be kept posted in a prominent and 
easily accessible place at the site by each contractor and subcontractor subject to sections 1304 to 1313. 

Appeal – Any person affected by the determination of these rates may appeal to the Commissioner of Labor by filing a written 
notice with the Commissioner stating the specific grounds of the objection within ten (10) days from the filing of these rates. 

A true copy 

Attest:   
Scott R. Cotnoir 
Wage & Hour Director 
Bureau of Labor Standards 

Expiration Date: 12-31-2025 
Revision Date: 2-3-2025 

00 73 46

00 73 46 Wage Determination Schedule
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SECTION 01 11 00 
SUMMARY OF WORK 

PART 1 GENERAL 

1.01 SUMMARY 

A. The project consists of

Bid Schedule: 

Bid advertised: 
Non-mandatory pre-bid meeting: 
Questions Due: 
Response to Questions by: 
Bid Opening-Bids received until: 
Substantial completion date: 

1.02 LID POLICY 

University of Maine Projects are required to comply with the Maine Department of Environmental 
Protection policies regarding Stormwater Management. The University has developed a Low Impact 
Development (LID) Policy which will be followed by the University in the design and implementation 
of projects.  

Section 1: Purpose 

Low Impact Development (LID) is a stormwater management approach that protects public health, 
safety, and general welfare by minimizing the adverse effects of development and redevelopment 
on the environment. LID is a broad approach to site planning that preserves natural resources, 
processes, and habitats. It defines what portions of the site are suitable for development and then 
utilizes Stormwater Treatment Measures (STMs) to manage runoff from the proposed developed 
impervious areas. In LID, STMs using natural processes such as vegetated buffers are given 
preference over constructed treatment STMs. The goals of LID are to minimize the environmental 
impacts of development, such as flooding, erosion, and water pollution. This LID Policy was 
developed to comply with the requirements of the 2022 General Permit for the Discharge of 
Stormwater from Small State and Federally Owned Municipal Separate Storm Sewer Systems 
(MS4s). 

Section 2: Definitions 

Construction Activity – Means any activity on a site that results in disturbed area. 

Discharge- Means any spilling, leaking, pumping, pouring, emptying, dumping, disposing or 
other addition of pollutants to the Waters of the State, other than groundwater. 

Disturbed Area- Means all land areas of a Site that are stripped, graded, grubbed, filled, or 
excavated at any time during the site preparation or removing vegetation for, or construction of, a 
Project. Cutting of trees, without grubbing, stump removal, disturbance, or exposure of soil is not 
considered Disturbed Area. Disturbed Area does not include routine maintenance but does include 
Redevelopment and new Impervious Areas. “Routine maintenance” is maintenance performed to 
maintain the original line and grade, hydraulic capacity, and original purpose of the facility. 
Paving impervious gravel surfaces provided that an applicant or permittee can prove the original 

saundra.binette
Cross-Out
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line and grade and hydraulic capacity shall be maintained and original purpose of the surface 
remains the same is considered routine maintenance. Replacement of a building is not considered 
routine maintenance of the building and is therefore considered Disturbed Area. 
 
Impervious Area- Means the total area of a Parcel covered with a low-permeability material that 
is highly resistant to infiltration by water, such as asphalt, concrete, or rooftop, and areas such as 
gravel roads and unpaved parking areas that will be compacted through design or use to reduce 
their permeability. Common Impervious Areas include, but are not limited to, rooftops, walkways, 
patios, driveways, parking lots or storage areas, concrete or asphalt paving, gravel roads, packed 
earthen materials, and macadam or other surfaces which similarly impede the natural infiltration of 
stormwater. Pervious pavement, pervious pavers, pervious concrete, and under drained artificial 
turf fields are all considered impervious. 
 
Low Impact Development (LID)- Means a broad approach to site planning that preserves natural 
resources, processes, and habitat, defines what portions of the Site are suitable for development 
and then utilizes STMs to manage Runoff from the proposed developed impervious areas. In LID, 
Stormwater Treatment Measures using natural processes such as vegetated buffers are given 
preference over constructed treatment Stormwater Treatment Measures. The goals of LID are to 
minimize the environmental impacts of the development. 
 
Maine Native Vegetation- Means vegetation including grass seed mixtures, identified as native to 
Maine from lists maintained by: US Department of Agriculture Hardiness Zones by the Maine 
Cooperative Extension, Wild Seed Project, Regional Soil and Water Conservation District, Maine 
YardScaping Program, or a Maine Licensed Landscape Architect.  
 
New Development- means activity undertaken to develop property, including but not limited to: 
the construction of buildings, parking lots, roads and other new impervious surfaces; landscaping; 
and other activities that disturb land areas. New Development or Construction does not include 
Redevelopment or 
maintenance. 
 
Project- Means Construction Activity undertaken for New Development or Redevelopment, both 
as defined in the General Permit, located on a Site that will Discharge Stormwater to a Small MS4 
located partially or entirely within the Urbanized Area. 
 
Redevelopment- means an activity, not including maintenance, undertaken to redevelop or 
otherwise improve property in which the newly developed area is located within the same 
footprint as the existing developed area. 
 
Runoff- Means the part of precipitation from rain or melting ice and snow that flows across a 
surface as sheet flow, shallow concentrated flow or in Drainageways. 
 
Site- Means the portion of a Lot, Parcel, or Common Plan of Development which is proposed for 
Construction Activity, including open space, Stormwater Treatment Measures, and Disturbed 
Area, subject to this policy. 
 
Stream Crossing- Means the mechanism by which any road, sidewalk, or other structural feature 
of a Site will cross or pass over or through a Water of the State which has a stream bank full width 
of 6 feet or less.  
 
Stream Crossing designed in accordance with Maine Stream Smart Principles- Means a 
Stream Crossing designed by a Maine Professional Engineer who has completed the Maine 
Audubon Society Stream Smart Workshops (Parts I and II), which includes the standards 
recommended by that program’s stream span, elevation, slope and skew and substrate to promote 
passage of fish and other organisms and to limit road-damaging flows from extreme weather. 
 
Stormwater Treatment Measure- Means a Stormwater management system or innovative 
treatment measure as described in Chapter 500 4.c.(3) Types of treatment measures allowed. 
These measures include wet ponds, vegetated soil filters, infiltration, buffers, or innovative 
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treatment measures. For purposes of this Ordinance these are cumulatively referred to as 
Stormwater Treatment Measures, or individually referred to as Stormwater Treatment Wet Pond, 
Stormwater Treatment Vegetated Soil Filter, Stormwater Treatment Infiltration Measure, 
Stormwater Treatment Buffer, or Stormwater Treatment Innovative Measure. 
 
 
 
Section 3: Applicability 
 
If a proposed development or redevelopment project meets the following threshold, it is subject to 
the Lid requirements in this Policy: 
 
 Projects that disturb ≥ 1.0 acre 
 Projects that disturb < 1.0 acre that are part of a larger common plan of development or sale that 
cumulatively exceeds 1.0 acre of disturbance 
 
Section 4: Required Low Impact Development Performance Standards 
 
1. Minimize site clearing 
2. Protect natural drainage system 
3. Minimize the decrease in time of concentration 
4. Minimize impervious area or the effect of impervious area 
5. Minimize soil compaction 
6. Minimize lawns and maximize landscaping that encourages runoff retention 
7. Provide vegetated open-channel conveyance systems 
8. Rainwater is stored for later reuse for the building or landscape 
 
Section 5: Design Requirements 
 
For proposed development & redevelopment projects subject to this policy per Section 3, the 
following must be provided by a State of Maine Licensed Professional Engineer (PE) to clearly 
demonstrate that LID strategies were implemented throughout the design process: 
 
 The ‘LID Submittal Checklist’ (Table 1) within this policy outlining in detail what LID design 
elements were utilized in the project and/or why elements could not be incorporated into the 
project. 
 Design plans including appropriate details showing the LID design elements referenced in 
Table 1. 
 
Section 6: Design Review & Conformance 
 
The Licensed Design Professional will analyze the existing site and the proposed design to 
determine whether the required LID measures are included to the Maximum Extent Practicable 
(MEP) in the project contract documents. As part of the process the University will review and 
approve the design for conformance to the Low Impact Development Policy prior to project 
execution. Table 1 below will be included as part of the contract documents and will be provided 
as part of all applications to regulatory agencies.  
 
In order to demonstrate that LID measures were utilized to the Maximum Extent Practicable 
(MEP), the Contract Documents must clearly show how Section 4 requirements have been met: 
 
1. How applicable LID measures were implemented 
2. Reasoning why some LID measures could not be implemented into the project due to: 
 a. Technical infeasibility, or 
 b. Site-specific characteristics. 
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LID Submittal Checklist (Table 1) 
 Lid Performance 

Standards 
Typical design methods to achieve lid 
performance standard (but not limited to) 

Required Application 
Response  
How was this lid 
performance standard 
implemented or taken 
into consideration 
during project design? 

University Review and 
approval of the Design 
Documents for 
conformance to the 
MEP. 

1 Minimize Site Clearing A) Project plans depict limits of disturbance and 
limits are established on-site prior to disturbance 
using flagging or fencing.  
B) Promote compact development.  
C) Place parking underneath or inside structures. 

  

2 Protect Natural 
Drainage System 

A) Maintain a minimum 25’ buffer on all natural 
water resources including intermittent channels. 
B) Utilize Maine Stream Smart Principles for 
Proposed stream crossings. 
C) Utilize natural flow patterns for the post-
construction drainage system. 

  

3 Minimize the decrease 
in time of 
concentration  

A) Break up or disconnect the flow of runoff 
over impervious surfaces via vegetated buffers. 
B) Detain flows onsite. 
C) Promote sheet flow over pavement that is less 
than 100 feet in length or width. 
D) Increase flow lengths or the surface 
roughness of the flow path (i.e. vegetated open 
channels). 

  

4 Minimize impervious 
area or the effect of 
impervious area 

A) Go vertical with multi-story buildings and 
parking garages. 
B) At least 70% of roadway runoff shall be 
directed into stormwater treatment measures. 
C) Utilize pervious ground treatments. 
D) Minimize the number and size of proposed 
parking spaces. 
E) Minimize the length/and widths of proposed 
roads and driveways. 

  

5 Minimize soil 
compaction 

A) Minimize construction 
B) Construction equipment movement, laydown 
areas, and parking shall be restricted to the 
disturbed area.  
C) Rototill all areas to be revegetated 

  

6 Minimize lawns and 
maximize landscaping 
that encourages runoff 
retention 

A) Propose low-maintenance Maine native plant 
species 
B) Minimize lawns and maximize vegetated 
buffers 
C) Utilize 4” minimum quality topsoil with high 
organic content or clean compost material 

  

7 Provide vegetated 
open-channel 
conveyance systems 

A) Runoff from on-site roofs, sidewalks, and 
peak-use overflow parking runoff shall be 
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 Lid Performance 
Standards 

Typical design methods to achieve lid 
performance standard (but not limited to) 

Required Application 
Response  
How was this lid 
performance standard 
implemented or taken 
into consideration 
during project design? 

University Review and 
approval of the Design 
Documents for 
conformance to the 
MEP. 

directed into Stormwater treatment Buffers or 
Stormwater Treatment Infiltration Measures. 
B) Level spreaders to buffers where possible.  
C) Underdrained swales.  

8 Rainwater is stored for 
later reuse for the 
building or landscape 

A) Require the implementation of 
precipitation storage (e.g., cisterns or rain 
barrels) for later reuse for landscaping. 

  

 
END OF SECTION 01 11 00 
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WORK RESTRICTIONS 
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PART 1 GENERAL 
 
1.01 PROJECT CONDITIONS 
 
 A. Tobacco Free Campus Policy:  On January 1, 2011 the University System adopted a tobacco free 

campus policy.  As of January 1, 2012 compliance with the tobacco free campus policy became 
mandatory.  This paragraph serves as notification to Contractor of the policy and provides the 
parameters of compliance enforcement.  Contractor shall be responsible for notifying its workers 
and subcontractors regarding the policy and for enforcement of the policy with same.  
Noncompliance will be managed as follows: 

 
  1. First offense – notify Contractor to remind employee and/or subcontractor of policy. 
  2. Second offense – contractor/subcontractor employee removed from campus for the remainder 

of the Work. 
 
  Additional information regarding the tobacco free campus policy is located at:  

http://umaine.edu/tobaccofree/ 
 
 B. Sexual Harassment will not be tolerated on the campuses of the University of Maine System. 
 
 C. Weapons and Ammunition are not permitted on the campuses of the University of Maine System. 
 
 D.  Contractor will be required to provide a site-specific Safety Plan for the project.  
 
 E.  Contractor parking will be limited to authorized areas defined by the University of Maine System 

Representative. 
 
 
PART 2 to 3 – Not Used 
 
 

END OF SECTION 01 14 00 

http://umaine.edu/tobaccofree/
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SECTION 01 29 00 
PAYMENT PROCEDURES 

 
PART 1 GENERAL 
 
1.01 RELATED DOCUMENTS 
 
 A. Drawings and general provisions of the Contract Documents, including General Conditions and 

other Division 01 Specification Sections, apply to this Section. 
 
1.02 SUMMARY 
 
 A. This Section specifies administrative and procedural requirements necessary to prepare and 

process Applications for Payment. 
 
 B. The forms for application for payment, duly notarized, shall be the current authorized edition of 

the AIA Document G702, Application for Payment, supported by a current authorized edition of 
AIA G703, Continuation Sheet.  Samples of these, and other required AIA documents, are 
provided in the Contract Documents under Division 00 for informational purposes only. 

 
1.03 DEFINITIONS 
 
 A. Schedule of Values:  A statement furnished by Contractor allocating portions of the Contract Sum 

to various portions of the Work and used as the basis for reviewing Contractor’s Applications for 
Payment. 

 
1.04 SCHEDULE OF VALUES 
 
 A. Construction Schedule. 
 
  1. Correlate line items in the Schedule of Values with other required administrative forms and 

schedules, including the following: 
   a. Application for Payment forms with Continuation Sheets. 
   b. Submittals Schedule. 
   c. Contractor’s Construction Schedule. 
  2. Submit the Schedule of Values to Architect prior to the pre-construction meeting. 
 
 B. Format and Content:  Use the specification table of contents as a guide to establish line items for 

the Schedule of Values.  Provide at least one line item for each Specification Section. 
 
  1. Identification:  Include the following Project identification on the Schedule of Values: 
   a. Project name and location. 
   b. Name of Architect. 
   c. Contractor’s name and address. 
   d. Date of submittal. 
  2. Submit draft of AIA G702 Application for Payment form and AIA G703 Continuation Sheet 

(Schedule of Values) form. 
  3. Arrange the Schedule of Values in tabular form with separate columns to indicate the 

following for each item listed: 
   a. Related Specification Section or Division. 
   b. Description of the Work. 
   c. Name of subcontractor. 
   d. Name of manufacturer or fabricator. 
   e. Name of supplier. 
   f. Change Orders (numbers). 
   g. Dollar value. 
  4. Provide a breakdown of the Contract Sum in enough detail to facilitate continued evaluation 

of Applications for Payment and progress reports.  Coordinate with the Specification table of 
contents.  Provide several line items for principal subcontract amounts, where appropriate. 
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   a. For each line item, provide a sublist breakdown as follows: 
    1) Material. 
    2) Labor. 
  5. Documentation:  Submit proper documentation for the amounts being requisitioned from 

subcontractors and material suppliers with each Application for Payment.  Three (3) copies of 
an Application for Payment or a Payment Requisition are required for all subcontracted work.  
Three (3) copies of the invoice is required for each major supplier. 

  6. Stored Materials:  If Contractor is requesting payment for stored materials as part of the 
Application for Payment, Contractor must complete Column F in the G703 Continuation 
Sheet (Schedule of Values) to record the stored materials amounts against line items that 
pertain to those stored materials.  Stored materials are materials or equipment purchased or 
fabricated and stored, but not yet installed or incorporated into the Work. 

   a. Complete and provide three (3) copies of 00 62 79 Stored Materials form with all 
required documentation.  Differentiate between items stored on-site and items stored off-
site.  If specified, include evidence of insurance or bonded warehousing. 

   b. Only major long lead delivery items may be considered for off-site storage (example:  
long lead custom mechanical unit).  Standard order and production materials and 
products shall be delivered to the site before including in Application for Payment of 
such items. 

  7. Provide separate line items in the Schedule of Values for initial cost of materials, for each 
subsequent stage of completion, and for total installed value of that part of the Work. 

  8. Each item in the Schedule of Values and Applications for Payment shall be complete.  Include 
total cost and proportionate share of general overhead and profit for each item. 

   a. Temporary facilities and other major cost items that are not direct cost of actual work-in-
place shall be shown as separate line items in the Schedule of Values. 

  9. Schedule Updating:  Update and resubmit the Schedule of Values before the next 
Applications for Payment when approved Change Orders or Construction Change Directives 
result in a change in the Contract Sum. 

  10. Retainage:  The required five percent (5%) retainage held per Application for Payment 
submission shall be accounted for on the G703 on a per line item basis.  Each line item with a 
value in Column G “Total Completed and Stored To Date” shall have a corresponding five 
percent retainage value entered in Column I. 

   a. Final Release of Retainage:  The final release of retainage shall be entered as a separate 
line item on the G703 as “Final Release of Retainage” with the full amount of the five 
percent retainage entered as a negative number in Column I.  The final release of 
retainage request is submitted as a separate application. 

 
1.05 APPLICATIONS FOR PAYMENT 
 
 A. Each Application for Payment shall be consistent with previous applications and payments as 

certified by Architect and paid for by Owner. 
 
  1. Initial Application for Payment, Application for Payment at time of Substantial Completion, 

and final Application for Payment involve additional requirements. 
 
 B. Payment Application Times:  G702 Application for Payment shall be submitted to Architect and 

Owner not less than seven (7) days before monthly progress meeting.  The period covered by each 
Application for Payment is one (1) month, ending on the last day of the month. 

 
 C. Payment Application Forms:  The Contractor is required under the Contract Documents to use 

official original AIA documents.  Samples of the required documents are provided in Division 00 
of the Specifications. 

 
 D. Application Preparation:  Complete every entry on form.  Notarize and execute by a person 

authorized to sign legal documents on behalf of Contractor.  Architect will return incomplete 
applications without action. 

 
  1. Entries shall match data on the Schedule of Values and Contractor’s Construction Schedule.  

Use updated schedules if revisions were made. 
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  2. Include amounts of approved Change Orders and Construction Change Directives issued 
before last day of construction period covered by application. 

 
 E. Transmittal: 
 
  1. Submit three (3) signed and notarized originals of: 
   a. AIA G702 Application & Certificate for Payment. 
   b. AIA G703 Continuation Sheet. 
   c. AIA G706 Contractor’s Affidavit of Payment of Debts & Claims. 
   d. AIA G706A Contractor’s Affidavit of Release of Liens. 
   e. 00 65 19.17 Waiver of Lien. 
  2. Transmit each Application for Payment with a transmittal form listing attachments and 

recording appropriate information about submission. 
 
 F. Waivers of Mechanic's Lien:  With each Application for Payment, submit three (3) copies of 

waivers of mechanic’s lien from subcontractors, sub-subcontractors, major suppliers, and every 
entity who is lawfully entitled to file a mechanic’s lien arising out of the Contract and related to 
the Work covered by the payment. 

 
  1. Submit partial waivers on each item for amount requested in previous application, after 

deduction for retainage, on each item. 
  2. When an application shows completion of an item, submit final waivers. 
  3. Owner reserves the right to designate which entities involved in the Work must submit 

waivers. 
  4. Submit final Application for Payment with or preceded by final waivers from every entity 

involved with performance of the Work covered by the application who is lawfully entitled to 
a lien. 

  5. Waiver Forms:  Submit 00 65 19.17 Waiver of Lien forms, executed in a manner acceptable 
to Owner. 

 
 G. Certified Payrolls:  Wages paid to all workers performing work on the Project shall be in 

accordance with the Section 00 73 64 Wage Determination Schedule for the Project.  Contractor 
shall submit one (1) copy of each weekly certified payroll for Contractor and all subcontractors, 
sub-subcontractors, sub-sub-subcontractors, etc. performing work on the Project during the time 
covered by the Application for Payment  The certified payroll shall be completed in accordance 
with Section 3.4.4 of the A201 General Conditions and contain the following information: 

 
  1. Contractor name. 
  2. Contractor address. 
  3. Period number. 
  4. Week ending date. 
  5. Employee(s)’s name. 
  6. Employee(s)’s job title. 
  7. Employee hourly wage: 
   a. Straight time rate. 
   b. Overtime rate. 
  8. Hours worked per day (broken down by straight time and overtime hours). 
  9. Hours worked per week (broken down by straight time and overtime hours). 
  10. Total earned for the week: 
   a. Straight time. 
   b. Overtime. 
  11. Benefits that form a part of the wage rate. 
  12. The signature and name of the authorized payroll person. 
 
 H. Initial Application for Payment:  Administrative actions and submittals that must precede 

submittal of first Application for Payment include the following: 
 
  1. List of subcontractors. 
  2. Schedule of Values. 
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  3. Contractor’s Construction Schedule. 
  4. Submittals Schedule. 
  5. List of Contractor’s staff assignments. 
  6. List of Contractor’s principal consultants. 
  7. Copies of building permits and other required permits. 
  8. Copies of authorizations and licenses from authorities having jurisdiction for performance of 

the Work. 
  9. Initial progress report. 
  10. Report of preconstruction conference. 
  11. Insurance verification through submission of insurance certificates, for all Subcontractors. 
 
 I. Progress Applications for Payment:  Administrative actions and submittals that must precede or 

coincide with submittal of progress Applications for Payment include the following: 
 
  1. Contractor’s Construction Schedule update. 
  2. Submittals for Work being requisitioned that are complete and approved. 
  3. Submission of list of completed tests, checklists, commissioning, reports, and similar 

requirements for the work that are submitted and in compliance with the Contract Documents. 
  4. Distribution of minutes of previous month’s progress meeting. 
  5. Current record drawings. 
 
 J. Application for Payment at Substantial Completion:  After issuing the Certificate of Substantial 

Completion, submit an Application for Payment showing 100 percent completion, less retainage, 
for portion of the Work claimed as substantially complete.  Application must: 

 
  1. Include documentation supporting claim that the Work is substantially complete and a 

statement showing an accounting of changes to the Contract Sum. 
  2. Reflect Certificates of Partial Substantial Completion issued previously for Owner occupancy 

of designated portions of the Work. 
 
 K. Final Payment Application:  Submit final Application for Payment with releases and supporting 

documentation not previously submitted and accepted, including, but not limited to, the following: 
 
  1. Evidence of completion of Project closeout requirements. 
  2. Insurance certificates for products and completed operations where required and proof that 

fees and similar obligations were paid. 
  3. Updated final statement, accounting for final changes to the Contract Sum. 
  4. AIA G707 Consent of Surety to Final Payment, three (3) originals. 
  5. Evidence that claims have been settled. 
  6. Final meter readings for utilities, a measured record of stored fuel, and similar data as of date 

of Substantial Completion or when Owner took possession of and assumed responsibility for 
corresponding elements of the Work. 

  7. Final, liquidated damages settlement statement, if a liquidated damages claim has been 
processed. 

  8. As-built drawings. 
  9. Operation and maintenance manuals. 
  10. Final lien waivers. 
  11. All training and equipment testing is complete. 
 
PART 2 to 3 – Not Used 
 
 

END OF SECTION 01 29 00 
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SECTION 01 33 00 
SUBMITTAL PROCEDURES 

 
 
PART 1 GENERAL 
 
1.01 SECTION INCLUDES 
 
 A. Submittal procedures. 
 
 B. Proposed products list. 
 
 C. Shop drawings and product data. 
 
 D. Manufacturers’ instructions. 
 
 E. Manufacturers’ certificates. 
 
1.02 SUBMITTAL PROCEDURES 
 
 A. Identify Project, Contractor, Subcontractor or Supplier, pertinent Drawing sheet and detail 

number(s), and Specification Section number, as appropriate. 
 
 B. Apply Contractor’s stamp, signed or initialed certifying that review, verification of Products 

required, field dimensions, adjacent construction work, and coordination of information, is in 
accordance with the requirements of the Work and Contract Documents. 

 
 C. Schedule submittals to expedite the Project, and deliver to Architect/Engineer at business address.  

Coordinate submission of related items. 
 
 D. Identify variations from Contract Documents and Product or system limitations which may be 

detrimental to successful performance of the completed Work. 
 
 E. Revise and resubmit submittals when changes occur; identify all changes made since previous 

submittal. 
 
 F. Distribute copies of reviewed submittals to concerned parties.  Instruct parties to promptly report 

any inability to comply with provisions. 
 
1.03 PROPOSED PRODUCTS LIST 
 
 A. Submit complete list of major products proposed for use, with name of manufacturer and trade 

name of each product. 
 
1.04 SHOP DRAWINGS AND PRODUCT DATA 
 
 A. Submit electronic PDFs of all submittals organized with cover sheet and contractor’s review of 

submittal, which will be reviewed by Architect/Engineer. 
 
1.05 MANUFACTURERS’ INSTRUCTIONS 
 
 A. Submit manufacturers’ printed instructions for delivery, storage, assembly, installation, and 

finishing.  Submit in electronic format (PDF). 
 
 B. Identify conflicts between manufacturers’ instructions and Contract Documents. 
 
1.06 MANUFACTURERS’ CERTIFICATES 
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 A. When specified in individual Specification Sections, submit manufacturers’ certificates to 
Architect/Engineer for review, in quantities specified for Product Data. 

 
 B. Indicate material or product conforms to or exceeds specified requirements.  Submit supporting 

reference data, affidavits and certifications as appropriate. 
 
 C. Certificates may be recent or previous test results on material or Product, but must be acceptable 

to Architect/Engineer. 
 
1.07 SCHEDULE 
 
 A. Within ten (10) days after signing the Contract, the Contractor shall submit a schedule in either bar 

chart or CPM format, sufficiently detailed so that actual progress may be easily compared with 
scheduled progress. 

 
PART 2 to 3 – Not Used 
 
 

END OF SECTION 01 33 00 
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SECTION 01 77 00 
CLOSEOUT PROCEDURES 

 
 
PART 1 GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 
 A. Administrative provisions for Substantial Completion and for final acceptance. 
 
1.02 SUBSTANTIAL COMPLETION 
 
 A. When Contractor considers work, or designated portion of work, is substantially complete, submit 

written notice with list of items to be completed or corrected. 
 
 B. Should Owner inspection find work is not substantially complete, Owner will promptly notify 

Contractor in writing, listing observed deficiencies. 
 
 C. Contractor shall remedy deficiencies and send a second written notice of substantial completion. 
 
 D. When Owner finds work is substantially complete, Owner will prepare a Certificate of Substantial 

Completion in accordance with provisions of the General Conditions. 
 
1.03 FINAL COMPLETION 
 
 A. When Contractor considers work is complete, submit written certification that: 
 
  1. Contract Documents have been reviewed. 
 
  2. Work has been inspected for compliance with Contract Documents. 
 
  3. Work has been completed in accordance with Contract Documents and deficiencies listed 

with Certificate of Substantial Completion have been corrected. 
 
  4. Equipment and systems have been tested, adjusted and balanced and are fully operational. 
 
  5. Operation of systems has been demonstrated to Owner’s personnel. 
 
  6. Work is complete and ready for final inspection. 
 
 B. Should Owner inspection find work incomplete, Owner will promptly notify Contractor in writing, 

listing observed deficiencies. 
 
 C. Contractor shall remedy deficiencies and send a second certification of final completion. 
 
 D. When Owner finds work is complete, Owner will consider closeout submittals. 
 
1.04 CLOSEOUT SUBMITTALS 
 
 A. Operation and maintenance data. 
 
 B. Warranties and bonds. Submit originals and in PDF format. 
 
 C. Spare parts and maintenance Materials. 
 
 D. Evidence of payment and Releases of Lien. 
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1.05 APPLICATION FOR FINAL PAYMENT 
 
 A. Submit application for final payment in accordance with provisions of Conditions of the Contract. 
 
1.06 GUARANTEE 
 
 A. Neither the final requisition for payment nor any provision in the Contract Documents nor partial 

or entire use or occupancy of the building by the Owner shall constitute an acceptance of work 
done in accordance with the Contract Documents or relieve the Contractor of liability in respect to 
express warranties or responsibility for faulty materials or workmanship.  The Contractor shall 
remedy any defects in the work and pay for any damage to other work resulting therefrom which 
shall appear within one year from the date of final acceptance unless a longer period is specified.  
The Owner will give notice of observed defects with reasonable promptness. 

 
 B. Although subcontractors shall, throughout these Specifications, be required to provide guarantees 

for their respective work, the Contractor, in the last analysis, shall be responsible for all work and 
the guarantee thereof.  In the case of disputes between subcontractors as to fault of problems, it is 
up to the Contractor to resolve these disputes or accept the cost of repair or replacement himself. 

 
PART 2 to 3 – Not Used 
 
 

END OF SECTION 01 77 00 
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